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VILLAGE OF BISCAYNE PARK 
 

 

 

BISCAYNE PARK-PHASE 1A DRAINAGE DESIGN CRITERIA PACKAGE TECHNICAL SPECIFICATIONS 

 

DIVISION 1 – GENERAL REQUIREMENTS 

01010  Summary of Work 
01011  Special Project Procedures 
01012 Measurement and Payment Unit Price Bid 01015  
General Requirements 
01021 Owner Allowances 01045  
Cutting and Patching 
01046 Modifications to Existing Structures, Piping and Equipment 01050  
Field Engineering and Surveying 
01090 References 
01152 Application for Payment 
01200  Project Meetings 
01310  Construction Schedules 
01340 Shop Drawings, Working Drawings and Samples 01370  
Schedule of Values 
01380  Construction Photographs 
01381 Audio/Video Pre/Post-Construction Record 01400  
Quality Control 
01410 Materials and Installation Testing 01505  
Control of Work 
01510  Temporary Utilities 
01530  Existing Utilities 
01531 Protection of Existing Property 01540 
Security 
01550 Site Access and Storage 01570  
Traffic Regulation 
01580 Project Identification Signs 
01600 Material and Equipment 01610 
Manufactures Field Services 01630 
Substitutions 
01700  Contract Closeout 
01710 Cleaning 
01720 Project Record/As-built Documents 
01730 Operating and Maintenance Data 01740  
Warranties and Bonds 
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DIVISION 2 – SITEWORK 

02100  Site Preparation 
02200 Earthwork 
02205 Clearing and Grubbing 02210  
Finish Grading 
02221 Trenching, Bedding and Backfill for Pipe 02276  
Stormwater Pollution Prevention 
02401 Dewatering 
02420 Soil Preparation and Soil Mixes 
02430 Sodding 
02450  Tree and Plant Protection 02513 
Asphaltic Concrete Paving 02580 
Pavement Marking and Signing 02630  
Storm Drainage 
02631 High Performance Polypropylene Storm Gray Pipe (HP Storm Gray Pipe) DIVISION 3 – 

(NOT USED) 

DIVISION 4 – (NOT USED) 

DIVISION 5 – (NOT USED) 

DIVISION 6 – (NOT USED) 

DIVISION 7 – (NOT USED) 

DIVISION 8 – (NOT USED) 

DIVISION 9 – (NOT USED) 

DIVISION 10 – (NOT USED) 

DIVISION 11 – (NOT USED) 

DIVISION 12 – (NOT USED) 

DIVISION 13 – (NOT USED) 

DIVISION 14 – (NOT USED) 

DIVISION 15 – (NOT USED) 

DIVISION 16 – (NOT USED) 

APPENDICES 

Appendix A – Geotechnical Report 
Appendix B – 811 Design Tickets 
Appendix C – Exfiltration Calculations 
Appendix D – Conceptual Plans 
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SECTION 01010 

SUMMARY OF WORK 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. This section includes general descriptions of the Contractor use of site, location of work, 
description of work, work sequence, owner occupancy and work by others. 

 

1.2 RELATED SECTIONS 
 

A. Section 01015 – General Requirements 
 

B. Section 01012 – Measurement and Payment 
 

C. Section 01011 – Special Project Procedures 
 

D. Section 01505 – Control of Work 
 

E. Other Sections as applicable. 
 

1.3 REFERENCES (NOT USED) 
 

1.4 CONTRACTOR USE OF SITE 
 

A. The Contractor shall limit his area of work to remain within those properties and 
easements as depicted in the Drawings or as approved in writing by the Owner. 

 

B. Contractor’s use of lands other than those depicted in the Drawings shall require written 
approval from the landowner and be at the Contractors risk and cost. 

 

1.5 LOCATION OF WORK 
 

A. The work is generally located along the following roadways in Village of Biscayne Park: 
 

1. NE 115 St. (NE 6 Ave. to NE 7 Ave.) 

2. NE 121 St. (NE 11 Ave. to NE 11 Ct.) 

3. NE 11 Ave. (NE 119 St. to NE 121 St.) 

4. NE 113 St. (NE 9 Ct. to NE 10 Ave.) 

5. NE 111 St. (NE 10 Ave. to NE 11 Pl.) 

1.6 DESCRIPTION OF WORK 

The following is a general list of the work included. It is not intended to be complete.  Consult 
the contract drawings and specifications for all contract requirements. 
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1. Design Development & Permitting 

2. CEI services and Construction Administration 

3. Mobilization 

4. Maintenance of Traffic (MOT) 

5. Storm Water Pollution Prevention and Erosion Control 

6. Clearing/Grubbing, Demolition, Removal & Disposal 

7. Pavement Marking & Signing 

8. Earthwork, Excavation & Embankment, Site Grading 

9. Drainage pipe 

10. Storm manholes 

11. Storm Inlets, Catch Basins 

12. Exfiltration Trench 

13. Concrete curbs, gutter, curb & gutter 

14. Swale restoration, Sod Restoration 

15. Concrete Walkways/Sidewalk 

16. Asphalt Driveway Restoration 

17. Asphalt Pavement milling 

18. Asphalt Pavement Resurfacing 

19. Asphalt Pavement Reconstruction 

20. Site Restoration 

21. Project Closeout and Certification 

1.7 WORK SEQUENCE (NOT USED) 
 

1.8 OWNER OCCUPANCY 
 

A. Cooperate with Owner to minimize conflict, and to facilitate Residences and Owner's 
operations. 

 

B. Schedule the Work to accommodate this requirement. 
 

1.9 WORK BY OTHERS 
 

A. The Contractor is advised that work by others may take place during the duration of the 
contract time. It shall be the Contractor's responsibility to coordinate and schedule all 
Work as not to delay or hinder his work or the work by others. 
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PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

 

 

END OF SECTION 
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SECTION 01011 SPECIAL 

PROJECT PROCEDURES 

 

PART 1 - GENERAL 

 
1.1 TRENCH RESTORATION 

 

A. No trench shall remain without permanent restoration (2” of SP-9.5 asphaltic concrete) 
for more than one work week at a time. Contractor shall restore trench in accordance 
with the drawings and technical specifications before moving on to other project areas. 
Milling and resurfacing can be done for all the project area(s) at the same time. However, 
milled areas shall not remain without final asphalt resurfacing for a period of more than 
seven (7) calendar days. 

 

1.2 STAGING MATERIAL IN RIGHT OF WAY 
 

A. CONTRACTOR shall provide for all additional lands and access thereto that may be 
required for temporary construction facilities or storage of materials and equipment. 
Staging area shall be fenced, screened from public sight, and free of dust and debris. 
CONTRACTOR shall not store equipment and material such as pipes, drainage structures, 
fill, excavated soil, limerock, concrete, and asphalt within the Right of Way for more than 
five (5) working days or during weekends and holidays without advanced written approval 
from the VILLAGE. A fine of $500 per calendar day will be imposed for any day beyond 
this. All material shall be properly secured and screened neatly, and the area shall be 
restored to the original conditions or better.  All material and equipment must be stored 
in a designated staging area. 

 

1.3 MAINTENANCE OF EXISTING DRIVEWAYS, WATER, WASTEWATER, AND STORM WATER 
FACILITIES OPERATION 

 

A. The Contractor shall take notice that existing driveways including municipal solid waste 
pickup, water distribution, wastewater collection / transmission and storm water 
management system are in operation in the construction area. It is the responsibility of 
the Contractor to contact the private driveway owner or VILLAGE's utility operator and 
ascertain the extent of any specific service area. 

 

B. The Contractor shall fully cooperate at all times with the VILLAGE in order to maintain the 
operation of the existing facilities with the least amount of interference and interruption 
possible. Continuous service, public health, and safety considerations shall exceed all 
others and the Contractor's schedule, plans,  and work shall at all times be subject to 
alteration and revision, if necessary, for the above considerations. 

 

C. The ENGINEER and VILLAGE reserve the right to require the Contractor to work 24 hours 
per day in all cases where, in their opinion, interference with operation of the system may 
result. 

 

D. It  may  be  necessary  to  interrupt  the  operation  of  the  existing  driveways, water 
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and/or sewer system. In all cases where the Contractor must cause an interruption, the 
Contractor shall prepare and submit to the ENGINEER and VILLAGE five (5) business days 
prior to commencing the work, a complete description of the proposed procedure, a 
guaranteed time schedule, and the affected area. 

 

E. Contractor shall notify all affected residents and business owners via a door hanger by 
the Contractor forty-eight (48) hours prior to any shut down of a driveway, water supply, 
or sanitary sewer service. Interruptions to driveway access and VILLAGE services (i.e., 
trash pickup, bulk pickup, fire, etc.) shall not exceed eight (8) hours at any one time. Any 
interruption to fire services shall require VILLAGE and FIRE DEPARTMENT approval prior 
to. Water and sewer service interruptions shall not exceed two (2) hours and shall not be 
allowed more than once for the same property. 

 

F. The CONTRACTOR shall make every effort to provide access to driveways at the end of 
the working day. If a driveway is not accessible, the homeowner should have access to a 
neighboring swale area for temporary parking. When vehicular access to homes is not 
possible for parking of vehicles, an area for parking shall be provided within one block of 
the furthest home affected. This condition is to be avoided whenever possible and not 
last more than one (1) working day. The parking area location shall be coordinated by the 
CONTRACTOR, with the VILLAGE's approval. 

 

G. In no case will the Contractor be permitted to interfere with the existing system  until all 
materials, supplies, equipment, tools, and incidentals necessary to complete the 
interfering portion of the work are on the site, or a temporary by-pass system is effectively 
in place. All existing utilities shall be pothole located prior  to construction of conflicting 
piping. 

 

1.4 PUBLIC OUTREACH 
 

A. The Contractor shall manage public outreach, including but not limited to notifications for 
service interruptions, monthly project updates to the Public, distributing door hangers 
and fliers, and receiving and addressing questions and complaints. 

 

1.5 OBSTRUCTIONS 
 

A. The attention of the Contractor is drawn to the fact that during digging at the Project site, 
the possibility exists of the Contractor encountering water, sewer, petroleum, gas, 
telephone, electrical, or other utility lines not shown on the Drawings. The Contractor is 
responsible for obtaining utility locations from the utility owners or utility locate 
company. The Contractor shall exercise extreme care before and  during digging to locate 
and flag these lines so as to avoid damage to the existing lines. Should damage occur to 
an existing line, The Contractor shall repair the line at the no cost to the VILLAGE. 

 

B. The Contractor shall be responsible for uncovering and exposing existing utilities 
sufficiently in advance of pipe laying operations to confirm elevation, size, material, and 
clearance separation(s). If, upon excavation, an existing utility is found to be in conflict 
with the proposed construction or be of a size or material different from 
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what is shown on the plans, the Contractor shall immediately notify the ENGINEER, who 
will in turn prepare a recommendation. 

 

1.6 PRE-CONSTRUCTION INSPECTIONS 
 

A. Notice shall be made 10 business days in advance to all property owners with structures 
within one hundred (100) feet of any construction activity using  vibratory installation 
methods to request permission for a pre-construction inspection to be performed. The 
notification shall be provided by  U.S.  Mail, Certified, Return Receipt in order to provide 
documentation of the receipt of the notification. Correspondence shall be provided giving 
a general summary of the project, work to be completed and the notification that the 
residence may be inspected prior to work starting at no cost to the VILLAGE. A copy shall 
be retained in the event of future need. If any property owners decline inspection, a 
written notice shall be provided to the contractor and the VILLAGE. 

 

B. Pre-construction inspections shall be completed on structures within one    hundred 
(100) feet of any construction activity using vibratory installation methods as measured 
from the construction in a radius outward. The inspections shall be completed under the 
supervision of a third-party seismologist or vibration consultant having a minimum of 5-
years’ experience in the evaluation of structures prior to vibration work commencement.  
The inspections shall consist of interior  and exterior examination of existing cracks, 
separation and any other defect and shall be documented in a written diagram format 
plus photographs of the defects shall be taken. The diagram information shall detail the 
location, general length, and width of the defects. This shall be taken for all walls, ceilings, 
and floors of the structure for each room. Notations shall be made if access is not 
permitted to sections of the structure. 

 

C. Upon completion of inspection work a summary report shall be prepared and submitted 
to the VILLAGE or authorized agent documenting the inspection procedure, structures 
notified, and those inspected. A copy of the report completed shall be provided with 
photographs to the owner of the property inspected. 

 

1.7 VIBRATION MEASUREMENT 
 

A. During heavy construction or any pile driving activity ground vibration levels shall be 
measured and recorded. Vibration levels shall be recorded with Instruments capable of 
measurement of time history and long-term vibration and frequency measurements as 
necessary to document levels. Units shall be operated by a third- party seismologist or 
vibration consultant having a minimum of 5-years’ experience in the measurement and 
evaluation of vibration effects upon structures. Measurements shall be made with 
instruments meeting the criteria of the International Society of Explosives Engineers, 
Performance Specifications for Blasting Seismographs and Seismograph Field Guidelines 
as published within the ISEE Blasters’ Handbook 18th Edition, with consideration made 
for semi-continuous sources such as compaction and pile driving sources. 

 

B. Prior to commencement of construction activity, a qualified seismologist, vibration 
consultant  shall be retained to  provide site specific limitations on  vibration   based 
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upon soil boring for the site and taking into consideration the adjacent structures. Levels 
shall be developed in order to preclude or at least minimize the potential for vibration 
created defects within the structures. The limit shall be provided to the VILLAGE with 
sufficient documentation and review time to allow for approval  by the VILLAGE and be 
accepted for the project. 

 

C. Vibration level measurements shall be reported to the VILLAGE on a semi-monthly basis 
with the maximum per day measured and the comparison to the limit developed and 
approved. 

 

1.8 CLAIMS OF DAMAGE 
 

A. Claims of damage reported by property owners shall be evaluated and a conclusion on 
relationship to vibration established within 60-days of the completion of work within the 
area of the complaint. 

 

B. Contractor’s qualified seismologist shall be responsible for evaluating any claims. 

1.9 CONSTRUCTION SEQUENCING 

A. Construction shall follow phasing plan, notes, and details as identified in the construction 
documents. 

 

B. The Contractor shall notify the VILLAGE by close of business every Thursday for the 
anticipated work area for the following week. This information will be used by the 
VILLAGE to update website to inform neighborhood of immediate construction schedule. 

1.10 UTILITY CROSSINGS 

A. It is intended that wherever existing utilities such as water, sewer, drainage, chemical, 
electrical, or other service lines must be crossed, deflection of the pipe within 
recommended limits and cover shall be used to satisfactorily clear the obstruction unless 
otherwise indicated on the Drawings. However, when in the opinion of the VILLAGE or 
ENGINEER this procedure is not feasible, the ENGINEER may direct the use of fittings for 
a utility crossing as detailed on the Drawings. All existing utilities shall be pothole located 
prior to construction of conflicting piping. 

1.11 CONNECTIONS TO EXISTING SYSTEMS 

A. The Contractor shall perform all work necessary to locate, excavate, and prepare for 
connections to the terminus of the existing mains all as shown on the Drawings or as 
directed by the VILLAGE. The cost of this work and the cost for the actual  connection to 
the existing mains shall be included in the bid price and shall not result in any additional 
cost to the VILLAGE. 

1.12 RELOCATIONS 

A. The Contractor shall be responsible for the relocation of structures, including but  not 
limited to, light poles, signs, sign poles, fences, piping, irrigation conduits, and drains that 
interfere with the positioning of the work as set out on the Drawings. 
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The cost of all such relocations shall be included in the bid for the project and shall not 
result in any additional cost to the VILLAGE. 

1.13 HURRICANE PREPAREDNESS PLAN 

A. Within thirty days of the date of Notice to Proceed, the Contractor shall submit to  the 
ENGINEER and VILLAGE a Hurricane Preparedness Plan. The plan should  outline the 
necessary measures that the Contractor proposes to perform at no additional cost to the 
VILLAGE in case of a hurricane warning. The plan shall detail these measures with specific 
action items defining responsible personnel. 

 

B. In the event of inclement weather, or whenever the ENGINEER or VILLAGE direct, 
Contractor and Subcontractors shall protect the Work and materials against damage or 
injury. If, in the opinion of the ENGINEER, any portion of Work or materials shall have 
been damaged by reason of failure on the part of Contractor or any Subcontractor to so 
protect the Work, such Work and materials shall be removed and replaced at the expense 
of the Contractor. 

 
PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01012 MEASUREMENT 

AND PAYMENT 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. This Section includes administrative and procedural requirements for determining 
payment for Work completed and ready for payment under the Lump Sum Price Bid Form 
for the Applications for Payment. Work shall be defined as the entire required scope of 
the project per the Contract Documents. 

 

B. Any items that are not assigned specific bid item number or not listed in Bid Form  or Bid 
Schedule but are required to complete the project scope of work per plans, details and 
specifications will be considered incidental to the contract and no additional payment will 
be made for such items. 

 

1.2 RELATED SECTIONS 
 

A. Bid Form or Bid Schedule 
 

B. Section 01011 – Special Project Procedures 
 

C. Section 01152 – Applications for Payment 
 

D. Section 01370 – Schedule of Values 
 

E. Other Sections as applicable. 
 

1.3 REFERENCES 
 

A. Manual of Uniform Traffic Control Devices (MUTCD) 
 

B. FDOT Standard Specification for Road and Bridge Construction (Standard Specifications) 
 

C. FDOT Standard Plans for Design, Construction, Maintenance and Utility Operations in 
the State Highway System (Standard Indexes) 

 

D. Miami-Dade County Transportation and Public Works Standards 
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1.4 GENERAL REQUIREMENTS 
 

A. Prices shall include all costs required for the completed, in-place construction of the 
specified unit of work. This may include but not be limited to, materials and  delivery; cost 
of installation; incidentals; labor including social security, bonds, insurance, and other 
required fringe benefits; workman's compensation insurance; bond premiums; rental of 
equipment and machinery; taxes; testing; surveys; incidental expenses; supervision; 
public outreach / written notifications; and all administrative costs not specifically 
identified in other bid items. 

 

B. Installation, acceptance, and payment shall be in accordance with the REFERENCE 
STANDARDS. 

 

C. The Owner reserves the right to reject the Contractor's measurement of completed work 
that involves use of established Unit Prices, and to have this work measured  by an 
independent surveyor acceptable to the Contractor at the Owner's expense. 

 

D. Contract Sum adjustments will be by Change Order on basis of net accumulative change 
for each Unit Price category. 

 

1. Except as otherwise specified, Unit Prices shall apply to both deductive and 
additive variations of quantities. 

2. Lump sum and Unit Prices in the Agreement shall remain in effect until date of 
final completion of the entire Work. 

E. Partial payment for material and equipment properly stored and protected will be made 
in accordance with requirements of the General Conditions. 

 

F. No separate payment will be made for Record Drawings or As-built Drawings, Field 
Engineering and Surveying. 

 

G. Abbreviations: 
 

1. Acre - AC 

2. Allowance - AL 

3. Cubic Yard - CY 

4. Each - EA 

5. Furnish and Install - F & I 

6. Gallons - GA 

7. Gross Mile - GM 

8. Linear Feet – LF 

9. Lump Sum - LS 

10. Million Gallons – MG 

11. Net Mile - NM 

12. Square Foot – SF 
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13. Square Yard – SY 

14. Ton – TN 

15. Vertical Foot – VF 

1.5 MEASUREMENT AND PAYMENT 
 

A. Payment shall constitute full compensation and will be made as indicated in the General 
Conditions. 

 

B. The quantity approved for payment shall be either: 
 

1. Percentage of the Lump Sum Price - A percentage of the Lump Sum Price 
equivalent to the percentage the specific Pay Item or of the total project 
completion as determined by the Engineer as of the date of the pay request 
submitted. The percent completion of the project shall be based on the percent 
of the total project actually constructed and not on the percent of  the Contract 
price completed. 

2. Measured Quantities - The actual quantities in-place and accepted as measured 
by the Engineer on the date of the pay request submitted in the units specified in 
the bid form or schedule of values. 

1.6 PROTECTION 
 

A. Where pavement, pipes, valves, appurtenances, trees, shrubbery, fences, other property, 
or structures are in proximity to the WORK, adequate protection shall be provided. Such 
protection is considered incidental to construction and shall not be assigned to any pay 
item. 

 

1.7 RESTORATION 
 

A. Where pavement, pipes, valves, structures, appurtenances, trees, shrubbery, fences, 
other property or structures not designated as pay items, have been damaged, removed 
or disturbed by the Contractor, whether deliberately or through failure to carry out the 
requirements of the Contract Documents, state laws, municipal ordinances or the specific 
direction of the Engineer, or through failure to employ usual and reasonable safeguards, 
such property and surface structures shall be replaced or repaired at the expense of the 
Contractor to a condition equal to that before work began within a time frame approved 
by the Engineer. Such restoration is considered incidental to construction and shall not 
be assigned to any pay item. 

 
PART 2 - PRODUCTS (NOT APPLICABLE) 

 

PART 3 - EXECUTION 

 
3.1 DESIGN DEVELOPMENT AND PERMITTING - BID ITEM NO. 1.01 

 

A. Payment shall be made as a percentage of the Lump Sum Price. 
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B. The Price shall include the cost of topographic survey, construction document and 
construction plans development, engineering design services, Subsurface Utility 
Engineering (SUE) reports, all required permitting, and attending meetings. 

 

C. Survey work shall comply with the Standards and Practice for Surveying and Mapping, 
according to Chapter 51-17.052 of Florida Administrative Code,  as adopted by the Board 
of Professional Surveyors, Chapter 472, Florida Statutes and comply with any Village of 
Biscayne Park’s standards and/or requirements. 

 

D. Topographic survey for the full right-of-way width and 25 feet beyond for the roadways 
shall include but not be limited to asphalt pavement, sidewalks, trees, above ground 
evidence of underground utilities, drainage structures with driveways, roadway signs, etc. 

 

E. Topographic survey shall include cross sections at acceptable intervals, and shall include 
elevations at the centerline, edge of pavement, front and back of sidewalk, swale bottom, 
and low and high points whenever applicable within each cross sections.  The sections 
shall include 25-feet minimum beyond right-of-way line. 

 

F. Topographic Survey shall include right-of-way lines and property corners along the route 
survey to establish the right-of-way corridor. 

 

G. Topographic Survey shall locate trees with 3-inch diameter trunk or larger. Topographic 
Survey shall include rim, top and invert elevations of all existing storm and sanitary sewer 
manholes, drainage pipes, catch basins. The survey shall include FFE of adjacent 
residential homes. Horizontal control will be referenced to the State Plane Coordinate 
System, Florida East Zone North American Datum NAD83/90 and vertical control will be 
referenced to National Geodetic Vertical Datum of 1929 (NGVD29). Final deliverables will 
include a digital file delivered in Civil3D, version 2021, along with signed and sealed 
Specific Purpose Surveys. 

 

H. Utility Coordination shall include Utility Engineering Quality Level A as described by ASCE 
“Standard Guidelines for Depiction and Collection of Existing Subsurface  Utility Data”. If 
potential conflicts between existing utilities and proposed drainage occur, utility soft digs 
shall be performed and included in this bid item. 

 

I. Construction Document and Construction Plans preparation shall include but not limited 
to preparation of demolition plans, paving, grading and drainage plans, engineering and 
construction details, pavement marking and signing plans, stormwater pollution 
prevention plans and any other plans deemed necessary by the   contract   documents.
 Design   and   construction   document/plans   shall  be 
prepared based on minimum design and construction standards presented in 
Conceptual Plans and project technical specifications. 60%, 90%, and 100% plans shall 
be submitted to the VILLAGE for review and approval. 

 

J. This bid item shall include all required permitting including but not limited to, preparation 
of permit applications, supporting documents and exhibits, drainage calculations and 
reports, RAI responses, attending agency meetings, submittal of permit applications and 
obtaining approval of the permits. 
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3.2 CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES AND CONSTRUCTION 
ADMINISTRATION - BID ITEM NO. 1.02 

 

A. Payment shall be made as a percentage of the Lump Sum Price. The Price shall include, 
but not be limited to, shop drawing reviews, RFI responses, construction observation and 
inspections, construction surveying, as-built drawings, all required testing, permit close-
outs, attending meetings, and final project certification. 

 

B. Price shall include Construction Administration, including but not limited to logging all 
project submittals, documents, daily inspection reports, pre-design site photos, 
construction progress photos, shop drawings, RFIs, as-builts, payment requests, submittal 
dates, review times, and approval statuses. 

 

3.3 MOBILIZATION AND DEMOBILIZATION - BID ITEM NO. 1.03 
 

A. Payment shall be made as a percentage of the Lump Sum Price. 
 

B. The Price shall include compensation for all labor, materials, equipment, and all other 
incidentals required for all temporary facilities, transportation, communications, office, 
maintenance, project signs, and any other pre- or post- construction expenses necessary 
for the start or cessation of the Work, not specifically identified in the costs of the work. 
No further payment shall be made for remobilization unless all of the work is suspended 
by the Engineer for a period in excess of three months and through no fault to the 
Contractor. 

 

C. The Price shall include full compensation for all equipment, materials, supplies, and labor 
necessary to implement the prevention, control, and abatement of erosion and water 
pollution. Work shall include but not be limited to  tree  protection,  filter fabric for catch 
basins, mulching, sand bagging, slope drains, sediment basins,  berms, baled hay or straw, 
silt fences and staked turbidity barriers, floating  turbidity barriers, rock bags, artificial 
coverings and other items relating to the construction/removal and routine maintenance, 
including mowing, or the prevention, control and abatement of erosion and stormwater 
pollution plan. This item shall also include costs associated with any certified inspectors 
as required by the NPDES program. 

 

3.4 MAINTENANCE OF TRAFFIC - BID ITEM NO. 1.04 
 

A. Payment shall be made as a percentage of the Lump Sum Price. 
 

B. The Price shall include compensation for required labor, materials, all necessary 
temporary pavement markings and signage for vehicles and pedestrians, temporary 
pavement, temporary business signage, subcontractor fees, and equipment necessary to 
provide traffic control for two-way traffic at all times in accordance with the Contract 
Documents. 
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C. MOT permits and approvals from the applicable regulatory agencies, including but not 
limited to FDOT, Miami-Dade County Transportation and Public Works, and the Village of 
Biscayne Park, are the responsibility of the contractor. All MOT plans are to be sealed by 
a Florida Registered Professional Engineer holding a current FDOT MOT certificate. 

 

D. This item includes variable message signs (at least two weeks prior to mobilization), 
maintenance of traffic plans, traffic control, flagman, detour signs, barricades, advance 
warning arrow panels, temporary signage, construction and removal of temporary access 
driveways to residential homes, commercial material for  driveway maintenance, 
emergency access, etc. in order to provide safety and traffic access in accordance with 
local and state requirements. 

 

E. MOT shall include both vehicular and pedestrian requirements. 
 

F. Temporary pavement markings and signage shall be provided wherever existing has been 
damaged, removed, or is no longer visible. The temporary markings shall be maintained 
until final markings are installed after asphalt resurfacing. 

 

3.5 INFRASTRUCTURE – BID ITEM NO. 1.05 
 

A. Payment shall be made as a percentage of the Lump Sum Price. 
 

B. The Contractor’s Price shall include compensation for all labor, equipment, and materials 
to furnish and install complete drainage pipes, exfiltration trench, and drainage structures 
in accordance with the plans and technical specifications. The Contractor shall furnish and 
construct joints and connections to existing pipes, catch basins, inlets, manholes, end caps 
etc. as may be required to complete the work per the Contract Documents. This bid item 
includes all required testing and inspections, restoration of trenches, sheeting or shoring, 
utility conflict coordination/resolution, trench restoration (including 2” of SP 9.5 asphalt), 
importing / installing clean fill (if required), base, sub-base, filter fabric, and coarse 
aggregate. 

 

C. Price shall include stormwater structures, #57 stone, top slabs, frames, grates, rings, 
covers, brick, mortar, pollution retardant baffles, concrete aprons, and any other items 
not specifically names but necessary for a complete working system. 

 

D. Price shall include demolition, removal of existing infrastructure, and 
reconstructing/relocating existing infrastructure, including but not limited to clearing, 
grubbing, stripping, excavating trenches, hauling material, properly disposing of material, 
replacing any unsuitable soil with clean fill, filter fabric, drainage pipes, drainage 
structures, vertical wells, exfiltration trenches, concrete, asphalt, brick pavers, and 
landscape. 

 

3.6 ROADWAY – BID ITEM NO. 1.06 
 

A. Payment shall be made as a percentage of the Lump Sum Price. 
 

B. The Price shall include compensation for all labor, equipment, and materials to furnish 
and complete installation of asphalt pavement, limerock base, stabilized subgrade,  and  
complete  reconstruction  of  asphalt  pavement  as  indicated  in  the 
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Contract Documents. This bid item includes, but not limited to, liquid asphalt, prime coat, 
tack coat, asphalt binder material, aggregates, mix-design, all required testing and 
inspections. 

 

C. The Price shall include compensation for all labor, equipment, and materials to complete 
milling of asphalt pavement including saw-cutting, hauling off, stockpiling, or otherwise 
properly disposing of the milled material. 

 

D. The Price shall include compensation for all labor, equipment, and materials to complete 
resurfacing, speed hump restoration, and complete restoration of asphalt pavement as 
indicated in the Contract Documents. 

 

3.7 PAVEMENT MARKINGS AND SIGNAGE – BID NO. 1.07 
 

A. Payment shall be made as a percentage of the Lump Sum Price. 
 

B. The Contractor's Price shall include full compensation for all supervision, labor, 
equipment, and materials required to complete the scope of work, pavement marking 
and signage in accordance with the Contract Documents and with Local and State laws. 
The price also includes temporary paint prior to thermoplastic markings and retro-
reflective pavement markers (RPMs). 

 

3.8 SITE RESTORATION – BID ITEM NO. 1.08 
 

A. The Contractor’s Lump Sum Price shall include compensation for all labor, equipment, and 
materials to complete earth work, restorations of driveways, swale regrading, fixing 
damaged irrigation or other private property items within the ROW, concrete, asphalt, 
brick pavers, site grading, topsoil, sod, plantings, sweeping, hauling material, and 
complete restoration of site within the project areas. 

 

3.9 PERMITTING / OWNER’S ALLOWANCE – BID ITEM NO. 1.09 
 

A. Payment for Permitting Allowance shall be direct reimbursement for permit fees paid for 
by the Contractor in accordance with the Contract Documents. Amount reimbursed for 
Permitting Allowance shall not include overhead costs, permit runners, expedited fees, 
etc. A receipt shall be submitted for each reimbursement requested and approved by 
Owner and Engineer prior to receiving payment. 

 

B. Owner’s Allowance is for the sole use and discretion by the Owner to cover unforeseen 
or unanticipated costs. 

 

3.10 BID ALTERNATE 
 

A. The bid alternate shall be priced such that all project areas are contracted and completed 
as part of the same project. The price shall be the total cost for that particular line item 
for all five project areas. The bid alternate shall result in a savings to the Village if all five 
project areas are contracted at the same time. 

 
 

END OF SECTION 
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SECTION 01015 

GENERAL REQUIREMENTS 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. This Section provides for miscellaneous provisions applicable to the Work. 
 

1.2 RELATED SECTIONS 
 

A. Section 01011 – Special Project Procedures 
 

B. Section 01090 – References 
 

C. Section 01310 – Construction Schedules 
 

D. Section 01340 – Shop Drawings, Working Drawings and Samples 
 

E. Section 01530 – Protection of Existing Property 
 

F. Section 01570 – Traffic Regulation 
 

G. Section 01720 – Project Record Documents 
 

H. Other Sections as applicable. 
 

1.3 TERMINOLOGY 
 

A. Throughout the Contract Documents, the following definitions apply: 
 

1. Owner - The individual or entity with whom Contractor has entered into the 
Agreement and for whom the Work is to be performed. 

2. Work - The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the 
result of performing or providing all labor, services, and documentation necessary 
to produce such construction, and furnishing, installing, and incorporating all 
materials and equipment into such construction, all as required by the Contract 
Documents. 

1.4 SAFETY 
 

A. All work shall be done in a safe manner and in strict compliance with all requirements of 
the Federal Occupational Safety and Health Act (OSHA), The Florida Trench Safety Act and 
all other State and local safety and health regulations. 
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B. The Contractor shall comply promptly with such safety regulations as may be prescribed 
by the Owner or the local authorities having jurisdiction and shall, when so directed, 
properly correct any unsafe conditions created by, or unsafe practices on the part of, his 
employees. In the event of the Contractor’s failure to comply, the Owner may take the 
necessary measures to correct the conditions or practices complained of, and all costs 
thereof will be deducted from any monies due. Failure of the Owner to direct the 
correction of unsafe conditions or practices shall not relieve the Contractor of his 
responsibilities. 

C. The Contractor shall provide, erect, and maintain as necessary, strong, and suitable 
barricades, danger signs and warning lights for the protection of the public in accordance 
with Section 01570 – Traffic Regulation. 

1.5 APPLICABLE CODES 

A. The Contractor shall comply with the applicable standards codes and specifications 
governing the Contract Documents whether Village, County, State or Federal. The 
Contractor is obligated to notify the Owner and Engineer of any deficiency  contained in 
the Contract Documents immediately upon discovery. Where conflicts exist in such, the 
more stringent shall govern. 

1.6 APPLICABLE PERMITS AND LICENSES 

A. The Contractor shall abide by all permit conditions, whether, general, specific, limited or 
otherwise.  Contractor is responsible to obtain all required permits. 

B. See 1.07 B for all required contractor  obtained permits and licenses. 

1.7 PUBLIC BID DISCLOSURE ACT 218.80 FS 

A. All the local governmental entity permits or fees are to be disclosed, including, but not 
limited to, all license fees, permit fees, impact fees, or inspection fees, payable by the 
contractor to the unit of government that issued the bidding documents or other 
governmental agency, 

The following permits are required for this project: Village of Biscayne Park Public Works 
and Engineering, Village of Biscayne Park Building Department. In addition, SFWMD ERP, 
SFWMD Dewatering, Miami-Dade County DERM dewatering, Miami- Dade County Plan 
review permit/Building Permit shall be required as applicable. The permit application fees 
for these permits shall be accounted for in the Permitting Allowance shown in the Bid 
Forms. 

PART 2 - PRODUCTS (NOT USED) 

 
PART 3 - EXECUTION 

3.1 PRE-CONSTRUCTION RESPONSIBILITIES 

A. Upon receipt of the Notice To Proceed, the Contractor shall arrange for a Pre- 
Construction meeting. The meeting shall be held with a minimum of one weeks’ notice 
and shall include the Engineer, the Owner and Representatives for all affected utility 
companies including but not limited to: 
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COMPANY CONTACT TELEPHONE NUMBER 
Resurface Infrastructure 
Group LLC 

Scott Drake (404) 932-4156 

AT&T/Distribution Dino Farruggio (561) 997-0240 
City of North Miami Chuks Okereke (305) 895-9838x15002 

(305) 895-9838x15000 
Village of Biscayne Park Albert Dominguez, PE (786) 769-1885 

Dade County Public Works 
and Traffic 

Octavio Vidal (305) 412-0891x201 
(786) 345- 0986 

Sprint Tom Nail (800) 521-0579x5141 

Comcast Cable Leonard Maxwell- 
Newbold 

(754) 221-1254 
(954) 444-5113 

Centurylink Tech On Duty (877) 366-8344 
Florida Power & Light- Dade Edgar Aguilar (386) 586-6403 
Miami Dade Water Sewer Lazaro Guerra (786_ 268-5273 
TECO Peoples Gas- South 
Florida 

Aaron Szacska (813) 557-5971 

MCI Field Contacts (800) 624-9675 

3.2 TEMPORARY UTILITIES 
 

A. The Contractor shall be responsible to arrange for and supply all temporary utilities 
including, but not limited to, water, sewer, and electricity. 

 

B. The cost of temporary utilities shall be considered incidental to the cost of the Work and 
is therefore included in the Bid. 

 

3.3 UNDERGROUND LOCATING SERVICE 
 

A. Prior to underground construction, the Contractor is required by the Underground Facility 
Damage Prevention and Safety Act, Chapter 556 FS to contact Sunshine 811, for the 
location of underground utilities. 

 

3.4 HURRICANE PREPAREDNESS PLAN 
 

A. Should the performance of the Work occur during Hurricane Season, within thirty days of 
the date of Notice to Proceed, the Contractor shall submit to the Engineer and Owner a 
Hurricane Preparedness Plan. The plan should outline the necessary measures that the 
Contractor proposes to perform at no additional cost to the Owner in case of a hurricane 
warning. The plan shall detail these measures with specific action items defining 
responsible personnel. 

 

3.5 INCLEMENT WEATHER 
 

A. In the event of inclement weather, or whenever Engineer shall direct;  Contractor will 
cause Subcontractors to carefully protect the Work and materials against damage or 
injury from the weather. If, in the opinion of the Engineer, any portion of Work or 
materials shall have been damaged or injured by reason of failure on the 
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part of Contractor or any Subcontractor to so protect the Work, such Work and materials 
shall be removed and replaced at the expense of the Contractor. 

 

3.6 PROTECTION OF WORK AND MATERIAL 
 

A. During the progress of the work and up to the date of final payment, the Contractor shall 
be solely responsible for the care and protection of all work and materials covered by the 
Contract. 

 

B. All work and materials shall be protected against damage, injury, or loss from any cause 
whatsoever, and the Contractor shall make repair of any such damage or     loss at his own 
expense. Protection measures shall be subject to the approval of the Owner and Engineer. 

 

3.7 CONTRACTOR USE OF PREMISES 
 

A. Contractor shall have limited use of the premises for construction operations, including 
limited use of the site. The Contractor's use of the premises is further limited to the 
Owner's right to perform construction operations with its own forces or to employ 
separate Contractors on portions of the project. 

 

B. The Contractor shall be responsible for coordinating his daily activities in conjunction with 
any Contractors presently working within the vicinity of this project. 

 

C. Confine operations to areas within rights-of-way and easements. 
 

D. Keep existing driveways and entrances serving the premises clear and available to the 
Owner, Residents, and the Owner's employees at all times. 

 

1. Do not use these areas for parking or storage of materials. 
 

2. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on site. 

 

3.8 ENVIRONMENTAL PROTECTION 
 

A. Provide protection, operate temporary facilities, and conduct construction in ways and 
by methods that comply with environmental regulations, and minimize the possibility that 
air, waterways and subsoil might be contaminated or polluted, or that other undesirable 
effects might result. 

 

3.9 ADJUSTMENT OF EXISTING UTILITIES 
 

A. The Contractor shall raise or lower all manholes, valve boxes, etc. to finished grade. The 
cost of these adjustments will be considered incidental to the cost of the Work. The work 
specified in this Section will not be paid for directly but will be  considered as incidental 
work. 
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3.9 EXISTING IRRIGATION 
 

A. All existing irrigation systems within the area of the Work shall be restored to original 
condition or better and adjusted to finished grade. The cost of repairs and/or adjustment 
to existing irrigation shall be considered incidental to the cost of the Work. The work 
specified in this Section will not be paid for directly but will be considered as incidental 
work. 

 

3.10 DEMOLITION 
 

A. Limits of demolition which may be shown in the Contract Documents are general in 
nature. Actual limits of demolition shall be as determined by the field conditions in 
conformance with the requirements of the Work. 

 

B. All sidewalks within the limits of construction which are not ADA compliant (cross- slopes 
which exceed 2% and/or running slopes which exceed 5% and/or changes in level of ¼” 
or greater) shall be demolished and reconstructed to meet these requirements. 

 

C. When sidewalk tie-ins exist outside the limits of construction which are not ADA 
compliant, the Contractor shall replace those sections as directed by the Owner. 

 
 

END OF SECTION 
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SECTION 01021 OWNER 

ALLOWANCES 

 

 
PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. This Section provides for administrative procedures for the Contractors utilization of 
monetary amounts for Owner Allowances when contained in the Bid Form. 

 

B. The Contractor has included in the Contract Price all Allowances so named in the Contract 
Documents and shall cause the Work so covered to be performed for such sums and by 
such persons or entities as may be acceptable to Owner and Engineer. 

 

C. Owner’s Allowance is for the sole use and discretion by the Owner to cover unforeseen 
or unanticipated costs. 

 

1.2 RELATED SECTIONS 
 

A. Bid Form. 
 

B. Section 01012 – Measurement and Payment. 
 

C. Section 01152 – Application for Payment 
 

D. Section 01310 – Construction Schedules. 
 

E. Section 01340 – Shop Drawings, Working Drawings and Samples 
 

F. Other Sections as Applicable. 
 

1.3 SCHEDULE OF ALLOWANCES 
 

A. Bid Form:  Allow the amount specified in the Bid Form. 
 

1.4 PROCEDURES FOR ADMINISTRATION OF ALLOWANCES. 
 

A. Funds will only be drawn from Owner Allowances by Change Order. 
 

B. Costs shall be as represented in the Unit Price Schedule. 
 

C. Payment shall be as represented in Section 01012 – Measurement for Payment. 
 

1.5 COSTS INCLUDED IN ALLOWANCES 
 

A. Permit Fees identified in Section 01012 – Measurement for Payment. 
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1.6 CONTRACTOR RESPONSIBILITIES 
 

A. Promptly notify Engineer of any reasonable objections from supplier. 
 

B. On notification of selection, execute purchase agreement with designated supplier. 
 

C. Arrange for process shop drawings, product data, and samples. 
 

D. Arrange for delivery. Promptly inspect products upon delivery for completeness, 
damage, and defects.  Submit claims for transportation damage. 

 

E. Install, adjust, and finish products. 
 

F. Provide warranties for products and installation. 
 

1.7 CORRELATION WITH CONTRACTOR SUBMITTALS 
 

A. Schedule shop drawings, product data, samples, and delivery dates, in Progress 
Schedule for products selected under allowances. 

 
PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01045 CUTTING 

AND PATCHING 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Contractor shall be responsible for all cutting, fitting, and patching required to complete 
the work or to: 

 

1. Make its several parts fit together properly. 
 

2. Uncover portions of the Work to provide for installation of ill-timed work. 
 

3. Remove and replace defective work. 
 

4. Remove and replace work not conforming to requirements of Contract 
Documents. 

 

5. Remove samples of installed work as specified for testing. 
 

6. Investigate subsurface conditions or utilities. 
 

1.2 RELATED SECTIONS 
 

A. Section 01010 – Summary of Work 
 

B. Section 01011 – Special Project Procedures 
 

C. Section 01015 – General Requirements 
 

D. Other Sections as applicable. 
 

1.3 SUBMITTALS 
 

A. Submit a written request to the Engineer in advance of executing any cutting or 
alteration which affects: 

 

1. Work of the Owner or any separate contractor. 
 

2. Structural value or integrity of any element of the Project. 
 

3. Integrity or effectiveness of weather-exposed or moisture-resistant 
elements or systems. 

 

4. Efficiency, operational life, maintenance, or safety of operational elements. 
 

5. Visual qualities of sight-exposed elements. 
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B. Request shall include: 
 

1. Identification of the Project. 
 

2. Description of affected work. 
 

3. The necessity for cutting, alteration, or excavation. 
 

4. Effect on work of Owner or any separate contractor, or on structural or 
weatherproof integrity of Project. 

 

5. Description of proposed work: 
 

a. Scope of cutting, patching, alteration, or excavation. 
 

b. Trades who will execute the work. 
 

c. Products proposed to be used. 
 

d. Extent of refinishing to be redone. 
 

6. Alternatives to cutting and patching. 
 

7. Cost proposal, when applicable. 
 

8. Written permission of any separate contractor whose work will be affected. 
 

C. Submit written notice to the Engineer designating the date and the time work will be 
uncovered. 

 
PART 2 - PRODUCTS 

 
2.1 MATERIALS 

 

A. Comply with specifications and standards for each specific project involved. 

 
PART 3 - EXECUTION 

 
3.1 INSPECTION 

 

A. Inspect existing conditions of Project, including elements subject to damage or to 
movement during cutting or patching. 

 

B. After uncovering work, inspect conditions affecting installation of Products, or 
performance of work. 

 

C. Report unsatisfactory or questionable conditions to the Engineer in writing; do not 
proceed with work until the Engineer has provided further instructions. 
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3.2 PREPARATION 
 

A. Provide adequate temporary support as necessary to assure structural value or integrity 
of affected portion of Work. 

 

B. Provide devices and methods to protect other portions of Project from damage. 
 

C. Provide protection from elements for that portion of the Project which may be exposed 
by cutting and patching work and maintain excavations free from water. 

 

3.3 PERFORMANCE 
 

A. Execute cutting and demolition by methods which will prevent damage to other work 
and will provide proper surfaces to receive installation of repairs. 

 

B. Execute cutting methods which will prevent settlement or damage to other work. 
 

C. Employ original Installer or Fabricator to perform cutting and patching for: 
 

1. Weather-exposed or moisture-resistant surfaces. 
 

2. Sight-exposed finished surfaces. 
 

D. Execute fitting and adjustment of products to provide a finished installation to comply 
with specified products, functions, tolerances, and finishes. 

 

E. Restore work which has been cut or removed; install new products to provide 
completed Work in accord with requirements of Contract Documents. 

 

F. Fit work airtight to pipes, sleeves, ducts, conduit, and other penetrations through 
surfaces. 

 

G. Refinish entire surfaces as necessary to provide an even finish to match adjacent 
finishes: 

 

1. For continuous surfaces, refinish to nearest intersection. 
 

2. For an assembly, refinish entire unit. 

 
 

END OF SECTION 
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SECTION 01046 
 

MODIFICATIONS TO EXISTING STRUCTURES, PIPING AND EQUIPMENT 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Furnish all labor, materials, equipment, and incidentals required to modify, alter, and
 convert existing structures as shown or specified and as required for the installation of  

new  mechanical  equipment,  piping,  and  appurtenances. Existing  piping  and 
equipment shall be removed, salvaged, abandoned, or dismantled as necessary for 

the performance of the Work. 
 

1.2 RELATED SECTIONS 
 

A. Section 01011 – Special Project Procedures 
 

B. Section 01045 – Cutting and Patching 
 

C. Section 01310 – Construction Scheduling 
 

D. Other Sections as applicable. 

 
PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

 
3.1 GENERAL 

 

A. The Contractor shall cut, repair, reuse, excavate, demolish, or otherwise remove parts of 
the existing structures or appurtenances, as indicated on the Drawings, or specified 
herein or necessary for the performance of the Work. 

 

B. The above work shall include the cutting of grooves and chases in existing masonry to 
permit the proper bonding of new masonry to old, repainting of existing masonry, the 
drilling of holes into bolts, or other appurtenances, and the cutting of holes in masonry 
for the installation of pipe, conduits, and other appurtenances. The work shall include all 
necessary cutting and bending of reinforcing steel, structural steel, or miscellaneous 
metal work found embedded in the existing structures. 

 

C. Blasting with explosives will not be permitted to complete any work under this Contract. 
 

D. Care shall be taken not to damage any part of existing buildings, foundations, and exterior 
structures both below and above ground. 
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E. No existing structure, equipment, or appurtenance shall be shifted, cut, removed, or 
otherwise altered except with the express approval of and to the extent approved by the 
Engineer. 

 

F. When removing materials or portions of existing structures and when making openings in 
walls and partitions, the Contractor shall take all precautions and use all necessary 
barriers and other protective devices so as not to damage the structures or contents by 
falling or flying debris and not to damage the structures from excavation or undermining 
of existing structural supports, beams, footings, columns, or any structural member. 

 

G. Materials and equipment removed in the course of making alterations and additions shall 
remain the property of the Owner, except those items not salvageable, as determined by 
the Engineer and the Owner shall become the property of the Contractor to be disposed 
of by him off the site of the work at his own place of disposal. The Contractor shall assist 
the Owner in loading and hauling  of  salvageable materials within the Village limits of the 
project. 

 

H. All work of altering existing structures shall be done at such time and in such manner as 
will comply with the approved time schedule. So far as possible before any part of the 
work is started, all tools, equipment, and materials shall be assembled and made ready 
so that the work can be completed without delay. 

 

I. All workmanship and new materials involved in constructing the alterations shall conform 
to the General Specifications for the classes of work insofar as such specifications are 
applicable. 

 

J. All cutting of existing masonry or other material to provide suitable bonding to new work 
shall be done in a manner to meet the requirements of the respective section of these 
specifications covering the new work. When not covered, the work shall be carried on in 
the manner and to extent directed by the Engineer. 

 

K. Where holes in existing masonry are required to be sealed, unless otherwise herein 
specified, they shall be sealed with cement mortar or concrete. The sides of the openings 
shall be provided with keyed joints and shall be suitably roughened to furnish a good bond 
and make a watertight joint. All loose or unsound material adjacent to the opening shall 
be removed and, if necessary, replaced with new material. The method of placing the 
mortar seal shall provide a suitable means of releasing entrapped air. 

 

L. Surfaces of seals visible in the completed work shall be made to match as nearly as 
possible the adjacent surfaces. 

 

M. Non-shrink grout shall be used for setting wall castings, sleeves, leveling  pump bases, 
doweling anchors into existing concrete, and elsewhere as shown. 

 

N. Operating equipment shall be thoroughly cleaned and then lubricated and greased for 
protection during prolonged storage. 
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O. The Contractor shall provide flumes, hoses, piping, etc. to divert or provide suitable plugs, 
bulkheads, or other means to hold back the flow of wastewater, water, or 

other liquids, all as required in the performance of the work under this Contract. 
 

3.2 SALVAGE 
 

A. Any existing equipment or material, including but not limited to, motors, electrical 
components or controls, pipes, fittings, couplings, etc., which is removed or replaced as a 
result of construction under this project may be designated as salvage by the Engineer or 
Owner, and if so, shall be removed or excavated, if necessary, and delivered to the Owner 
at a location directed by the Owner. Any equipment or material not worthy of salvaging, 
as directed by the Owner, shall be disposed of by the Contractor at a suitable location. 

 

3.3 CONNECTING TO EXISTING PIPING AND EQUIPMENT 
 

A. The Contractor shall verify exact location, material, alignment, joint, etc. of existing piping 
and equipment prior to making the connections called out in the Drawings. The 
verifications shall be performed with adequate time to correct any potential alignment or 
other problems prior to the actual time of connection. 

 

B. The Contractor shall dismantle and remove all existing equipment, piping and other 
appurtenances as required, and he shall cut existing pipelines for the purpose of making 
connections thereto. Anchor bolts for equipment and structural steel removed shall be 
cut off one inch below the concrete surface. Surface shall be finished as specified in 
Division 3. 

 

C. At the time that a new connection is made to an existing pipeline, additional new piping, 
extending to and including the most convenient new valve, shall be installed. 

 

D. Where necessary or required for the purpose of making connections, the Contractor shall 
cut existing pipelines in a manner to provide an approved joint. Where required, he shall 
weld beads, flanges or provide Dresser Couplings, all as specified and required. 

 
 

END OF SECTION 
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SECTION 01050 
 

FIELD ENGINEERING AND SURVEYING 
 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Provide and pay for field Engineering and surveying services required for Project as 
follows: 

 

1. Surveying work required for the lay-out and execution of Work. 
 

2. Surveying work required to identify and maintain existing control points, 
benchmarks, and property line corners. 

 

3. Surveying work required to verify existing utility locations. 
 

4. Surveying work as required to create Project Record Documents and As- built 
Drawings. 

 

5. Civil, structural, or other professional Engineering services specified, or required 
to execute the Contractor's construction methods. 

 

6. Testing, sampling, calibrating, and training services specified, or required to 
execute the Contractor’s construction methods including soils, concrete, 
material, etc. 

 

B. The work specified in this Section will not be paid for directly but will  be  considered as 
incidental work. The contractor shall perform field engineering and surveying services at 
no additional cost to the owner. 

 

1.2 RELATED SECTIONS 
 

A. Section 01410 – Materials and Installation Testing 
 

B. Section 01720 – Project Record/As-built Documents 
 

C. Other Sections as applicable. 
 

1.3 QUALIFICATIONS OF PROFESSIONAL 
 

A. Florida Registered Professional Surveyor and Mapper, acceptable to the Owner and the 
Engineer. 

 

B. Florida Registered Professional Engineer(s) of the specialty required for on the Project, 
acceptable to the Owner and the Engineer. 
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1.4 INSURANCE REQUIREMENTS 
 

A. See Terms and Conditions, Forms and Agreements in Front End Documents, Technical 
Specifications, Project Manual as applicable. 

 

1.5 SURVEY REFERENCE POINTS 
 

A. Horizontal and vertical control points for the Project are to be established by the 
Engineer and provided to the Contractor. 

 

B. Locate and protect control points prior to starting work and preserve all permanent 
reference points during construction. 

 

1. Make no changes or relocations without prior written notice to the Engineer. 
 

2. Report to the Engineer when any reference point is lost or destroyed or requires 
relocation because of necessary changes in grades or locations. 

 

3. Require surveyor to replace project control points which may be lost or 
destroyed. 

 

a. Establish replacements based on original survey control. 
 

1.6 PROJECT SURVEY REQUIREMENTS 
 

A. Establish a minimum of two temporary benchmarks on site, referenced to data by 
survey control points. 

 

1. Record locations, with horizontal and vertical data, on Project Record 
Documents. 

 

B. Establish lines and levels, locate, and lay out, by instrumentation and similar appropriate 
means: 

 

1. Site Improvements 
 

a. Line and grade of pipe and structure installation; top of pipe, invert, 
slope, etc. 

 

b. Grading for fill and topsoil placement, roadway sub-base and base 
installation. 

 

2. Controlling lines and levels required for all trades. 
 

C. From time to time, verify layouts by same methods. 
 

1.7 RECORDS 
 

A. Maintain a complete, accurate log of all control and survey work as it progresses in 
accordance with Section 01720. 
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1.8 SUBMITTALS 
 

A. Submit name and address of Professional Surveyor and Mapper or Professional Engineer 
to the Engineer. 

 

B. On request of the Engineer, submit documentation to verify accuracy of field Engineering 
work. 

 

C. Submit certificate signed by registered surveyor certifying that elevations and locations 
of improvements are in conformance, or non-conformance, with Contract Documents. 

 

D. Submit Project Record Documents for pay applications, and As-built drawings for contract 
closeout in accordance with Section 01720. 

 
PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION (NOT USED) 

 
3.1 ADVANCE INVESTIGATIONS 

 

A. The Contractor shall be responsible for uncovering and exposing existing utilities 
sufficiently in advance of pipe laying operations to confirm elevation, size, material, and 
clearance separation(s). If, upon excavation, an existing utility is found to be in conflict 
with the proposed construction or be of a size or material different from what is shown 
on the plans, the Contractor shall immediately notify the Engineer, who will in turn 
prepare a recommendation. Failure of the Contractor to perform  the advance 
investigation shall not relieve it of any claims for delay or damages. 

 
 

END OF SECTION 
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SECTION 01090 

REFERENCES 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Applicable Publications: Whenever in these specifications references are made to 
published specifications, codes, standards, or other requirements, it shall be understood 
that wherever no date is specified, only the latest specifications, standards, or 
requirements of the respective issuing agencies which have been published as of the date 
that the WORK is advertised for bids, shall apply; except to the extent that said standards 
or requirements may be in conflict with applicable laws, ordinances, or governing codes. 
No requirements set forth herein or shown on the drawings shall be waived because of 
any provision of, or omission from, said standards or requirements. 

 

B. Specialists, Assignments: In certain instances, specification text requires  (or implies) that 
specific work is to be assigned to specialists or expert entities, who must be engaged for 
the performance of that work. Such assignments shall be recognized as special 
requirements over which the CONTRACTOR has no choice or option. These assignments 
shall not be interpreted so as to conflict with the enforcement of building codes and 
similar regulations governing the WORK; also, they are not intended to interfere with local 
union jurisdiction settlements and similar conventions. Such assignments are intended to 
establish which party or entity involved in a specific unit of work is recognized as "expert" 
for the indicated construction processes or operations. The final responsibility for 
fulfillment of the entire set of contract requirements remains with the CONTRACTOR. 

 

1.2 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 

A. Without limiting the generality of other requirements of the specifications, all work 
specified herein shall conform to or exceed the requirements of the following documents 
to the extent that the provisions of such documents are not in conflict with the 
requirements of these Specifications nor the applicable codes. 

 

B. References herein to "Building Code" or “Code” shall mean the  Florida  Building Code. 
The latest edition of the code as approved and used at the local agency having jurisdiction, 
shall apply to the WORK herein, including, all addenda, modifications, amendments, or 
other lawful changes thereto. 

 

C. In case of conflicts between codes, reference standards, drawings and other  Contract 
Documents, the most stringent requirements shall govern. All conflicts shall be brought 
to the attention of the ENGINEER for clarifications and directions prior to ordering or 
providing any materials or labor. The CONTRACTOR shall bid the most stringent 
requirements. 
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D. Applicable Standard Specifications: The CONTRACTOR shall construct the WORK specified 
herein in accordance with the requirements of the Contract Documents and the 
referenced portion of those referenced codes, standards, and specifications listed herein; 
except, that wherever references to "Standard Specifications" are made, the provisions 
therein for measurement and payment shall not apply. 

 

E. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part 1926, 
Construction Safety and Health Regulations, Code of Federal Regulations, including all 
changes and amendments thereto. 

 

F. References herein to "OSHA Standards" shall mean Title 29, Part 1910, Occupational 
Safety and Health Standards, Code of Federal Regulations (OSHA), including all changes 
and amendments thereto. 

 

1.3 TRADE NAMES AND ALTERNATIVES 
 

A. For convenience in designation in the Contract Documents, materials to be incorporated 
in the WORK may be designated under a trade name or the name of a manufacturer and 
its catalog information. The use of alternative material which is equal in quality and of the 
required characteristics for the purpose intended will be permitted, subject to the 
following requirements: 

 

1. The burden of proof as to the quality and suitability of such alternative 
equipment, products, or other materials shall be upon the CONTRACTOR. 

2. The ENGINEER will be the sole judge as to the comparative quality and suitability 
of such alternative equipment, products, or other materials and its decisions shall 
be final. 

3. Bid requirements outlined in the  Supplement  to  Bid  Form,  shall  supersede any 
language contained hereinafter. 

B. Whenever in the Contract Documents the name or the name and address of the 
manufacturer or distributor is given for a product or other material, or if any other source 
of a product or material is indicated therefore, such information is given for the 
convenience of the CONTRACTOR only, and no limit, restriction, or direction is indicated 
or intended thereby, nor is the accuracy or reliability of such information guaranteed. It 
shall be the responsibility of the CONTRACTOR to determine the accurate identity and 
location of any such manufacturer, distributor, or other source of any product or material 
called for in the Contract Documents. 

 

C. The CONTRACTOR may offer any material, process, or equipment which it considers 
equivalent to that indicated. Unless otherwise authorized in writing by the ENGINEER, the 
substantiation of offers of equivalency must be submitted within 30 days after execution 
of the Agreement. The CONTRACTOR, at its sole expense, shall furnish data concerning 
items it has offered as equivalent to those specified. The CONTRACTOR shall have the 
material as required by the ENGINEER to determine that the quality, strength, physical, 
chemical, or other characteristics, including durability, finish, efficiency, dimensions, 
service, and suitability are such that the items will fulfill its intended function. Installation 
and use of a substitute item shall not  be  made  until  accepted  by  the  ENGINEER.     If  
a  substitute  offered  by    the 
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CONTRACTOR is found to be not equal to the specified material, the CONTRACTOR shall 
furnish and install the specified material. 

 

D. The CONTRACTOR'S attention is further directed to the requirement that failure to submit 
data substantiating a request for the substitution of an "or equal"  item within said 30-
day period after the execution of the Agreement, shall be deemed to mean that the 
CONTRACTOR intends to furnish one of the specific brand-named products named in the 
specification, and the CONTRACTOR does hereby waive all rights to offer or use substitute 
products in each such case. Wherever a proposed substitute product has not been 
submitted within said 30-day period, or wherever the submission of a proposed substitute 
product fails to meet the requirements of the specifications and an acceptable 
resubmittal is not received by the ENGINEER within said 30-day period, the CONTRACTOR 
shall furnish only one of the products originally-named in the Contract Documents. 

 

1.4 ABBREVIATION 
 

A. Wherever in these specifications, references are made to the standards, specifications, or 
other published data of the various national, regional, or local organizations, such 
organizations may be referred to by their acronyms or abbreviation only. As a guide to 
the user of these specifications, the following acronyms and abbreviations which may 
appear in these specifications shall have the meanings indicated herein. 

 

1.5 ABBREVIATIONS AND ACRONYMS 
 

A. Abbreviations and acronyms contained in the Contract Documents may include, but not 
be limited to, the following: 

AAMA Architectural Aluminum Manufacturer's Association 
AAR Association of American Railroads 
AASHTO American Association of the State Highway and 

Transportation Officials 
AATCC American Association of Textile Chemists and Colorists 
ACI American Concrete Institute 
ACPA American Concrete Pipe Association 
ACPPA American Concrete Pressure Pipe Association 
AFBMA Anti-Friction Bearing Manufacturer's Association, Inc. 
AGA American Gas Association 
AGC Associated General Contractors 
AGMA American Gear Manufacturer's Association 
AHAM Association of Home Appliance Manufacturers 
AI The Asphalt Institute 
AIA American Institute of Architects 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
AITC American Institute of Timber Construction 
AMCA Air Movement and Control Association 
ANS American Nuclear Society 
ANSI American National Standards Institute, Inc. 
APA American Plywood Association 
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API American Petroleum Institute 
APWA American Public Works Association 
ARA American Railway Engineering Association 
ASA Acoustical Society of America 
ASAE American Society of Agricultural Engineers 
ASCE American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 
ASLE American Society of Lubricating Engineers 
ASME American Society of Mechanical Engineers 
ASPE American Society of Plumbing Engineers 
ASQC American Society for Quality Control 
ASSE American Society of Sanitary Engineers 
ASTM American Society for Testing and Materials 
AWPA American Wood Preservers Association 
AWPI American Wood Preservers Institute 
AWS American Welding Society 
AWWA American Water Works Association 
BBC Basic Building Code, Building Officials and Code 

Administrators International 
BHMA Builders Hardware Manufacturers Association 
CBM Certified Ballast Manufacturers 
CEMA Conveyors Equipment Manufacturers Association 
CGA Compressed Gas Association 
CLPCA California Lathing and Plastering Contractors Association 
CLFMI Chain Link Fence Manufacturers Institute 
CMA Concrete Masonry Association 
CRSI Concrete Reinforcing Steel Institute 
CSI Construction Specifications Institute 
DCDMA Diamond Core Drill Manufacturers Association 
DIPRA Ductile Iron Pipe Research Association 
EIA Electronic Industries Association 
ETL Electrical Test Laboratories 
HI Hydraulic Institute 
ICBO International Conference of Building Officials 
IEEE Institute of Electrical and Electronic Engineers 
IES Illuminating Engineering Society 
IME Institute of Makers of Explosives 
IP Institute of Petroleum (London) 
IPC Institute of Printed Circuits 
IPCEA Insulated Power Cable Engineers Association 
ISA Instrument Society of America 
ISO International Organization for Standardization 
ITE Institute of Traffic Engineers 
MBMA Metal Building Manufacturers Association 
MPTA Mechanical Power Transmission Association 
MTI Marine Testing Institute 
NAAM National Association of Architectural Metal Manufacturers 
NACE National Association of Corrosion Engineers 
NBS National Bureau of Standards 
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NCCLS National Committee for Clinical Laboratory Standards 
NEC National Electric Code 
NEMA National Electrical Manufacturers Association 
NFPA National Fire Protection Association 
NFPA National Forest Products Association 
NGLI National Grease Lubricating Institute 
NMA National Microfilm Association 
NRCA National Roofing Contractors Association NWMA
 National Woodwork Manufacturers Association 
NWWA National Water Well Association 
OSHA Occupational Safety and Health Administration 
PCA Portland Cement Association 
PCI Precast Concrete Institute 
PDI Plumbing and Drainage Institute 
RIS Redwood Inspection Service 
RVIA Recreational Vehicle Industry Association 
RWMA Resistance Welder Manufacturers Association 
SAE Society of Automotive Engineers 
SAMA Scientific Apparatus Makers Association 
SBC Southern Building Code Congress International, Inc. (SBCCI) SIS
 Swedish Standards Association 
SJI Steel Joist Institute 
SMA Screen Manufacturers Association 
SPR Simplified Practice Recommendation 
SSBC Southern Standard Building Code, Southern Building Code 

Congress 
SSPC Steel Structures Painting Council 
SSPWC Standard Specifications for Public Works Construction 
TAPPI Technical Association of the Pulp and Paper Industry TFI
 The Fertilizer Institute 
UBC Uniform Building Code 
UL Underwriters Laboratories, Inc. 
USGS United States Geological Survey 
WCLIB West Coast Lumber Inspection Bureau WCRSI
 Western Concrete Reinforcing Steel Institute 
WIC Woodwork Institute of California 
WPCF Water Pollution Control Federation 
WRI Wire Reinforcement Institute, Inc. 
WWPA Western Wood Products Association 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

 
 

 
END OF SECTION 
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SECTION 01152 APPLICATIONS 

FOR PAYMENT 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Submit Applications for Payment to the Engineer in accordance with the schedule 
established by Conditions of the Agreement between Owner and Contractor and the 
Contract Documents. 

 
PART 2 - RELATED SECTIONS 

 
A. Section 01050 – Field Engineering and Surveying 

 

B. Section 01310 – Construction Schedules 
 

C. Section 01370 – Schedule of Values 
 

D. Section 01380 – Construction Photographs 
 

E. Section 01700 – Contract Close Out 
 

F. Section 01720 – Project Record/As-built Documents 
 

2.2 FORMAT AND DATA REQUIRED 
 

A. Submit applications typed on forms provided by the Owner (or forms provided by 
Contractor and agreed to by Owner), Application for Payment, with itemized data typed 
on 8 1/2-inch x 14-inch white paper and continuation sheets. 

 

B. Payment forms shall show significant detail to substantiate request.  Additional detail 
may be required by the Engineer. 

 

2.3 PREPARATION OF APPLICATION FOR EACH PROGRESS PAYMENT 
 

A. Application Form: 
 

1. Fill in required information, including that for Change Orders executed prior to 
date of submittal of application. 

2. Fill in summary of dollar values to agree with respective totals indicated on 
continuation sheets. 

3. Execute certification with signature of a responsible officer of Contract firm. 
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B. Continuation Sheets: 
 

1. Fill in total list of scheduled component items of work, with item number  and 
scheduled dollar value for each item. 

2. Fill in dollar value in each column for each scheduled line item when work has 
been performed or products stored. 

a. Round off values to nearest dollar, or as specified. 
 

3. List each Change Order Number, and description, as for an original component 
item or work. 

2.4 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS 
 

A. When the Owner or the Engineer requires substantiating data, Contractor shall submit 
suitable information, with a cover letter identifying: 

 

1. Project 

2. Application number and date 

3. Detailed list of enclosures 

4. For stored products: 

a. Item number and identification as shown on application. 

b. Description of specific material. 

c. Copy of material invoice. 

d. Address of location where item is stored 

e. Photographs of item (if requested) 

B. Submit one copy of data cover letter for each copy of application. 
 

C. As a prerequisite for payment, Contractor is to submit the following: 
 

1. a "Surety Acknowledgment of Payment Request" letter showing amount of 
progress payment which the Contractor is requesting, 

2. updated record drawings for review by the Engineer, 

3. updated construction schedule for review by the Engineer, 

4. construction photographs. 

2.5 PREPARATION OF APPLICATION FOR FINAL PAYMENT 
 

A. Fill in Application form as specified for progress payments. 
 

B. Provide FINAL COMPLETION documentation for the final statement of accounting as 
specified in Section 01700 - Contract Closeout. 

 

C. Submit final record drawings. 
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2.6 SUBMITTAL PROCEDURE 
 

A. Submit Applications for Payment to the Engineer at the times stipulated in the 
Agreement. 

 

B. Number: Five copies of each Application. 
 

C. When the Engineer finds Application properly completed and correct, he will transmit 
certificate of payment to Owner, with copy to Contractor. 

 
PART 3 - PRODUCTS (NOT USED) 

PART 4 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01200 

PROJECT MEETINGS 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. The Contractor’s Engineer shall schedule and administer preconstruction meetings, 
periodic progress meetings, and specially called meetings throughout the progress of 
work. The Engineer shall: 

 

1. Prepare agenda for meetings. 

2. Make physical arrangements for meetings. 

3. Preside at meetings. 

4. Record in writing the minutes; include significant proceedings and  decisions. 

5. Record the meeting with an audio recording device. 

6. Reproduce and distribute copies of minutes within five working days after each 
meeting: 

a. To participants in the meeting. 

b. To parties affected by decisions made at the meeting. 

B. Representatives of contractors, Owner, subcontractors, and suppliers attending meetings 
shall be qualified and authorized to act on behalf of the entity each represents. 

 

C. The Contractor shall attend meetings to ascertain that work is executed consistent with 
Contract Documents and construction schedules. 

 

1.2 RELATED SECTIONS 
 

A. Section 01310 – Construction Schedules. 
 

B. Section 01340 – Shop Drawings, Working Drawings, and Samples. 
 

C. Section 01720 – Project Record/As-built Documents. 
 

D. Other Sections as applicable. 
 

1.3 PRECONSTRUCTION MEETING 
 

A. Schedule a preconstruction meeting no later than 15 days after date of Notice to Proceed. 
 

B. Location: A central site, convenient for all parties designated by the Owner. 
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C. Attendance: 
 

1. Owner's Representative. 

2. Engineer and his Professional Consultants. 

3. Resident Project Representative. 

4. Contractor's Superintendent. 

5. Major Subcontractors. 

6. Major Suppliers. 

7. Utilities. 

8. Others as appropriate. 

D. Suggested Agenda: 
 

1. Distribution and discussion of: 

a. List of major subcontractors and suppliers. 

b. Projected Construction Schedule. 

2. Critical work sequencing/critical path scheduling. 

3. Major equipment deliveries and priorities. 

4. Project Coordination. 

a. Designation of responsible personnel. 

5. Procedures and processing of: 

a. Field decisions. 

b. Proposal requests. 

c. Submittals. 

d. Change Orders. 

e. Applications for Payments. 

6. Adequacy of Distribution of Contract Documents. 

7. Procedures for maintaining Record Documents. 

8. Use of Premises: 

a. Office, Work and Storage Areas. 

b. Owner's Requirements. 

9. Construction facilities, controls, and construction aids. 

10. Temporary Utilities. 

1.4 PROGRESS MEETINGS 
 

A. Schedule regular periodic meetings at least two times per month during the regular 
construction schedule. The progress meetings will be held as required by progress of the 
work or as required by the Engineer or the Owner. 
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B. Hold called meetings as required by progress of the work. 
 

C. Location of the meetings:  Project field office of the Contractor or Engineer. 
 

D. Attendance: 
 

1. Engineer, and his professional consultants as needed. 

2. Subcontractors as appropriate to the agenda. 

3. Suppliers as appropriate to the agenda. 

4. Others as appropriate. 

E. Suggested Agenda: 
 

1. Review, approval of minutes of previous meeting. 

2. Review of work progress since previous meeting. 

3. Field observations, problems, and conflicts. 

4. Problems which impede Construction Schedule. 

5. Review of offsite fabrication, delivery schedule. 

6. Corrective measures and procedures to regain projected schedule. 

7. Revisions to Construction Schedule. 

8. Progress, schedule, during succeeding work period. 

9. Coordination of schedules. 

10. Review submittal schedules; expedite as required. 

11. Maintenance of quality standards. 

12. Pending changes and substitutions. 

13. Review proposed changes for: 

a. Effect on Construction Schedule and on a completion date. 

b. Effect on other contracts of the Project. 

14. Other business. 

15. Construction schedule. 

16. Critical/long lead items. 

F. The Contractor is to attend progress meetings and is to study previous meeting minutes 
and current agenda items, in order to be prepared to discuss pertinent topics such as 
deliveries of materials and equipment, progress of work, etc. 

 

G. The Contractor is to provide a current submittal log at each progress meeting in 
accordance with Section 01340. 
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PART 2 - PRODUCTS (NOT USED) 
 

 

PART 3 - EXECUTION (NOT USED) 
 

END OF SECTION 
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SECTION 01310 

CONSTRUCTION SCHEDULES 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Promptly after Award of the Contract and within ten days after the effective date of the 
Agreement, prepare and submit to the Engineer an estimated construction progress 
schedules for the work, with sub-schedules of related activities which are essential to its 
progress. 

 

B. Submit revised progress schedules on a monthly basis. 
 

C. No partial payments shall be approved by the Engineer until there is an approved up to 
date construction progress schedule on hand. 

 

D. The Contractor shall designate an authorized representative of his firm who shall be 
responsible for development and maintenance of the schedule and of progress and 
payment reports. This representative of the Contractor shall have direct project control 
and complete authority to act on behalf of the Contractor's schedule. 

 

1.2 RELATED SECTIONS 
 

A. Section 01010 – Summary of Work 
 

B. Section 01152 – Applications for Payment 
 

C. Section 01200 – Project Meetings 
 

D. Section 01340 – Shop Drawings, Working Drawings and Samples 
 

E. Other Sections as applicable. 
 

1.3 FORM OF SCHEDULES 
 

A. Prepare schedules for submittal each month with pay request. The form of the schedule 
is to be Microsoft Project or approved equal. The Schedule is to indicate work completed 
to date and additions to or deletions from the schedule. 

 

1. Provide separate horizontal bar for each trade or operation within each 
structure or item. 

2. Horizontal time scale: In weeks from start of construction and identify the first 
workday of each month. 

3. Scale and spacing:  To allow space for notations and future revisions. 

B. Format of listings: The chronological order of the start of each item of work for each 
structure. 
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C. Identification of listings: By major specification section numbers as applicable and 
structure. 

 

1.4 CONTENT OF SCHEDULES 
 

A. Construction Progress Schedule: 
 

1. Show the complete sequence of construction by activity. 

2. Show the dates for the beginning of, and completion of, each major element of 
construction in no more than a two-week increment scale. Specifically,  list, but 
not limited to: 
a. Receiving Materials 

b. Pipeline Installations 

c. Testing 

d. Restoration 

e. Startup 

f. Record Drawings 

g. Permit Close-out 

h. Punch List 

i. Owner Activities, Including Inspections 
 

3. Show projected percentage of completion for each item, as of the first of  each 
month. 

4. Show projected dollar cash flow requirements for each month of construction. 

5. Use of float suppression techniques such as preferential sequencing or logic, 
special lead/lag logic restraints, and extended activity times are prohibited, and 
use of float time disclosed or implied by use of alternate float- suppression 
techniques shall be shared to proportionate benefit of the Owner and Contractor. 

6. Pursuant to above float-sharing requirement, no time extensions will be granted 
nor delay damages paid until a delay occurs which (i) impacts Project's critical 
path, (ii) consumes available float or contingency time,  and 
(iii) extends work beyond contract completion date. 

7. If the Contractor provides an accepted schedule with an early completion date, 
the Owner reserves the right to reduce the duration of the work to match the 
early completion date by issuing a deductive Change Order at no change in 
Contract Price. 

B. Submittal Schedule for Shop Drawings and Samples in accordance with Section 01340.  
Must show: 

 

1. The dates for Contractor's submittals. 

2. The  dates  submittals  will  be  required  for  owner  furnished  products,    if 
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applicable. 

3. The dates approved submittals will be required from the Engineer. 

C. A list of all long lead items (equipment, materials, etc.). 
 

1.5 PROGRESS REVISIONS 
 

A. Indicate progress of each activity to date of submission. 
 

B. Show changes occurring since previous submission of schedule: 
 

1. Major changes in scope. 

2. Activities modified since previous submission. 

3. Revised projections of progress and completion. 

4. Other identifiable changes. 

C. Provide a narrative report as needed to define: 
 

1. Problem areas, anticipated delays, and the impact on the schedule. 

2. Corrective action recommended, and its effect. 

3. The effect of changes on schedules of other prime contractors. 

1.6 SUBMISSIONS 
 

A. Submit initial schedules to the Engineer within 10 days after the effective date of the 
Agreement. 

 

1. The Engineer will review schedules and return review copy within 21 days after 
receipt. 

2. If required, resubmit within 7 days after return of review copy. 

B. Submit a minimum of five (5) copies of revised monthly progress schedules with that 
month's application for payment. 

 

1.7 DISTRIBUTION 
 

A. Distribute copies of reviewed schedules to: 
 

1. Owner (Two copies) 

2. Engineer (Two copies) 

3. Job Site File (One copy) 

4. Subcontractors (As needed) 

5. Other Concerned Parties (As needed) 

B. Instruct recipients to report promptly to the Contractor, in writing, any problems 
anticipated by the projections shown in the schedule. 



08/2021 01310-4 21-4358 

P a g e  | 4 

 

 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

 

 

END OF SECTION 
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SECTION 01340 
 

SHOP DRAWINGS, WORKING DRAWINGS AND SAMPLES 
 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. The contractor shall submit to the Engineer for review, such working drawings,  shop 
drawings, test reports and data on materials and equipment (hereinafter in  this article 
called data), and material samples (hereinafter in this article called samples) as are 
required for the proper control of work, including but not limited to those working 
drawings, shop drawings, data and samples for materials and equipment specified 
elsewhere in the Specifications and in the Contract Drawings. 

 

B. The Contractor shall submit five (5) copies of shop drawings or other data to the Engineer. 
 

C. Within thirty (30) calendar days after the effective date of the Agreement, the Contractor 
shall submit to the Engineer a complete list of preliminary data for which Shop Drawings 
are to be submitted. Included in this list shall be the names of all proposed manufacturers 
furnishing specific items. Review of this list by the  Engineer shall in no way expressed or 
implied relieve the Contractor from submitting complete Shop Drawings and providing 
materials, equipment, etc., fully in accordance with the Specifications.  This procedure is 
required to  expedite    final 

review of Shop Drawings. 
 

D. The contractor is to maintain an accurate updated submittal log and will bring this log to 
each scheduled progress meeting with the Owner and Engineer. This log should include 
the following items: 

 

1. Submittal-Description and Number assigned. 

2. Date to Engineer. 

3. Date returned to Contractor (from Engineer). 

4. Status of Submittal (Approved/Resubmit/Rejected). 

5. Date of Resubmittal and Return (as applicable). 

6. Date material released (for fabrication). 

7. Projected date of fabrication. 

8. Projected date of delivery to site. 

9. Status of O & M submittal. 

1.2 RELATED SECTIONS 
 

A. Section 01310 – Construction Schedules 
 

B. Section 01720 – Project Record/As-built Documents 
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C. Section 01730 – Operating and Maintenance Data 
 

D. Other Sections as applicable. 
 

1.3 CONTRACTOR'S RESPONSIBILITY 
 

A. It is the duty of the Contractor to check all drawings, data and samples prepared by or 
for him before submitting them to the Engineer for review. Each copy of the Drawings 

and data shall bear Contractor's stamp will be returned to the Contractor  for 
conformance with this requirement.  Shop drawings shall indicate any  deviations  in   the 

submittal from requirements of the Contract Documents. 
 

B. Determine and verify: 
 

1. Field measurements 

2. Field construction criteria 

3. Catalog numbers and similar data 

4. Conformance and Specifications 

C. The Contractor shall furnish the Engineer a schedule of Shop Drawing submittals fixing 
the respective dates for the submission of shop and working drawings, the beginning of 
manufacture, testing and installation of materials, supplies and equipment. This schedule 
shall indicate those that are critical to the progress schedule. 

 

D. Designate in the construction schedule, or in a separate coordinated schedule, the dates 
for submission and the dates that reviewed Shop Drawings, Working  Drawings and 
Samples will be needed. 

 

E. The Contractor shall not begin any of the work covered by a drawing, data, or a sample 
returned for correction until a revision or correction thereof has been reviewed and 
returned to him, approved by the Engineer. 

 

F. The Contractor shall submit to the Engineer all shop drawings, working drawings and 
samples sufficiently in advance of construction requirements and shall account for 
Engineers Shop Drawing review time accordingly. 

 

G. The Contractor shall submit two (2) copies of descriptive or product data submittals to 
complement shop drawings for the Engineer plus the number of copies which the 
Contractor requires. The Engineer will retain two (2) sets. All blueprint shop drawings shall 
be submitted with one (1) set of reproducible and four (4) sets of print. The Engineer will 
review the drawings and return to the Contractor the set of marked-up drawings with 
appropriate review comments. 

 

H. The Contractor shall be responsible for and bear all cost of damages which may result 
from the ordering of any material or from proceeding with any part of work prior to the 
review and Approval by Engineer of the necessary Shop Drawings. 
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1.4 ENGINEER'S REVIEW OF SHOP DRAWINGS 
 

A. The Engineer's review of drawings, data and samples submitted by the Contractor will 
cover only general conformity to the Specifications, external connections, and dimensions 
which affect the installation. The Engineer's review and exception if  any, will not 
constitute an approval of dimensions, quantities, and details of the material, equipment, 
device, or item shown. 

 

B. The review of drawings and schedules will be general, and shall not be construed: 
 

1. as permitting any departure from the Contract requirements; 

2. as relieving the Contractor of responsibility for any errors, including details, 
dimensions, and materials; 

3. as approving departures from details furnished by the Engineer, except as 
otherwise provided herein. 

C. If the drawings or schedule as submitted describe variations and/or show a departure 
from the Contract requirements which Engineers finds to be in the interest of the Owner 
and to be minor as not to involve a change in the Contract Price or time for performance, 
the Engineer may return the reviewed drawings without noting an exception. 

 

D. When reviewed by the Engineer, each of the Shop Drawings will be identified as having 
received such review being so stamped and dated. Shop Drawings stamped "REJECTED" 
and with required corrections shown will be returned to the Contractor for correction and 
resubmittal. 

 

E. Resubmittals will be handled in the same manner as the first submittals. On resubmittals, 
the Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, 
to revisions other than the corrections requested by  the Engineer on previous 
submissions. The Contractor shall make any corrections required by the Engineer. 

 

F. If the Contractor considers any correction indicated on the drawings to constitute a 
change to the Contract Drawings or Specifications, the Contractor shall give written notice 
thereof to the Engineer. 

 

G. The Engineer will review one submittal and one re-submittal after which cost of review 
will be borne by the Contractor. The cost of Engineering shall be equal to the Engineer's 
charges to the Owner under the terms of the Engineer's agreement with the Owner. 

 

H. When the Shop Drawings have been completed to the satisfaction of the Engineer, the 
Contractor shall carry out the construction in accordance therewith and shall make no 
further changes therein except upon written instructions from the Engineer. 

 

I. No partial submittals will be reviewed. Submittals not complete will be returned to the 
Contractor and will not be considered "Rejected" until resubmitted. 
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J. The Engineer shall return Shop Drawing submittals to the Contractor within twenty- one 
(21) days calendar days from the date the Engineer receives them. 

 

1.5 SHOP DRAWINGS 
 

A. When used in the Contract Documents, the term "Shop Drawings" shall be considered to 
mean Contractor's plans for material and equipment which become an integral part of 
the Project. These drawings shall be complete and detailed. Shop Drawings shall consist 
of fabrication, erection and setting drawings and schedule drawings, manufacturer's scale 
drawings, and wiring and control diagrams. Cuts, catalogs, pamphlets, descriptive 
literature, and performance and test data shall be considered only as supportive to 
required Shop Drawings as defined above. 

 

B. Drawings and schedules shall be checked and coordinated with work of all trades involved 
before they are submitted for review by the Engineer and shall bear the Contractor's 
stamp of approval as evidence of such checking and coordination. Drawings or schedules 
submitted without this stamp of approval shall be returned to the Contractor for 
resubmission. 

 

C. Each Shop Drawing, shall have a blank area 3 1/2 inches by 3 1/2 inches, located adjacent 
to the title block.  The title block shall display the following: 

 

1. Number and title of the drawing. 

2. Date of drawing or revision. 

3. Name of project building or facility. 

4. Name of contractor and subcontractor submitting drawing. 

5. Clear identification of contents and location of work. 

6. Specification title and number. 

D. If drawings show variations from Contract requirements because of standard shop 
practice or for other reasons, the Contractor shall describe such variations in his letter of 
transmittal. If acceptable, proper adjustment in the Contract shall be implemented where 
appropriate. If the Contractor fails to describe such variations, they shall not be relieved 
of the responsibility for executing the work in accordance with the Contract, even though 
such drawings have been reviewed. 

 

E. Data on materials and equipment include, without limitation, materials and equipment 
lists, catalog data sheets, cuts, performance curves, diagrams, materials  of construction 
and similar descriptive material. Materials and equipment lists shall give, for each item 
thereon, the name and location of the supplier or manufacturer, trade name, catalog 
reference, size, finish, and all other pertinent data. 

 

F. For all mechanical and electrical equipment furnished, the Contractor shall provide  a list 
including the equipment name, address and telephone number of the manufacturer's 
representative and service company so that service and spare parts can be readily 
obtained. In addition, a maintenance and lubrication schedule for each piece of 
equipment shall be submitted along with each shop drawing submittal. 
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G. All manufacturers or equipment supplier who proposes to furnish equipment or products 
under Divisions 11, 12, 13, 14, 15 and 16 shall submit an installation list to the Engineer 
along with the required shop drawings. The installation list shall include at least five 
installations where identical equipment has been installed and has been in operation for 
a period of at least five (5) years. 

 

H. Only the Engineer will utilize the color "red" in marking Shop Drawing submittals. 
 

I. Before final payment is made, the Contractor shall furnish to Engineer two (2) sets of 
record shop drawings all clearly revised, complete and up to date showing the permanent 
construction as actually made for all reinforcing and structural steel, miscellaneous 
metals, process and mechanical equipment, piping, electrical system, and 
instrumentation system. 

 

1.6 WORKING DRAWINGS 
 

A. When used in the Contract Documents, the term "working drawings" shall be considered 
to mean the Contractor's plans for temporary structures such as temporary bulkheads, 
support of open cut excavation, support of utilities, ground water control systems, 
forming and false-work; for underpinning; and for such other work as may be required for 
construction, but does not become an integral part of the project. 

 

B. Copies of working drawings as noted in subparagraph 1.06A above, shall be submitted to 
the Engineer where required by the Contract Documents or requested by the Engineer, 
and shall be submitted at least thirty (30) calendar days (unless otherwise specified by 
the Engineer) in advance of their being required for work. 

 

C. Working drawings shall be signed by a Registered Professional Engineer, currently 
licensed to practice in the State of Florida and shall convey, or be accompanied by, 
calculation or other sufficient information to completely explain the structure, machine, 
or system described and its intended manner of use. Prior to commencing such work, 
working drawings must have been reviewed without specific exceptions by the Engineer, 
which review will be for general conformance and will not relieve the Contractor in any 
way from his responsibility with regard to the fulfillment of the terms of the Contract. The 
Contractor assumes all risks of error; the Owner and Engineer shall have no responsibility, 
therefore. 

 

1.7 SAMPLES 
 

A. The Contractor shall furnish, for the approval of the Engineer, samples required by the 
Contract Documents or requested by the Engineer. Samples shall be delivered to the 
Engineer as specified or directed. The Contractor shall prepay all shipping charges on 
samples. Materials or equipment for which samples are required shall not be used in work 
until approved by the Engineer. 

 

B. Samples shall be of sufficient size and quantity to clearly illustrate: 
 

1. Functional characteristics of the product, with integrally related parts and 
attachment devices. 
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2. Full range of color, texture, and pattern. 

3. A minimum of two samples of each item shall be submitted. 

C. Each sample shall have a label indicating 
 

1. Name of Project 

2. Name of Contractor and Subcontractor 

3. Material or Equipment Represented 

4. Place of Origin 

5. Name of Producer and Brand (if any) 

6. Location in Project 
(Samples of finished materials shall have additional marking that will identify them under 
the finished schedules.) 

D. The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples 
containing the information required in subparagraph 1.07B above. He shall enclose a copy 
of this letter with the shipment and send a copy of this letter to the Engineer. Approval of 
a sample shall be only for the characteristics or use named in such approval and shall not 
be construed to change or modify any Contract requirements. 

 

E. Approved samples not destroyed in testing shall be sent to the Engineer or stored at the 
site of the work. Approved samples of the hardware in good condition will be marked for 
identification and may be used in the work. Materials and equipment incorporated in 
work shall match the approved samples. Samples which failed testing or were not 
approved will be returned to the Contractor at his expense, if so requested at time of 
submission. 

 
PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01370 

SCHEDULE OF VALUES 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Submit to the Engineer a Schedule of Values allocated to the various portions of the Work, 
within 10 days after the effective date of the Agreement. 

 

B. The Contractors Schedule of Values shall include all items listed in Section 01012 – 
Measurement and Payment, Part 3, and additional breakdown as per engineer’s request. 

 

C. Upon request of the Engineer, support the values with data which will substantiate their 
correctness. 

 

D. Once approved, the Schedule of Values shall be used as the basis for the Contractor's 
Applications for Payment. 

 

1.2 RELATED SECTIONS 
 

A. Section 01152 – Applications for Payment 
 

B. Other Sections as applicable. 
 

1.3 FORM AND CONTENT OF SCHEDULE OF VALUES 
 

A. Present schedule on an 8-1/2 inch x 11 inch white paper; Contractor's standard forms and 
automated printout will be considered for approval by the Engineer upon Contractor's 
request.  Identify schedule with: 

 

1. Title of Project and location 

2. Engineer and Project number 

3. Name and Address of Contractor 

4. Contract designation 

5. Date of submission 

B. Schedule shall list the installed value of the component parts to include individual 
equipment, piping, electrical, paving, of the Work (as required) in sufficient detail to serve 
as a basis for computing values for progress payments during construction and for 
additions and deletions to the Work. 

 

C. For the various portions of the Work: 
 

1. Each item shall include a directly proportional amount of the Contractor's 
overhead and profit. 
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D. The sum of all values listed in the schedule shall equal the total Contract Sum. 
 

1.4 ENGINEERS APPROVAL 
 

A. The Schedule of Values is subject to the Engineer's approval. 
 

1. Additional line-item detail may be required. 

2. Supporting information may be required. 

3. Additional comparison trade bids may be required. 
 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - PRODUCTS (NOT USED) 

 

END OF SECTION 
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SECTION 01380 CONSTRUCTION 

PHOTOGRAPHS 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. The Contractor shall employ a professional photographer to take digital  construction 
record photographs for pre-construction conditions periodically during course of Work 
and post-construction. 

 

1.2 RELATED SECTIONS 
 

A. Section 01152 – Application for Payment 
 

B. Section 01720 – Project Record/As-built Documents 
 

C. Other Sections as applicable. 
 

1.3 PHOTOGRAPHY REQUIRED 
 

A. View and Quantities Required: 
 

1. Take a minimum of 24 images of the site and adjacent property at the following 
intervals: 

a. Pre-construction 
 

b. Monthly, or other interval, at the cut-off date in accordance with 
Applications for Payment. 

 

c. At construction events or discoveries as directed by the Owner or 
Engineer. 

 

d. At post-construction. 
 

B. Aerial photography shall be required in addition to ground level images for items out of 
sight of ground level photography. 

 

C. Photograph from locations to adequately illustrate condition of construction and state 
of progress. 

 

D. At successive periods of photography, take at least one photograph from the same 
overall view as previously. 

 

E. Consult with the Owner and Engineer at each period of photography for instructions 
concerning views required. 
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PART 2 - PRODUCTS 

 
2.1 CAMERA REQUIREMENT 

 

A. A Digital Single Lens Reflex (DLSR) is required. 
 

B. Point and shoot, mobile phones and disposal cameras are not acceptable. 
 

2.2 PHOTOGRAPHS 
 

A. The minimum file size is 6.0 megapixels per image. 
 

B. All images shall be color and in RGB format. 
 

C. Acceptable file formats include: 
 

1. Tagged Information File Format (TIFF) 

2. Joint Photographic Experts Group 2000 (JPEG2000) 

3. Digital Negative (DGN) 

D. Unacceptable file formats include: 
 

1. Bitmap (BMP) 

2. Graphics Interchange Format (GIFF) 

3. Portable Network Graphic (PNG) 

4. RAW format. 

2.3 METADATA 
 

A. Each image must contain descriptive metadata as follows: 
 

a. Name of Project 
 

b. Orientation of View 
 

c. Date and time of image 
 

d. Name and address of photographer 
 

e. Photographer's numbered identification of image. 
 

f. Meaningful and descriptive filenames unique to each image. 
 

2.4 COPYRIGHT 
 

A. No copyrighted photographs will be accepted. 
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2.5 EDITING 
 

A. Images shall not be edited in any way. 
 

2.6 TECHNIQUE 
 

A. Factual presentation 
 

B. Magnification commensurate with the level of detail required. 
 

C. Correct image and focus 
 

1. High resolution and sharpness 

2. Maximum depth-of-field 

3. Minimum distortion 

2.7 DELIVERY OF IMAGES 
 

A. Deliver electronic image file to the Owner and Engineer to accompany each Application 
for Payment or as directed. 

 

B. Electronic file storage media shall be a durable, commercial quality USB memory device 
of sufficient capacity to store the intended contents. 

 

C. Electronic file storage media shall be labeled and identified by project title and project 
number. 

 

D. The photographer shall keep electronic copies for a minimum of two years from Owner 
acceptance. 

 

2.8 COSTS OF PHOTOGRAPHER AND PHOTOGRAPHS 
 

A. Contractor shall pay costs for specified photography and prints. Such cost shall be 
considered incidental to the contract and no additional payment will be made by the 
owner. 

 
 
 

PART 3 - EXECUTION (NOT USED) 

 
 

 
END OF SECTION 
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SECTION 01381 
 

AUDIO/VIDEO PRE/POST-CONSTRUCTION RECORD 
 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. The Contractor shall provide a continuous color video with audio of the entire project to 
serve as both a pre-construction and post-construction conditions, and at Owner 
acceptance. Pre-Construction video shall be completed prior to the commencement of 
any work, including Contractor mobilization. Post-Construction video shall be completed 
following all construction activities, and prior to Substantial Completion Inspection. The 
Contractor shall furnish to the Engineer and the Owner two (2) copies each of the DVD, 
which becomes a project record document. 

 

1.2 RELATED SECTIONS 
 

A. As applicable. 
 

1.3 SCHEDULE REQURIED 
 

A. Video recordings shall not be made more than 30 days prior to construction. No 
construction shall begin prior to review and approval of the videos by the Engineer and 
the Owner.  The Contractor shall reschedule unacceptable coverage within   five 
(5) days after being notified. All master DVD’s and written records shall be well 
maintained without any damage and shall become the property of the Owner. 

 

B. DVD’s/Videos not conforming to the Specifications shall be resubmitted at no additional 
charge. 

 

1.4 PROFESSIONAL VIDEOGRAPHERS 
 

A. The Contractor shall engage the services of a professional videographer. The color audio-
visual tapes shall be prepared by a responsible commercial firm known to be skilled and 
regularly engaged in the business of pre/post-construction color audio- visual 
documentation. 

 

1.5 COSTS OF AUDIO/VIDEO 
 

A. All costs for Audio/Video Pre/Post Construction Record shall be considered incidental to 
the contract and no additional payment will be made by the owner. 
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PART 2 - PRODUCTS 

 
2.1 GENERAL 

 

A. The finished product shall be a bright, sharp, clear picture free of distortion and show in 
sufficient detail acceptable to the Owner and Engineer. 

 

B. All videos shall be color and in DVD format. DVD shall be color and compatible with any 
standard compact disc player. 

 

C. The Contractor shall furnish to the Engineer and the Owner two (2) copies each of the 
electronic file, which becomes a project record document. 

 

D. Electronic file storage media shall be a durable, commercial quality USB memory device 
or compact disc of sufficient capacity to store the intended contents. 

 

E. Electronic file storage media shall be labeled and identified by project title and project 
number. 

 

F. The videographer shall keep electronic copies for a minimum of two years from Owner 
acceptance. 

 

2.2 METADATA 
 

A. Each video must contain descriptive metadata as follows: 
 

1. Name of Project 

2. Direction and road names 

3. Date and time of image 

4. Name and address of videographer 

5. Meaningful and descriptive filenames unique to each image. 

2.3 COPYRIGHT 
 

A. No copyrighted videos will be accepted. 
 

2.4 EDITING 
 

A. Videos shall not be edited in any way. 

 
PART 3 - EXECUTION 

 
A. The surface pre-construction video recording shall show all surface features located 

within the construction zone. These features shall include, but not be limited to, 
roadways, sidewalks, outside of houses (front and sides), driveways, culverts, walls, 
fences, and landscaping. 

 

1. The recording shall contain coverage of all surface features located within 
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the construction areas and shall include but not be limited to all roadways, 
pavements, driveways, sidewalk, curbs, outside face of houses and buildings 
(front), walls, fences, landscaping, trees, shrubbery, fences, and electrical 
power/light poles and equipment. Of particular concern shall be the existence of 
any faults, fractures, or defects. 

2. Where station numbering is used, coverage shall begin at the lowest station 
number and be continuous until the highest station number is reached. 
Otherwise, the entire length of the project shall be documented including each 
plan sheet. 

3. Provide magnification (zoom) where appropriate to properly display details 
germane to the subject matter. 

4. Maintain camera speed slow enough to achieve detail acceptable to the Owner 
and Engineer. 

a. Videos with unacceptable camera speed will not be accepted. 
 

b. Videographer shall be responsible to meet all traffic laws at the time of 
video including all necessary and appropriate safety measures. 

 

B. The pipe pre-construction video recording shall show all sanitary sewer, storm sewer 
piping features located within the construction zone. These features shall include, but not 
be limited to, gravity sewers, storm sewers and lateral piping. 

 

1. The recording shall contain all gravity sewer systems, storm sewer systems 
located within the construction areas. The recording shall include but not be 
limited to existing gravity sewers, storm sewers, and lateral piping. Of particular 
concern shall be the existence of any faults, fractures, or defects. 

2. Where station numbering is used, coverage shall begin at the lowest station 
number and be continuous until the highest station number is reached. 
Otherwise, the entire length of the project shall be documented including each 
plan sheet. 

3. Provide magnification (zoom) where appropriate to properly display details 
germane to the subject matter. 

4. Maintain camera speed slow enough to achieve detail acceptable to the Owner 
and Engineer. 

a. Videos with unacceptable camera speed will not be accepted. 
 

b. Videographer shall be responsible to meet all traffic laws at the time of 
video including all necessary and appropriate safety measures. 

 

C. The pipe post-construction video recording shall show all piping features located within 
the construction zone. These features shall include, but not be limited to, new and 
existing storm sewers, gravity sewers and lateral piping. 

 

1. The recording shall contain all gravity sewer systems, storm sewer systems 
located within the construction areas. The recording shall include but not be 
limited to new and existing storm sewers, existing gravity sewers and lateral 
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piping. Of particular concern shall be the existence of any faults, fractures, 
sediment, or defects. 

2. Where station numbering is used, coverage shall begin at the lowest station 
number and be continuous until the highest station number is reached. 
Otherwise, the entire length of the project shall be documented including each 
plan sheet. 

3. Provide magnification (zoom) where appropriate to properly display details 
germane to the subject matter. 

4. Maintain camera speed slow enough to achieve detail acceptable to the Owner 
and Engineer. 

a. Videos with unacceptable camera speed will not be accepted. 
 

b. Videographer shall be responsible to meet all traffic laws at the time of 
video including all necessary and appropriate safety measures. 

 
 

END OF SECTION 
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SECTION 01400 

QUALITY CONTROL 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. This Section describes the Contractors minimum responsibilities in meeting the quality 
requirements of the Contract Documents. 

 

1.2 RELATED SECTIONS 
 

A. Section 01010 – Summary of Work 
 

B. Section 01015 – General Requirements 
 

C. Section 01011 – Special Project Procedures 
 

D. Section 01050 – Field Engineering and Surveying 
 

E. Section 01410 – Materials and Installation Testing 
 

F. Section 02200 – Earthwork 
 

G. Other Sections as applicable. 
 

1.3 OBSERVATION AT PLACE OF MANUFACTURE 
 

A. Unless otherwise specified, all products, materials, and time and equipment shall be 
subject to observation by the Owner and the Engineer at the place of manufacture. 

 

B. The presence of the Owner and/or the Engineer at the place of manufacture, however, 
shall not relieve the Contractor of the responsibility for furnishing products, materials, 
and equipment which comply with all requirements of the Contract Documents.  
Compliance is a duty of the Contractor. 

 

C. The Contractor shall advise the Owner and Engineer promptly upon placing orders for 
materials and equipment so that arrangements may be made, if desired, for observation 
before shipment from the place of manufacture. 

 

D. The Engineer may require the Contractor to provide statements or certificates from the 
manufacturers and fabricators that the materials and equipment provided by them are 
manufactured or fabricated in full accordance with the standard specifications for quality 
and workmanship indicated in the Contractor Documents. All costs of this testing and 
providing statements and certificates shall be a subsidiary obligation of the Contractor, 
and no extra charge to the Owner shall be allowed on account of such testing and 
certification. 
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1.4 SAMPLING AND TESTING 
 

A. Unless otherwise specified, all sampling and testing shall be in accordance with the 
methods prescribed in the current standards of the ASTM, as applicable to the class and 
nature of the article or materials considered. 

 

B. The Owner and the Engineer reserve the right to use any generally accepted system of 
sampling and testing which will ensure the quality of the workmanship is in full accord 
with the Contract Documents. 

 

C. Any waiver by the Owner or Engineer of any specific testing or other quality assurance 
measures, whether such waiver is accompanied by a guarantee of substantial 
performance as a relief from the specified testing or other quality assurance requirements 
as originally specified, and whether or not such guarantee is accompanied by a 
performance bond to assure execution of any necessary corrective or remedial Work, 
shall not be construed as a waiver of any  requirements. 

 

D. The Owner and Engineer reserve the right to make independent investigations and tests 
at any time 

 

E. Failure of any portion of the Work to meet any of the requirements of the Contract 
Document shall be reasonable cause for the Owner or Engineer to require the removal or 
correction and reconstruction of any such Work at the cost of the Contractor. 

 

1.5 SITE INVESTIGATION AND CONTROL 
 

A. The Contractor shall verify all dimensions in the field and shall check field  conditions 
continuously during construction. The Contractor shall be solely responsible for any 
inaccuracies built into the Work due to its failure to comply with this requirement. 

 

B. The Contractor shall inspect related and appurtenant work and shall report in writing to 
the Owner and Engineer any conditions that will prevent proper completion of the Work. 
Failure to report any such conditions shall constitute acceptance of all site conditions, and 
any required removal, repair, or replacement caused by unsuitable conditions shall be 
performed by the Contractor at its cost. 

 

1.6 OBSERVATION AND TESTING 
 

A. The work or actions of the testing laboratory shall in no way relieve the Contractor of its 
obligations under the Contract. The laboratory testing work will include such observations 
and testing required by the Owner or Engineer. The testing laboratory will have no 
authority to change the requirements of the Contract Documents, nor perform, accept, 
or approve any of the Contractor's Work. 

 

B. The Contractor shall allow the Owner and Engineer ample time and opportunity for field 
observation and testing materials and equipment to be used in the Work. 

 

C. The   Contractor   shall   always   furnish   the   Owner   and   the   Engineer   facilities, 
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including labor, and allow proper time for inspecting and testing materials, equipment, 
and workmanship. 

 

D. The Contractor must anticipate that possible delays may occur in the execution of its work 
due to the necessity of materials and equipment being inspected and accepted for use. 

 

E. The Contractor shall furnish, at its own expense, all samples of materials required  by the 
Owner or Engineer for testing, and shall make its own arrangements for providing water, 
electric power, or fuel for the various observations and tests of structures and equipment. 

 

1.7 RIGHT OF REJECTION 
 

A. The Owner and Engineer shall have the right, at all times and places, to reject any articles 
or materials to be furnished hereunder which, in any respect, fail to meet  the 
requirements of the Contract Documents, regardless of whether the defects in such 
articles or materials are detected at the point of manufacture or after completion of the 
Work at the site. 

 

B. If the Owner or its representative, through an oversight or otherwise, has accepted 
materials or work which is defective or which is contrary to the Contract Documents, such 
materials, no matter in what stage or condition of manufacture, delivery, or erection, may 
be subsequently rejected. 

 

C. The Contractor shall promptly remove rejected articles or materials from the site of the 
Work after notification of rejection. All costs of removal and replacement of rejected 
articles or materials as specified herein shall be borne by the Contractor. 

 
PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

 
3.1 BUOYANCY 

 

A. The CONTRACTOR shall be completely responsible for any tanks, pipelines, manholes, 
foundations, or similar improvements that may become buoyant during the construction 
operations due to groundwater levels. Should there be any possibility of buoyancy, the 
Contractor shall take the necessary steps to prevent damage due to floating or flooding 
and shall repair or replace said improvements at no additional cost. 

 

3.2 DEVIATION FROM SPECIFICATIONS 
 

A. If any part of a submittal deviates from the plans and specifications, it is up to the 
Contractor to indicate such deviation—in writing—to the Engineer, for determination as 
to acceptance of the deviation. If no deviation is submitted, it is assumed that the 
Contractor has fully and completely followed the plans and specifications,  and  that  any  
discrepancy  discovered  during  construction  shall be 
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corrected completely at the expense of the Contractor. 
 

3.3 AMERICANS WITH DISABILITIES ACT (ADA) 
 

A. The Contractor shall make every effort to ensure all concrete work including, but  not 
limited to accessible sidewalks, routes, ramps, and curb ramps is compliant with the ADA 
and Florida Building Code Accessibility. 

 

B. Prior to and during concrete placement, the contractor shall verify the formwork for 
compliance. All concrete work which is not compliant shall be removed and  replaced at 
no cost to the Owner. 

 
END OF SECTION 
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SECTION 01410 
 

MATERIALS AND INSTALLATION TESTING 
 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Contractor shall employ and pay for the services of an independent testing laboratory, 
approved by the Engineer, to perform materials and installation testing of the type and 
frequency specified in the Contract Documents including, but not limited to, Geotechnical 
Testing Services and concrete testing. 

 

B. Geotechnical Testing Services shall include, but not be limited to, periodic site inspections, 
soil proctor tests, soil classification tests and soil densities or compaction tests. 

 

C. The Engineer may, at any time, elect to have materials and equipment tested for 
conformity with the Contract Documents. 

 

D. Contractor shall include cost of testing in the Contract Price. 
 

E. Piping pressure test and bacteriological testing shall be in accordance with the 
applicable Section. 

 

1.2 RELATED SECTIONS 
 

A. Section 01050 – Field Engineering and Surveying 
 

B. Section 02200 – Earthwork 
 

C. Other Sections as applicable. 
 

1.3 REFERENCES 
 

A. FDOT Standard Plans. 
 

B. FDOT Standard Specifications for Road and Bridge Construction. 
 

C. Miami-Dade County Transportation and Public Works Standards. 
 

1.4 LIMITATIONS OF AUTHORITY OF TESTING LABORATORY 
 

A. Laboratory is not authorized to: 
 

1. Release, revoke, alter or enlarge on requirements of Contract Documents 

2. Approve or accept any portion of the Work 

3. Perform any duties of the Contractor 
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PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

 
3.1 CONTRACTOR'S RESPONSIBILITIES 

 

A. Provide all testing required by the Contract Documents as well as laws, ordinances, rules, 
regulations, orders, or approvals of public authorities. 

 

B. Employment of the laboratory shall in no way relieve Contractor's obligations to perform 
the Work of the Contract. 

 

C. Cooperate with laboratory personnel and provide access to Work and to Manufacturer's 
operations. 

 

D. Secure and deliver to the laboratory adequate quantities of representational samples of 
materials proposed to be used and which require testing. 

 

E. Provide to the laboratory the preliminary design mix proposed to be used for concrete 
and other materials mixes which require control by the testing laboratory. 

 

F. Materials and equipment used in the performance of work under this Contract are subject 
to inspection and testing at the point of manufacture or fabrication.  Standard 
specifications for quality and workmanship are indicated in the Contract Documents. The 
Engineer may require the Contractor to provide statements or certificates from the 
manufacturers and fabricators that the materials and equipment provided by them are 
manufactured or fabricated in full accordance with the standard specifications for quality 
and workmanship indicated in the Contractor Documents. All costs of this testing and 
providing statements and certificates shall be a subsidiary obligation of the Contractor, 
and no extra charge to the Owner shall be allowed on account of such testing and 
certification. 

 

G. Furnish incidental labor and facilities: 
 

1. To provide access to Work to be tested 

2. To obtain and handle samples at the Project site or at the source of the product 
to be tested 

3. To facilitate inspections and tests 

4. For storage and curing of test samples 

H. Notify laboratory sufficiently in advance of operations to allow for laboratory assignment 
of personnel and scheduling of tests. 

 

1. When tests or inspections cannot be performed after such notice, reimburse 
Owner for laboratory personnel and travel expenses incurred due to Contractor's 
negligence. 

I. Employ and pay for the services of the same or a separate, equally qualified independent  
testing  laboratory  to  perform  additional  inspections,  sampling, and 
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testing required for the Contractor's convenience. 
 

J. If the Owner requests tests in addition to those specified in the contract, and if the test 
results indicate the material or equipment complies with the Contract Documents, the 
Owner shall pay for the cost of the testing laboratory. If the tests  and any subsequent 
retests indicate the materials and equipment fail to meet the requirements of the 
Contract Documents, the Contractor may pay for the laboratory costs directly to the 
testing firm or the total of such costs shall be deducted from any payments due the 
Contractor. 

 

K. The Contractor shall pay costs for additional trips to the project by the agency when 
scheduled times for tests and inspections are canceled and agency is not notified 
sufficiently in advance of cancellation to avoid the trip. 

 

3.2 TESTING 
 

A. The Contractor shall obtain the services of a professional testing laboratory approved by 
the Engineer to perform the following type of tests and test  frequencies. Copies of all 
reports are to be sent to the Engineer immediately upon availability. 

 

1. Density tests for trench backfill at a minimum rate of one (1) test per 6” lift per 
100 feet of trench, unless otherwise directed by the Engineer. 

2. Density tests for subgrade compaction at a minimum rate of three (3) tests in 100 
feet of roadway, unless otherwise directed by the Engineer. 

3. Density tests for limerock base at a minimum rate of three (3) tests per day on 
each course of completed compacted base, unless otherwise directed by the 
Engineer. 

4. Density test for roadway crossings at the rate of one test per lane per lift of 
compacted material, beginning one foot above the normal water table. 

B. If in the opinion of the Engineer, suitable compaction has not been achieved around 
structures, density tests may be required. 

 

C. Concrete compressive strength at the rate of three (3) cylinders per the lesser of 50 cubic 
yards or per day.  See Structural Notes plan for more details. 

 

D. Should any test indicate that any portion of the materials or workmanship does not 
comply with these Specifications; a retest shall be performed at the Contractor’s expense. 
If the retest confirms the first test, that portion of the work shall be removed and replaced 
or reworked and retested at no additional cost to the Owner until satisfactory compliance 
is attained. 

 

E. Testing in the County right-of-way shall meet the requirements of the Florida Department 
of Transportation. 

 
 

END OF SECTION 
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SECTION 01505 

CONTROL OF WORK 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. The Contractor shall furnish personnel and equipment which will be efficient, appropriate 
and a quantity large enough to secure a satisfactory quality of work and a rate of progress 
which will ensure the completion of the work within the time stipulated in the Proposal.  
If at any time such personnel appear to the Engineer to  be inefficient, inappropriate, or 
insufficient for securing the quality of work required or for producing the rate of progress 
aforesaid, he may order the Contractor to increase the efficiency, change the character 
or increase the personnel and equipment, and the Contractor shall conform to such order. 
Failure of the Engineer to give such order shall in no way relieve the Contractor of his 
obligations to secure the quality of the work and rate of progress required. 

 

1.2 RELATED SECTIONS 
 

A. Section 01010 – Summary of Work 
 

B. Section 01011 – Special Project Procedures 
 

C. Section 01015 – General Requirements 
 

D. Other Sections as applicable. 
 

1.3 PIPE LOCATIONS 
 

A. Pipeline shall be located substantially as indicated on the Drawings, but the  Engineer 
reserves the right to make such modifications in locations as may be found desirable to 
avoid interference with existing structures or for other reasons. 

 

1.4 OBSTRUCTIONS 
 

A. The attention of the Contractor is drawn to the fact that during digging at the Project site, 
the possibility exists of the Contractor encountering various water, sewer, gas, telephone, 
electrical, or other lines not shown on the Drawings.  The Contractor  shall exercise 
extreme care before and during digging to locate and flag these lines to avoid damage to 
the existing lines.   Should damage occur to an existing line,      The Contractor shall repair 
the line at no cost to the Owner. 

 

B. The Contractor shall protect all existing utilities and improvements not designated for 
removal and shall restore damaged or temporarily relocated utilities and improvements 
to a condition equal to or better than they were prior to such damage or temporary 
relocation, all in accordance with requirements of the Contract Documents. 
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C. The Contractor shall verify the exact locations and depths of all utilities shown and the 
Contractor shall make exploratory excavations of all utilities that may interfere with the 
work. All such exploratory excavations shall be performed as soon as practicable after 
award of the contract and, in any event, a sufficient time in advance of construction to 
avoid possible delays to the Contractor's work. When such exploratory excavations show 
the utility location as shown to be in error, the Contractor shall so notify the Engineer. 

 

D. The number of exploratory excavations required shall be that number which is sufficient 
to determine the alignment and grade of the utility. Test pits shall be dug  at the 
Contractor's expense, as directed. 

 

E. The Contractor shall protect all Underground Utilities and other improvements which may 
be impaired during construction operations. It shall be the Contractor's responsibility to 
ascertain the actual location of all existing utilities and other improvements that will be 
encountered in its construction operations, and to see that such utilities or other 
improvements are adequately protected from damage due to such operations. The 
Contractor shall take all possible precautions for the protection of unforeseen utility lines 
to provide for uninterrupted service and to provide such special protection as may be 
necessary. 

 

F. In case it shall be necessary to move the property of any public utility or franchise holder, 
such utility company or franchise holder will, upon request of  the Contractor, be notified 
by the Owner to move such property within a specified reasonable time. When utility lines 
that are to be removed are encountered within the area of operations, the Contractor 
shall notify the Engineer a sufficient time in advance for the necessary measures to be 
taken to prevent interruption of service. 

 

G. Where the proper completion of the work requires the temporary or permanent removal 
and/or relocation of an existing utility or other improvement which is indicated, the 
Contractor shall remove and, without unnecessary delay, temporarily replace or relocate 
such utility or improvement in a manner satisfactory to the Engineer and the owner of 
the facility. In all cases of such temporary removal or relocation, restoration to former 
location shall be accomplished by the Contractor in a manner that will restore or replace 
the utility or improvement as nearly as possible to its former locations and to as good or 
better condition than found prior to removal. 

 

H. Existing utility lines that are indicated or the locations of which are made known to the 
Contractor prior to excavation and that are to be retained, and all utility lines that are 
constructed during excavation operations shall be protected from damage during 
excavation and backfilling and, if damaged, shall be immediately repaired or replaced by 
the Contractor at the Contractor's expense.  Sewer laterals are included. 

 

I. All repairs to a damaged utility or improvement are subject to inspection and approval by 
an authorized representative of the utility or improvement owner before being concealed 
by backfill or other work. 

 

J. All power, telephone or the communication cable ducts, gas and water mains, irrigation  
lines,  sewer  lines,  storm  drain  lines,  poles,  and  overhead  power   and 
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communication wires and any other cables encountered along the line of the work shall 
remain continuously in service during all the operations under the Contract, unless other 
arrangements satisfactory to the Engineer are made with the owner of said pipelines, 
duct, main, irrigation line, sewer, storm drain, pole, or wire or cable. The Contractor shall 
be responsible for and shall repair all damage due to its operations, and the provisions of 
this Section shall not be abated even in the event such damage occurs after backfilling or 
is not discovered until after completion of the backfilling. 

 

1.5 OPEN EXCAVATIONS 
 

A. All open excavations shall be adequately safeguarded by providing temporary barricades, 
caution signs, lights, and other means to prevent accidents to persons, and damage to 
property. The Contractor shall, at their own expense, provide  suitable and safe bridges 
and other crossings for accommodating travel by pedestrians and workmen. Bridges 
provided for access to private property during construction shall be removed when no 
longer required. The length of open trench will be controlled by the particular surrounding 
conditions but shall always be confined to the limits prescribed by the Engineer. If the 
excavation becomes a hazard, or if it excessively restricts traffic at any point, the Engineer 
may require special construction procedures such a limiting the length of open trench or 
prohibiting stacking excavated material in the street and requiring that the trenches shall 
not remain open overnight. 

 

B. The Contractor shall take precautions to prevent injury to the public due to open 
trenches. All trenches, excavated material, equipment, or other obstacles which could be 
dangerous to the public shall be well lighted at night. 

 

C. No trenches or holes near walkways, in roadways or their shoulders shall be left open 
during nighttime hours or at the end of each workday without express permission of the 
municipality. All trenches in roadway shall be temporarily  patched every day to provide 
hard deliverable surface with 1” (min.) asphalt or steel plated for overnight traffic. 
Additionally, no open trenches shall be  unattended  while the Contractor is working. 

 

1.6 TEST PITS 
 

A. Test pits for the purpose of locating underground pipeline or structures in advance of the 
construction shall be excavated and backfilled by the Contractor at his cost at the 
direction of the Engineer. Test pits shall be backfilled immediately after their purpose has 
been satisfied and the surface restored and maintained in a manner satisfactory to the 
Engineers. 

 

1.7 UTILITY CROSSINGS 
 

A. It is intended that wherever existing utilities such as service lines must be crossed, 
deflection of the pipe within recommended limits and cover shall be used to satisfactorily 
clear the obstruction unless otherwise indicated on the Drawings. However, when in the 
opinion of the Engineer or the Owner this procedure is not feasible, they may direct the 
use of fittings. 
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1.8 SITE CLEANLINESS 
 

A. Dust Abatement - The Contractor shall furnish all labor, equipment, and means required 
and shall carry out effective measures wherever and as often as necessary to prevent its 
operation from producing dust in amounts damaging to property, cultivated vegetation, 
or domestic animals, or causing a nuisance to persons living in or occupying buildings in 
the vicinity. The Contractor shall be responsible for any damage resulting from any dust 
originating from its operations. The  dust  abatement measures shall be continued until 
the Contractor is relieved of further responsibility by the Engineer. 

 

B. Rubbish Control - During the progress of the work, the Contractor shall keep the site of 
the work and other areas used by it in a neat and clean condition, and free from any 
accumulation of rubbish. The Contractor shall dispose of all rubbish and waste materials 
of any nature occurring at the work site and shall establish regular intervals of collection 
and disposal of such materials and waste. The Contractor  shall also keep its haul roads 
free from dirt, rubbish, and unnecessary obstructions resulting from its operations. 
Disposal of all rubbish and surplus materials shall be off the site of construction in 
accordance with local codes and ordinances governing locations and methods of disposal, 
and in conformance with all applicable safety laws, and to the requirements of Part 1926 
of the OSHA Safety and     Health 

Standards for Construction. 
 

1.9 SANITATION 
 

A. Toilet Facilities - Fixed or portable chemical toilets shall be provided wherever needed for 
the use of employees. Toilets at construction job sites shall conform to the requirements 
of Part 1926 of the OSHA Standards for Construction. 

 

B. Sanitary and Other Organic Wastes - The Contractor shall establish a regular daily 
collection of all sanitary and organic wastes. All wastes and refuse from sanitary facilities 
provided by the Contractor or organic material wastes from any other source related to 
the Contractor's operations shall be disposed of away from the site in a manner 
satisfactory to the Engineer and in accordance with all laws and regulations pertaining 
thereto. 

 

1.10 RELOCATIONS 
 

A. The Contractor shall be responsible for the relocation of structures, including but  not 
limited to light poles, signs, sign poles, fences, piping, conduits and drains that interfere 
with the positioning of the work as set out on the Drawings. The cost of all such 
relocations shall be included in the bid for the project and shall not result in any additional 
cost to the Owner. 
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PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

 
3.1 COOPERATION WITHIN THIS CONTRACT 

 

A. All firms or persons authorized to perform any work under this Contract shall cooperate 
with the General Contractor and his subcontractors or trades and shall assist in 
incorporating the work of other trades where necessary or required. 

 

B. Cutting and patching, drilling, and fitting shall be carried out where required by the trade 
or subcontractor having jurisdiction, unless otherwise indicated herein or directed by the 
Engineer. 

 

3.2 PROTECTION OF CONSTRUCTION AND EQUIPMENT 
 

A. All newly constructed work shall be carefully protected from injury in any way. No 
wheeling or walking or placing of heavy loads on it shall be allowed and all portions injured 
shall be reconstructed by the Contractor at his own expense. 

 

B. Further, the Contractor shall take all necessary precaution to prevent damage to any 
structure due to water pressure during and after construction and until such structure is 
accepted and taken over by the Owner. 

 

3.3 PRIVATE LAND 
 

A. The Contractor shall not enter or occupy private land outside of easements, except by 
written permission of the landowner and the Village. 

 

3.4 RESTORATION 
 

A. Temporary restoration shall be completed within five days of pipe installation. Temporary 
restoration shall include all driveways, sidewalks, and roadways. They shall be swept clean 
and be maintained free of dirt and dust. All areas disturbed by the construction activities 
shall be restored to proper grade, cleaned up, including the removal of debris, trash, and 
deleterious materials. All construction materials, supplies, or equipment, including piles 
of debris shall be removed from the area. All temporarily restored areas shall be 
maintained by the Contractor. These areas shall be kept clean and neat, free of dust and 
dirt, until final restoration operations are completed.  The Contractor is responsible to 
utilize dust abatement operations in  the temporarily restored areas as required, to the 
satisfaction of the Engineer. 

 

B. Wherever sidewalks or private roads have been removed for purposes of construction, 
the Contractor shall place suitable temporary sidewalks or roadways promptly after 
backfilling and shall maintain them in satisfactory condition for the period of time fixed 
by the authorities having jurisdiction over the affected portions before proceeding with 
the final restoration or, if no such period of times is so fixed, the Contractor shall maintain 
said temporary sidewalks or roadways until the final restoration thereof has been made. 
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C. Final restoration shall be completed within thirty days of pipe acceptance. Final 
restoration shall include the completion of all required pavement replacement of 
roadways, driveways, curbs, gutters, sidewalks, and other existing improvements 
disturbed by the construction; final grading, placement of sod, pavement marking, etc., 
all complete and finished, acceptable to the Engineer. 

 

D. In order to obtain a satisfactory junction with adjacent surfaces, the Contractor shall saw 
cut back and trim the edge so as to provide a clean, sound, vertical joint before permanent 
replacement of an excavated or damaged portion of  pavement.  Damaged edges of 
pavement along excavations and elsewhere shall be trimmed back by saw cutting in 
straight lines. All pavement restoration and other facilities restoration shall be 
constructed to finish grades compatible with the adjacent undisturbed pavement. 

 

E. The Contractor shall test an installed section of pipeline within five calendar days from 
completion of the pipeline. A section of pipe is defined as a pipe section which can be 
isolated by valves for appurtenances is satisfactorily completed, the Contractor shall 
provide the Engineer with a "Schedule of Existing Facilities Restoration" which will be 
reviewed and be acceptable to the Engineer. The schedule shall show the existing facilities 
to be restored and schedule of beginning and completion dates for each item of 
restoration. The work for completing the final restoration of existing facilities for a tested 
section of work shall be  completed within 30 days of acceptance of the pipeline testing. 

 
END OF SECTION 
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SECTION 01510 

TEMPORARY UTILITIES 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Furnish, install, and maintain temporary utilities required for construction, remove on 
completion of work. 

 

B. Pay all fees associated with temporary utilities including water consumption charges. 
 

1.2 RELATED SECTIONS 
 

A. Section 01010 – Summary of Work 
 

B. Other Sections as applicable. 
 

1.3 REQUIREMENTS OF REGULATORY AGENCIES 
 

A. Comply with National Electric Code. 
 

B. Comply with Federal, State and Local codes and regulations and with utility company 
requirements. 

 

C. Comply with County Health Department and Environmental Regulations. 

 
PART 2 - PRODUCTS 

 
2.1 MATERIALS 

 

A. Materials may be new or used but must be adequate in capacity for the required usage, 
must not create unsafe conditions, and must not violate requirements of applicable codes 
and standards. 

 

2.2 TEMPORARY ELECTRICITY AND LIGHTING 
 

A. Arrange with utility company, provide service required for power and lighting, and pay all 
costs for service and for power used in the construction, testing and trial operation prior 
to final acceptance of the work by the Owner. 

 

B. Install circuit and branch wiring, with the area distribution boxes located so that power 
and lighting is available throughout the construction by the use of construction type 
power cords. 

 

C. Provide adequate artificial lighting for all areas of work when natural light is not adequate 
to work, and all areas accessible to the public. 
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2.3 TEMPORARY WATER 
 

A. Arrange with the water utility provider to provide water for construction purposes. 
 

B. Install branch piping with taps located so that water is available throughout the 
construction by the use of hoses. 

C. Install at each and every connection to the Owner water supply a backflow preventer 
meeting the requirements of ANSI A40.6 and AWWA C511. Contractor shall be required to 
meter and pay for all water used. 

2.4 TEMPORARY SANITARY FACILITIES 
 

A. Provide sanitary facilities in compliance with laws and regulations. 
 

B. Service, clean and maintain facilities and enclosures. 

 
PART 3 - EXECUTION 

 
3.1 GENERAL 

 

A. Maintain and operate systems to assure continuous service. 
 

B. Modify and extend systems as work progress requires. 
 

3.2 REMOVAL 
 

A. Completely remove temporary materials and equipment when their use is no longer 
required. 

 

B. Clean and repair damage caused by temporary installations or use of temporary 
facilities. 

 

C. Restore permanent facilities used for temporary services to specified condition. 

 
END OF SECTION 
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SECTION 01530 

EXISTING UTILITIES 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. This Section provides for specifications related to construction in the vicinity of existing 
utilities. 

1.2 RELATED SECTIONS 

A. Section 01010 – Summary of Work 
 

B. Section 01011 – Special Project Procedures 
 

C. Section 01015 – General Requirements 
 

D. Other Sections as applicable. 

1.3 CONTRACTOR RESPONSIBILITIES 

A. The term existing utilities shall be deemed to refer to both publicly-owned and privately-
owned utilities including, but not limited to, electric power and lighting, telephone, water, 
gas, storm drains, process lines, sanitary sewers, and all appurtenant structures. 

 

B. Prior to underground construction, the Contractor is required by the Underground Facility 
Damage Prevention and Safety Act, Chapter 556 FS to contact Sunshine 811, for the 
location of underground utilities. 

 

C. Where existing utilities and structures are indicated in the Contract Documents, it shall 
be understood that all of the existing utilities and structures affecting the work may not 
be shown and that the locations of those shown are approximate only. It shall be the 
responsibility of the Contractor to ascertain the actual extent and exact location of 
existing utilities and structures. In every instance, the Contractor shall notify the proper 
authority having jurisdiction and obtain all necessary directions and approvals before 
performing any work in the vicinity of existing utilities. 

1.4 NOTIFICATION OF UTILITY OWNER 

A. Prior to any excavation in the vicinity of any existing underground facilities, including all 
water, sewer, storm drain, gas, petroleum products, or other pipelines; all buried electric 
power, communications, or television cables; all traffic signal and street lighting facilities; 
and all roadway and state highway rights-of-way the Contractor shall notify the respective 
authorities representing the owners or agencies responsible for such facilities not less 
than three days nor more than seven days prior to excavation so that a representative 
may be present during such excavation. 
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1.5 RIGHT-OF-WAY’S 
 

A. The Contractor shall not do any work that would affect any oil, gas, sewer, or water 
pipeline; any telephone, telegraph, or electric transmission line; any fence; or any other 
structure, nor shall the Contractor enter upon the rights-of-way involved until notified by 
the Engineer that the Owner has secured authority therefore from the proper party. After 
authority has been obtained, the Contractor shall give said party due notice of its 
intention to begin work, if required by said party, and shall remove, shore, support, or 
otherwise protect such pipeline, transmission line, ditch, fence, or structure or replace 
the same. When two or more contracts are being executed at one time on the same or 
adjacent land in such manner that work on one contract may interfere with that on 
another, the Owner shall determine the sequence and order of the work. When the 
territory of one contract is the necessary or convenient means of access for the execution 
of another contract, such privilege of access or any other reasonable privilege may be 
granted by the Owner to the Contractor so desiring, to the extent and amount, and in the 
manner and at the times permitted.  No such decision as to the method or time of 
conducting the work or the use of territory shall be made the basis of any claim for delay 
or damage. 

 
PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

 
3.1 TEMPORARY CONNECTIONS 

 

A. The work shall be carried out in a manner to prevent disruption of existing services and 
to avoid damage to the existing utilities. Temporary connections shall be provided, as 
required, to insure no interruption of existing services. Any damage resulting from the 
work of this Contract shall be promptly repaired by the Contractor at his own expense in 
a manner approved by the Engineer and further subject to the requirements of any 
authority having jurisdiction. Where it is  required by the authority having jurisdiction that 
they perform their own repairs or have them done by others, the Contractor shall be 
responsible for all costs thereof. 

 

3.2 UTILITY SUPPORT 
 

A. Where excavations by the Contractor require any utility lines or appurtenant structures 
to be temporarily supported and otherwise protected during the construction work, such 
support and protection shall be provided by the Contractor. All such work shall be 
performed in a manner satisfactory to the respective authority having jurisdiction over 
such work. 

 

3.3 UTILITY CROSSINGS 
 

A. It is intended that wherever existing utilities such as water, chemical, electrical, or other 
service lines must be crossed, deflection of the pipe within limits recommended by the 
pipe manufacturer and the required minimum cover shall be used to satisfactorily clear 
the obstruction unless otherwise indicated on the Drawings.  However, when, in the 
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opinion of the Owner or Engineer, this  procedure 
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is not feasible the Engineer may direct the use of fittings for a utility crossing as detailed 
on the Drawings. All existing utilities shall be pothole located prior to construction of 
conflicting piping. 

 

3.4 ADVANCE INVESTIGATIONS 
 

A. The Contractor shall be responsible for uncovering and exposing existing utilities 
sufficiently in advance of pipe laying operations to confirm elevation, size, material, and 
clearance separation(s). If, upon excavation, an existing utility is found to be in conflict 
with the proposed construction or be of a size or material different from what is shown 
on the plans, the Contractor shall immediately notify the Engineer, who will in turn 
prepare a recommendation. Failure of the Contractor to perform  the advance 
investigation shall not relieve it of any claims for delay or damages. 

 

3.5 UNFORESEEN UTILITIES 
 

A. The attention of the Contractor is drawn to the fact that during excavation, the possibility 
exists of encountering water, sewer, petroleum, gas, telephone, electrical, or other 
utilities not shown on the Drawings. The Contractor is responsible for obtaining utility 
locations from the utility owners or utility locating company. The Contractor shall exercise 
extreme care before and during digging to locate and flag these lines so as to avoid 
damage to the existing lines. Should damage occur to an existing line, the Contractor shall 
repair the line at the no cost to the Owner. 

 

3.6 CONNECTIONS TO EXISTING SYSTEMS 
 

A. The Contractor shall perform all work necessary to locate, excavate, and prepare for 
connections to the terminus of the existing mains all as shown on the Drawings or where 
directed by the Owner. The cost of this work and the cost for the actual connection to the 
existing mains shall be included in the bid price as a separate item and shall not result in 
any additional cost to the Owner. 

 

3.7 MAINTENANCE OF EXISTING STORM WATER FACILITIES OPERATION 
 

A. The Contractor shall take notice that existing storm water pump station is operated in the 
construction area. It is the responsibility of the Contractor to contact the Owner's utility 
operator and ascertain the extent of any specific service area. 

 

B. The Contractor shall fully cooperate at all times with the Owner in order to maintain the 
operation of the existing facilities with the least amount of interference and interruption 
possible. Continuous service, public health, and safety considerations shall exceed all 
others and the Contractor's schedule, plans, and work shall at all times be subject to 
alteration and revision, if necessary, for the above  considerations. 

 

C. The Engineer and Owner reserve the right to require the Contractor to work 24 hours per 
day in all cases where, in their opinion, interference with operation of the system may 
result. 

 

D. In no case will the Contractor be permitted to interfere with the existing system until all 
materials, supplies, equipment, tools, and incidentals necessary to complete 



08/2021 01530-5 21-4358 

P a g e  | 5 

 

 

the interfering portion of the work are on the site, or a temporary by=pass system is 
effectively in place. All existing utilities shall be pothole located  prior  to construction of 
conflicting piping. 

 

E. The Contractor shall provide emergency storm drainage pumping as specified in the 
Contract Documents. 

 

3.8 RESTORATION OF PAVEMENT 
 

A. General: All paved areas including concrete, asphaltic concrete, berms cut or damaged 
during construction shall be replaced with similar materials and of equal thickness to 
match the existing adjacent undisturbed areas, except where specific resurfacing 
requirements have been called for in the Contract Documents. All pavements which are 
subject to partial removal shall be neatly saw-cut in straight lines. 

 

B. Temporary Resurfacing: Wherever required by the public authorities having jurisdiction, 
the CONTRACTOR shall place temporary surfacing promptly after backfilling and shall 
maintain such surfacing for the period of time fixed by said authorities before proceeding 
with the final restoration of improvements. 

 

C. Permanent Resurfacing: In order to obtain a satisfactory junction with adjacent surfaces, 
the CONTRACTOR shall saw-cut back and trim the edge so as to provide a clean, sound, 
vertical joint before permanent replacement of an excavated or damaged portion of 
pavement. Damaged edges of pavement along excavations and elsewhere shall be 
trimmed back by saw cutting in straight lines. All pavement restoration and other facilities 
restoration shall be constructed to finish grades compatible with adjacent undisturbed 
pavement. 

 
END OF SECTION 
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SECTION 01531 PROTECTION 

OF EXISTING PROPERTY 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. The Contractor shall be responsible for the preservation and protection of property 
adjacent to the work site against damage or injury as a result of his operations  under this 
project. Any damage or injury occurring on account of any act, omission, or neglect on 
the part of the Contractor shall be restored in a proper and satisfactory manner or 
replaced by and at the expense of the Contractor to an equal or superior condition than 
previously existed. 

 

B. In the event of any claims for damage or alleged damage to property as a result of work, 
the Contractor shall be responsible for all costs in connection with the settlement of or 
defense against such claims. Prior to commencement of work in the vicinity of property 
adjacent to the work site, the Contractor, at his own expense, shall take such surveys as 
may be necessary to establish the existing condition of the property. Before final payment 
can be made, the Contractor  shall  furnish satisfactory evidence that all claims for damage 
have been legally settled or sufficient funds to cover such claims have been placed in 
escrow, or that an adequate bond to cover such claims has been obtained. 

 

1.1 RELATED SECTIONS 
 

A. Section 01011 – Special Project Procedures 
 

B. Section 01015 – General Requirements 
 

C. Section 01570 – Traffic Regulation 
 

D. Other Sections as applicable. 
 

1.2 PRESERVATION AND RESTORATION 
 

A. Contractor shall be responsible for the preservation and protection of property adjacent 
to the work site against damage or injury as a result of his operations  under this project. 
Any damage or injury occurring on account of any act, omission, or neglect on the part of 
the Contractor shall be restored in a proper and satisfactory manner or replaced by and 
at the expense of the Contractor to an equal or superior condition than previously existed. 

 

1.3 ADJACENT PROPERTY OWNER NOTIFICATION 
 

A. The Contractor shall prepare a written notice to property owners adjacent to the project 
work site notifying them of the schedule of work affecting them and anticipated 
inconveniences they may expect.  The notice shall meet the approval   of 
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the Engineer and be delivered to property owners at least 72 hours prior to construction 
adjacent to their property. This notice shall indicate the work to be performed, the time 
it will take to perform the work, and the time when the water service to the property 
owner will be disrupted. 

 

1.4 PROTECTION OF STREET OR ROADWAY MARKERS 
 

A. The Contractor shall not destroy, remove, or otherwise disturb any existing survey 
markers or other existing street or roadway markers without proper authorization. No 
pavement breaking or excavation shall be started until all survey or other permanent 
marker points that will be disturbed by the construction operations have been properly 
referenced for easy and accurate restoration. It shall be the Contractor's responsibility to 
notify the proper representatives of the Owner of the time and location that work will be 
done. Such notification shall be sufficiently in advance of construction so that there will 
be no delay due to waiting for survey points to be satisfactorily referenced for restoration. 
All survey markers or points disturbed by the Contractor without proper authorization by 
the Engineer will be accurately restored by the Owner at the Contractor's expense after 
all street or roadway resurfacing has been completed. 

 

1.5 BARRICADES, WARNING SIGNS AND LIGHTS 
 

A. In addition to the requirements of Section 01570 – Traffic Regulation, the  Contractor shall 
provide, erect, and maintain as necessary, strong, and suitable barricades, danger signs 
and warning lights for the preservation and protection of property adjacent to the work 
site. All barricades and obstructions along public roads shall be illuminated at night and 
all lights for this purpose shall be kept burning from sunset to sunrise. 

 

1.6 TREES AND LANDSCAPING PROTECTION 
 

A. General: The Contractor shall exercise all necessary precautions so as not  to  damage or 
destroy any trees or landscaping in or near the project site and shall not trim or remove 
any trees or landscaping unless such trees or landscaping have been approved for 
trimming or removal by the jurisdictional agency or owner. All  existing trees or 
landscaping which are damaged during construction shall be replaced by the Contractor 
or a certified tree/landscaping company to the satisfaction of the owner. 

 

B. Replacement: The Contractor shall immediately notify the jurisdictional agency or owner 
if any tree or landscaping is damaged by the Contractor’s operations. If, in  the opinion of 
the jurisdictional agency or owner, the damage is such that replacement is necessary, the 
Contractor shall replace the tree or landscaping at its own expense. The tree or 
landscaping shall be of a like size and variety as the tree or landscaping damaged, or, if of 
a smaller size, the Contractor shall pay any compensatory payment. 

 

C. All permit fees associated with the removal and replacement of trees and landscaping 
damaged or destroyed shall be the responsibility of the Contractor. 
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PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01540 

SECURITY 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. This Section provides for requirements of security, entry control, personnel 
identification, and miscellaneous restrictions. 

 

1.2 RELATED SECTIONS 
 

A. Section 01010 – Summary of Work 
 

B. Other Sections as applicable. 
 

1.3 SECURITY PROGRAM 
 

A. Protect Work, existing premises and Owner's operations from theft, vandalism, and 
unauthorized entry. 

 

B. Initiate program in coordination with Owner's existing security system at job 
mobilization. 

 

C. Maintain program throughout construction period until Owner occupancy as directed by 
Engineer. 

 

1.4 ENTRY CONTROL 
 

A. Restrict entrance of persons and vehicles into project site and existing facilities. 
 

B. Allow entrance only to authorized persons with proper identification. 
 

C. Maintain log of workmen and visitors, make available to Owner on request. 
 

D. Coordinate access of Owner's personnel to site in coordination with Owner's security 
forces. 

 

1.5 PERSONNEL IDENTIFICATION 
 

A. All personnel shall wear clothing bearing the company information of which they  are 
employed. 

 

B. Provide additional security as required by the Owner. 
 

C. Become familiar with Owner and Engineer representatives and restrict access to job site 
to these representatives. 
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PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

 

 

END OF SECTION 
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SECTION 01550 
 

SITE ACCESS AND STORAGE 
 

 

PART 1 - GENERAL 

 
1.1 GENERAL 

 

A. This section provides general specifications for the contractors’ mobilization, de- 
mobilization, access to the site and limitations on storage or lay-down area. 

 

1.2 RELATED SECTIONS 
 

A. Section 01011 – Special Project Procedures 
 

B. Section 01015 – General Requirements 
 

C. Section 01505 – Control of Work 
 

D. Other Sections as applicable. 
 

1.3 REFERENCES 
 

A. FDOT Standard Specifications for Road and Bridge Construction 
 

B. FDOT Standard Plans 
 

C. Miami-Dade County Transportation and Public Works Standards 
 

D. Standards and Specifications of the allocable local municipality 
 

E. The requirements of the Owner 
 

1.4 HIGHWAY LIMITATIONS 
 

A. The Contractor shall make his own investigation of the condition of available public and 
private roads and of clearances, restrictions, bridge load limits, and other limitations 
affecting transportation and ingress and egress to the site of the work. 

 

1.5 CONTRACTOR'S WORK AND STORAGE AREA 
 

A. Contractors work and storage area plan shall be submitted for Owner’s approval no 
later than 30 days after NTP. 

 

1. Owner approval of the work area and storage plan is required prior to 
commencement. 

 

2. The limits of the Contractor’s staging area and other applicable restrictions shall 
be subject to the local municipality. 
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B. The Contractor shall make his own arrangements and pay for any necessary off-site 
storage or shop areas necessary for the proper execution of the work. 

 
PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

 
3.1 GENERAL 

 

A. The Contractor shall set up construction facilities in a neat and orderly manner within 
designated areas and shall confine operations to work and storage areas. 

 

3.2 RESTORATION 
 

A. All areas disturbed by the construction activities shall be restored to proper grade, 
cleaned up, including the removal of debris, trash, and deleterious materials. 

 

B. Temporary restoration shall include all driveways, sidewalks, and roadways. They shall be 
swept clean and be maintained free of dirt and dust 

 

C. All construction materials, supplies, or equipment, including piles of debris shall be 
removed from the area. 

 

D. All temporarily restored areas shall be maintained by the Contractor. These areas shall be 
kept clean and neat, free of dust and dirt, until final restoration operations are completed. 

 

E. Temporary restoration shall be completed within five days of pipe installation or as 
specified. 

 

F. The Contractor is responsible to utilize dust abatement operations in the temporarily 
restored areas as required, to the satisfaction of the Engineer. 

 

G. Final restoration shall be completed within thirty days of pipe acceptance. Final 
restoration shall include the completion of all required pavement replacement of 
roadways, driveways, curbs, gutters, sidewalks, and other existing improvements 
disturbed by the construction; final grading, placement of sod, pavement marking, etc., 
all complete and finished, acceptable to the Engineer. 

 

H. In order to obtain a satisfactory junction with adjacent surfaces, the Contractor shall saw 
cut back and trim the edge so as to provide a clean, sound, vertical joint before permanent 
replacement of an excavated or damaged portion of  pavement.  Damaged edges of 
pavement along excavations and elsewhere shall be trimmed back by saw cutting in 
straight lines. All pavement restoration and other facilities restoration shall be 
constructed to finish grades compatible with the adjacent undisturbed pavement. 
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3.3 DEMOBILIZATION 
 

A. At the completion of Work the Contractor shall remove its personnel, equipment, and 
temporary facilities from the site in a timely manner. The Contractor shall also be 
responsible for transporting all unused materials belonging to the Owner to a place of 
storage on site designated by the Owner and for removing from the site and disposing of 
all other materials and debris resulting from the construction. It shall then return all areas 
used for its activities to a condition as recorded in the pre- construction video or better. 

 
END OF SECTION 
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SECTION 01570 TRAFFIC 

REGULATION 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. The Work to be performed under this section shall include furnishing all materials and 
labor necessary to regulate vehicular and pedestrian traffic. 

 

B. Provide, operate, and maintain equipment, services, and personnel, with traffic control 
and protective devices, as required to expedite vehicular traffic flow around the 
construction area. 

 

C. Remove temporary equipment and facilities when no longer required, restore grounds 
to original, or to specified conditions. 

 

1.2 RELATED SECTIONS 
 

A. Section 01011 – Special Project Procedures 
 

B. Section 01015 – General Requirements 
 

C. Section 01505 – Control of Work 
 

D. Other Sections as applicable. 
 

1.3 REFERENCES 
 

A. The Work under this Contract shall be in strict accordance with the following codes and 
standards. 

 

1. The applicable municipality 
 

2. Miami-Dade County Transportation and Public Works Standards 
 

3. Florida Department of Transportation Standard Plans and Specifications 
 

4. OSHA Safety and Health Standards for Construction. 
 

5. Federal Highway Administration Manual of Uniform Traffic Control Devices for 
Streets and Highways (MUTCD) 

 

6. Federal Highway Administration Traffic Controls for Street and Highway 
Construction and Maintenance Operations 
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PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

 
3.1 MAINTENANCE OF TRAFFIC 

 

A. For the maintenance and protection of vehicular and pedestrian traffic in public or private 
streets and ways, the Contractor shall provide, place, and maintain all necessary 
barricades, traffic cones, warning signs, lights and other safety devices in accordance with 
the requirements of the "Manual of Uniform Traffic Control Devices, Part VI - Traffic 
Controls for Street and Highway Construction and Maintenance Operations," published 
by U.S. Department of Transportation, Federal Highway Administration (ANSI D6.1). 

 

B. The Contractor shall provide a Maintenance of Traffic Plan, sealed by a Professional 
Engineer registered in the State of Florida. The plan, and subsequent  revisions,  must be 
approved by the Miami-Dade County, the Florida Department of Transportation, and the 
applicable local municipality. 

 

C. The Contractor shall take all necessary precautions for the protection of the work and the 
safety of the public. All barricades and obstructions shall be illuminated at night, and all 
lights shall be kept burning from sunset until sunrise. The Contractor shall station such 
guards or flaggers and shall conform to such special safety regulations relating to traffic 
control as may be required by the public authorities within their respective jurisdictions. 
All signs, signals, and barricades shall conform to the requirements of OSHA and Subpart 
G, Part 1926, of the OSHA Safety and Health Standards for Construction. 

 

D. The Contractor shall remove traffic control devices when no longer needed, shall repair 
all damage caused by installation of the devices, and shall remove post settings and 
backfill the resulting holes to match grade. 

 

3.2 CORRECTIONS 
 

A. Upon notification by the owner either verbally or in writing, the contractor shall correct 
any noted deficiencies within one hour. 

 

B. Inspection of all traffic control items shall be accomplished at least twice per day. One of 
these inspections shall be at the end of the workday or at night. 

 

3.3 TRAFFIC AND VEHICULAR ACCESS: 
 

A. Emergency Vehicles: No single-family residence, multi-family residence, apartment, 
commercial building, or place of employment shall be without access to emergency 
vehicles for a period longer than three hours. The Contractor shall notify in writing the 
Engineer, the police, fire and other emergency departments and agencies when and 
where work is to be accomplished that will affect their operations at least two days in 
advance of such work. 
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B. Commercial Properties: Access to commercial property shall not be blocked for a period 
of more than 30 minutes during the time such properties are open for business. 

 

C. Residential Property: Access to residential property shall not be blocked for  a period of 
more than 4 hours. 

 

3.4 ROAD CLOSURE 
 

A. No roads shall be blocked to traffic without adequate detour facilities for a period of more 
than 30 minutes or as directed by the governing authority. 

 

B. At least seven days prior to a proposed road closure, the contractor shall submit to the 
Village Engineer a complete traffic control plan. This plan shall include the following 
minimum information: 

 

1. Sketch of work site and all area roads, streets, and mark driveways. 
 

2. Proposed detour route. 
 

3. All necessary traffic control devices to be used. 
 

4. Emergency contractor contact person name and phone to be available 24 hours 
a day. 

 

5. Estimated times/dates of road closure. 
 

3.5 CONSTRUCTION IN OTHER THAN STATE HIGHWAY RIGHT-OF-WAY: 
 

A. Construction within right-of-way other than State highway shall be made in full 
compliance with all requirements of the Florida Department of Transportation and to the 
satisfaction of the local governing bodies. All necessary barricades, detours, lights, and 
other protective measures shall be provided for the protection of both pedestrian and 
vehicular traffic. 

 

B. The Contractor shall provide and maintain such other warning signs and barricades in 
areas of and around their respective work as may be required for the safety of  all 

t hose employed in the work or those visiting the site. 
 

3.6 FLAGMEN 
 

A. Provide qualified and suitably equipped flagmen when construction operations encroach 
on traffic lanes, as required for regulation of traffic. 

 

3.7 FLARES AND LIGHTS 
 

A. Provide lights as required to clearly delineate traffic lanes and to guide traffic as required. 
 

B. Provide lights for use by flagmen in directing traffic. 
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C. Provide illumination of critical traffic and parking areas as required. 
 

3.8 CONSTRUCTION PARKING CONTROL 
 

A. Control vehicular parking to preclude interference with public traffic or parking, access 
by emergency vehicles, Owner's operations, or construction operations. 

 

B. Monitor parking of construction personnel's private vehicles. 
 

C. Maintain free vehicular access to and through parking areas and driveways. 
 

D. Prohibit parking on or adjacent to access roads, or in non-designated areas. 

 
END OF SECTION 
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SECTION 01580 PROJECT 

IDENTIFICATION SIGNS 

 

PART 1 - GENERAL 

 
1.1 REQUIREMENTS INCLUDED 

 

A. Furnish, install, and maintain one project identification sign at each project location. 
 

B. Remove sign upon completion of construction. 
 

C. Allow no other signs to be displayed without approval of Owner. 
 

1.2 PROJECT IDENTIFICATION SIGN 
 

A. One painted or printed sign of size, design and lettering as shown on sample provided 
by Owner. 

 

1. Locate as directed by Owner. 
 

2. Colors as indicated. 
 

1.3 QUALITY ASSURANCE 
 

A. Provide one electronic proof for Owner approval prior to release for printing or painting. 

 
PART 2 - PRODUCTS 

 
2.1 SIGN MATERIALS 

 

A. Structure and framing shall be pressure treated (2) 4”x4”x10’ posts. 
 

B. Foundation shall be two eighty-pound bags of concrete per post. 
 

C. Sign Surfaces shall be exterior grade plywood 8 feet wide by 4 feet high with a minimum 
thickness of 5/8 inch. 

 

D. Rough Hardware: Galvanized 
 

E. Finishes and painting shall be adequate to resist weathering and fading for scheduled 
construction period. 
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PART 3 - EXECUTION 

 
3.1 PROJECT IDENTIFICATION SIGN 

 

A. Paint exposed surfaces of supports, framing and surface material; one coat of primer 
and one coat of exterior paint. 

 

B. Paint graphics in styles, sizes and colors selected. 
 

C. Lettering shall be as noted. 
 

D. Logo shall be shown as directed by Owner. 
 

E. Background shall be white. 
 

3.2 SIGN LOCATION 
 

A. Sign shall be located within the right of way or in an area approved by the Owner. 
 

3.3 MAINTENANCE 
 

A. Maintain sign and supports in a neat, clean condition; repair damages to structure, 
framing or sign. 

 

B. Relocate sign as required by progress of the work. 
 

3.4 REMOVAL 
 

A. Remove sign, framing, supports and foundations at completion of project or at direction 
of the Engineer. 

 
END OF SECTION 
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SECTION 01600 

MATERIAL AND EQUIPMENT 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Material and equipment incorporated into the Work. 
 

1. Conform to applicable specifications and standards. 

2. Comply with size, make, and type and qualify specified, or as specifically 
approved in writing by the Engineer. 

3. Manufactured and Fabricated Products. 

a. Design, fabricate, and assemble in accord with the best Engineering and 
shop practices. 

b. Manufacture like part of duplicate units to standard sizes and  gauges, 
to be interchangeable. 

c. Two or more items of the same kind shall be identical, by the same 
manufacturer. 

d. Products shall be suitable for service conditions. 

e. Equipment capacities, sizes, and dimensions shown or specified shall be 
adhered to unless variations are specifically approved in writing. 

4. Do not use material or equipment for any purpose other than that for which it is 
designed or is specified. 

1.2 RELATED SECTIONS 
 

A. Section 01011 - Special Project Procedures 
 

B. Section 01340 – Shop Drawings, Product Data, and Samples 
 

C. Section 01630 – Substitutions 
 

D. Section 01720 – Project Record/As-built Documents 
 

E. Other Sections as applicable. 
 

1.3 APPROVAL OF MATERIALS 
 

A. Only new materials and equipment shall be incorporated in the work. All materials and 
equipment furnished by the Contractor shall be subject to the inspection and approval of 
the Engineer. No material shall be delivered to the work without prior approval of the 
Engineer. 
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B. Within 30 days after the effective date of the Agreement, the Contractor shall submit to 
the Engineer, data relating to materials and equipment he proposes to furnish for the 
work.  Such data shall be in sufficient detail to enable the Engineer to identify  the 
particular product and to form an opinion as to its conformity to the specifications. 

 

C. Facilities and labor for handling and inspection of all materials and equipment shall be 
furnished by the Contractor. If the Engineer requires, either prior to beginning or during 
progress of the work, the Contractor shall submit samples of materials for such special 
tests as may be necessary to demonstrate that they conform to the specifications. Such 
samples shall be furnished, stored, packed, and shipped as directed at the Contractor's 
expense. Except as otherwise noted, the Owner will decide for and pay for the tests. 

 

D. The Contractor shall submit data and samples sufficiently early to permit work. Any delay 
of approval resulting from the Contractor's failure to submit samples or data promptly 
shall not be used as a basis of claim against the Owner or the Engineer. 

 

E. In order to demonstrate the proficiency of workmen or to facilitate the choice  among 
several textures, types, finishes, and surfaces, the Contractor shall provide such samples 
of workmanship or finish as may be required. 

 

F. The materials and equipment used on the work shall correspond to the approved samples 
or other data. 

 

1.4 MANUFACTURER'S INSTRUCTIONS FOR INSTALLATION 
 

A. When Contract Documents require that installation of work shall comply with 
manufacturer's printed instruction, obtain, and distribute copies  of  such instructions to 
parties involved in the installation, including copies to the Engineer. 

 

1. Maintain one set of complete instructions at the job site during installation and 
until completion. 

B. Handle, install, connect, clean, condition, and adjust products in strict accord with such 
instructions and in conformity with specified requirements. 

 

1. Should job conditions or specified requirements conflict with 
manufacturer's instructions, consult with Engineer for further instructions. 

2. Do not proceed with work without clear instructions. 

C. Perform work in accord with manufacturer's instructions. Do not omit any preparatory 
step or installation procedure unless specifically modified or exempted by Contract 
Documents. 

 

1.5 TRANSPORTATION AND HANDLING 
 

A. Arrange deliveries of Products in accord with construction schedules; coordinate to avoid 
conflict with work and conditions at the site. 
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1. Deliver Products in undamaged condition, in manufacturer's original containers 
or packaging, with identifying labels intact and legible. 

2. Immediately upon delivery, inspect shipments to assure compliance with 
requirements of Contract Documents and approved submittals, and that Products 
are properly protected and undamaged. 

B. Provide equipment and personnel to handle Products by methods to prevent soiling or 
damage to Products or packaging. 

 

1.6 STORAGE AND PROTECTION 
 

A. The Contractor shall furnish a covered, weather-protected storage structure, providing a 
clean, dry, noncorrosive environment for all mechanical equipment, valves, electrical and 
instrumentation equipment, and special equipment to be incorporated into this project. 
Storage of equipment shall be performed to allow easy access and be in strict accordance 
with the "instructions for storage" of each equipment supplier and manufacturer 
including weather/humidity protection, connection of heaters, placing of storage 
lubricants in equipment, blocking, or skid storage, etc. Corroded, damaged, or 
deteriorated equipment and parts shall be replaced before acceptance of the project. 

 

B. Store Products in accord with manufacturer's instructions, with seals and labels intact and 
legible. 

 

1. Store products subject to damage by the elements in weather-tight enclosures. 

2. Maintain temperature and humidity within the ranges required by 
manufacturer's instructions. 

3. Store fabricated products above the ground, on blocking or skids, to prevent 
soiling or staining. Cover products which are subject to deterioration with 
impervious sheet coverings. Provide adequate ventilation to avoid condensation. 

4. Store loose granular materials in a well-drained area on solid surfaces to prevent 
mixing with foreign matter. 

C. All materials and equipment to be incorporated in the work shall be handled and stored 
by the Contractor before, during, and after shipment in a manner to prevent warping, 
twisting, bending, breaking, chipping, rusting, and any injury, theft, or damage of any kind 
whatsoever to the material or equipment. 

 

D. Cement, sand, and lime shall be stored under a roof, off the ground, and shall be kept 
completely dry at all times. All structural and miscellaneous steel and reinforcing steel 
shall be stored off the ground, or otherwise, to prevent accumulations of dirt or grease, 
and to minimize rusting. Brick, block, and similar masonry products shall be handled and 
stored in a manner to reduce breakage, chipping, cracking, and spalling to a minimum. 
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E. Moving parts shall be rotated a minimum of once weekly to ensure proper lubrications, 
and to avoid metal-to-metal "welding". Upon installation of the equipment, the 
Contractor shall start the equipment, at least half-load, once weekly, for an adequate 
period of time to ensure that the equipment does not deteriorate from lack of use. 

 

F. All materials which, in the opinion of the Engineer, have become so damaged as to be 
unfit for the use intended or specified, shall be promptly removed from the site of the 
work, and the Contractor shall receive no compensation for the damaged material or its 
removal. 

 

G. Arrange storage in a manner to provide easy access for inspection. Make periodic 
inspections of stored Products to assure that Products are maintained under specific 
conditions, and free from damage or deterioration. 

 

H. Contractor shall be responsible for protection after installation by providing substantial 
coverings as necessary to protect installed products from damage from traffic and 
subsequent construction operations. 

 

I. The Contractor shall be responsible for all materials, equipment, and supplies sold and 
delivered to the Owner under this Contract, until final inspection of the work and 
acceptance thereof by the Owner. In the event any such material, equipment, and 
supplies are lost, stolen, damaged, or destroyed prior to final inspection and acceptance, 
the Contractor shall replace same without additional cost to the Owner. 

 

J. Should the Contractor fail to take proper action on storage and handling of equipment 
supplied under this Contract within seven days after written notice to do so has been 
given, the Owner retains the right to correct all deficiencies noted in previously 
transmitted written notice and deduct the cost associated with these corrections from 
the Contractor's Contract. These costs may be comprised of expenditures for labor, 
equipment usage, administrative, clerical, Engineering, and any other costs associated 
with making the necessary corrections. 

 

1.7 SPECIAL TOOLS 
 

A. Manufacturers of equipment and machinery shall furnish any special tools (including 
grease guns or other lubricating devices) required for normal  adjustment, operations, 
and maintenance, together with instructions for their use. The Contractor shall preserve 
and deliver to the Owner these tools and instructions in good order no later than upon 
completion of the Contract. 

 

1.8 STORAGE AND HANDLING OF EQUIPMENT ON SITE 
 

A. Because of the long period allowed for construction, special attention shall be given to 
the storage and handling of equipment on site. As a minimum, the procedure outlined 
below shall be followed. 

 

1. Equipment shall not be shipped until approved by the Engineer. The intent of 
this requirement is to reduce on-site storage time prior to installation 
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and/or operation. Under no circumstances shall equipment be delivered to the 
site more than one month prior to installation without written authorization from 
the Engineer, unless upon arrival it is to be stored as specified in Paragraph 1.06. 
Operation and maintenance data, as described in Paragraph 1.08 of Section 
01730 shall be submitted to the Engineer for review prior to shipment of 
equipment. 

2. All equipment having moving parts, such as gears, electric motors, etc. and/or 
instruments, shall be stored in a temperature and humidity- controlled building 
approved by the Engineer, until such time as the equipment is to be installed. 

3. All equipment shall be stored fully lubricated with oil, grease, etc. unless 
otherwise instructed by the manufacturer. 

4. Manufacturer's storage instructions shall be carefully studied by the Contractor 
and reviewed with the Engineer by him. These instructions shall be carefully 
followed and a written record of this kept by the Contractor. 

5. Moving parts shall be rotated a minimum of once weekly to ensure proper 
lubrication, and to avoid metal-to-metal "welding". Upon installation of the 
equipment, the Contractor shall start the equipment, at least half-load, once 
weekly for an adequate period of time to ensure that the equipment does not 
deteriorate from lack of use. 

6. Lubricants shall be changed upon completion of installation and as frequently as 
required thereafter during the period between installation and acceptance. 
Mechanical equipment to be used in the work, if stored for longer than ninety 
(90) days, shall have the bearings cleaned, flushed, and lubricated prior to testing 
and start up, at no extra cost to the Owner. 

7. Prior to acceptance of the equipment, the Contractor shall have the manufacturer 
inspect the equipment and certify that its condition has not been detrimentally 
affected by the long storage period. Such certifications  by the manufacturer shall 
be deemed to mean that the equipment is judged by the manufacturer to be in a 
condition equal to that of equipment that has been shipped, installed, tested, and 
accepted in a minimum time period. As such, the manufacturer will guarantee the 
equipment equally in both instances. If such a certification is not given, the 
equipment shall be judged to be defective. It shall be removed and replaced at 
the Contractor's  expense. 

1.9 WARRANTY 
 

A. For all major pieces of equipment, submit a warranty from the equipment manufacturer 
as specified in Section 01740. 

 

1.10 SPARE PARTS 
 

A. Spare parts for certain equipment provided under Division 11 through 16 have been 
specified in the pertinent sections of the Specifications. The Contractor shall collect and 
store all spare parts so required in an area to be designated by the Engineer. In addition, 
the Contractor shall furnish to the Engineer an inventory listing all spare parts, the 
equipment they are associated with, the name and address of the supplier, 
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and the delivered cost of each item. Copies of actual invoices for each item shall be 
furnished with the inventory to substantiate the delivered cost. 

 

1.11 LUBRICANTS 
 

A. During testing and prior to acceptance, the Contractor shall furnish all lubricants 
necessary for the proper lubrication of all equipment furnished under this Contract. 

 

1.12 GREASE, OIL AND FUEL 
 

A. All grease, oil, and fuel required for testing of equipment shall be furnished with the 
respective equipment. The Owner shall be furnished with a year's supply of  required 
lubricants including grease and oil of the type recommended by the manufacturer with 
each item of the equipment supplied under Division 11 through 16. 

 

B. The Contractor shall be responsible for changing the oil in all drives and intermediate 
drives of each mechanical equipment after initial break-in of the equipment, which in no 
event shall be any longer than three weeks of operation. 

 

1.13 PROTECTION AGAINST ELECTROLYSIS 
 

A. Where dissimilar metals are used in conjunction with each other, suitable insulation shall 
be provided between adjoining surfaces so as to eliminate direct contact and any 
resultant electrolysis. The insulation shall be bituminous impregnated  felt, heavy 
bituminous coatings, nonmetallic separators or washers, or other acceptable materials. 

 

1.14 FASTENERS 
 

A. All necessary bolts, anchor bolts, nuts, washers, plates, and bolt sleeves shall be furnished 
by the Contractor. Bolts shall have suitable washers and, where so required, their nuts 
shall be hexagonal. 

 

B. All bolts, anchor bolts, nuts, washers, plates, and bolt sleeves shall be Type 316 stainless 
steel unless otherwise specifically indicated or specified. 

 

C. Fasteners of dis-similar metals shall be provided with nylon spacer washers. 
 

D. Unless otherwise specified, stud, tap, and machine bolts shall be of the best quality 
refined bar iron. Hexagonal nuts of the same quality of metal as the bolts shall be used. 

 
PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 EQUIPMENT, TESTING & INSPECTION 
 

A. Regardless  of  the  number  of  days  specified  in  the  individual  sections  for      the 
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manufacturer’s representative to be present on the site for inspection and testing, if the 
equipment fails to perform as specified, then the representative shall remain on site until 
the malfunction is corrected. 

 

B. The cost for the additional days shall not be added to the cost for the Owner but shall be 
to the account of the Contractor. 

 
 

END OF SECTION 
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SECTION 01610 

MANUFACTURERS FIELD SERVICES 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Provide field services by manufacturer-trained personnel for the duration as specified in 
the individual equipment sections. 

 

B. Person-Day:  One person for 8 hours within regular Contractor working hours. 
 

1.2 RELATED SECTIONS 
 

A. Other Sections as applicable. 
 

1.3 SUBMITTALS 
 

A. Training Schedule: 
 

1. Where specified, submit a training schedule not less than 21 days prior to start 
of equipment installation and revise as necessary for acceptance. 

 

2. Training Materials: 
 

a. Submit written outlines of proposed training sessions not less than 21 
days prior to scheduled training. 

 

b. Provide complete training materials, to include operation and 
maintenance data as required in this section to be retained by each 
trainee. 

 

B. Quality Control Submittals: 
 

1. Manufacturer’s Certificate of Proper Installation: 
 

a. When specified in the individual specifications, submit certificate 
certifying: 

1) The product or system has been installed in accordance with the 
manufacturer’s recommendations, inspected by manufacturer’s 
authorized representative, and serviced with the proper 
lubricants. 

2) Necessary safety equipment has been properly installed. 
 

3) Electrical and mechanical connections have been made meeting 
quality and safety standards as required. 

4) Free from undue stress imposed by exterior connections or loads. 
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5) Proper adjustments have been made and the product or system 
is ready for testing, facilities startup, and operation. 

b. Submit on form appended to this section. 
 

2. Certificate of Successful Testing and Startup: Prepare and submit where specified 
in individual Specification sections, and upon completion of successful testing and 
startup of respective equipment system, subsystem,  or component. 

 

3. Certificate of qualification of manufacturer’s representative. 
 

1.4 QUALIFICATIONS OF MANUFACTURER’S REPRESENTATIVE 
 

A. Authorized representative of the manufacturer, factory trained and experienced in 
technical applications, installation, operation and maintenance of respective equipment, 
subsystem, or system. Representative subject to acceptance by Owner and Engineer. No 
substitute representatives will be allowed unless prior written approval by the Engineer 
has been given. 

 

1.5 FULFILLMENT OF SPECIFIED MINIMUM SERVICES 
 

A. Where manufacturers' services are specified, furnish manufacturer's representative 
qualified to provide these services. Where time is necessary in excess of that stated in the 
Specifications for manufacturers' services, additional time required to perform the 
specified services shall be considered incidental work. 

 

B. Schedule manufacturer's field services to avoid conflicting with other field testing or other 
manufacturer's field services. 

 

1. Determine that all conditions necessary to allow successful testing to have been 
met before scheduling field services. 

 

C. Only those days of service approved by the Engineer will be credited to fulfill the specified 
minimum services. 

 

D. If specified, manufacturer's services shall include as a minimum: 
 

1. Inspection, checking, and adjustment as required for equipment to function as 
warranted by manufacturer and necessary to provide written approval of 
installation. 

 

2. Revisiting the site as required to correct problems and until installation and 
operation are acceptable to the Engineer. 

 

3. Resolution of assembly or installation problems attributable to or associated 
with, respective manufacturer's products and systems. 

 

4. Assistance during functional and performance testing and startup demonstration, 
and until product acceptance by the Owner. 
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5. Training of the Owner's personnel in the operation and maintenance of 
respective product as required herein. 

 

6. Completion of Manufacturer's Certificate of Proper Installation with applicable 
certificates for proper installation and initial, interim, and final test or service. 

 

1.6 TRAINING SCHEDULE 
 

A. List specified equipment and systems with respective manufacturers that require training 
services of manufacturers' representatives and show: 

 

1. Estimated dates for installation completion. 
 

2. Estimated training dates to allow for multiple sessions when several shifts are 
involved. 

 

B. Adjust training schedule to ensure training of appropriate personnel as deemed necessary 
by the Owner, and to allow full participation by manufacturers' representatives. Adjust 
schedule for interruptions in operability of equipment. 

 

C. Coordinate with Section 01310, Construction Schedules. 
 

1.7 TRAINING OWNER'S PERSONNEL 
 

A. Provide trained, articulate personnel to coordinate and expedite training, to be present 
during training coordination meetings with the Owner, and familiar with operation and 
maintenance manual information specified in Section 01730, Operation and Maintenance 
Data. 

 

B. Furnish manufacturers' representatives to provide detailed training to the Owner's 
personnel on operation and maintenance of specified product (system, subsystem, 
component) and as may be required in applicable Specifications. 

 

1. Training services include pre-startup classroom instruction, post-startup 
classroom instruction, and onsite hands-on instruction. 

 

2. Manufacturer's Representative: Familiar with facility operation and maintenance 
requirements as well as with specified equipment. 

 

C. Pre-startup Training: 
 

1. Coordinate training sessions with the Owner's operating personnel and 
manufacturers' representatives, and with submission of operation and 
maintenance manuals in accordance with Section 01730, Operation and 
Maintenance Data. 

 

2. Complete at least 14 days prior to actual startup. 
 

D. Post-Startup Training: If required in Specifications, furnish and coordinate training of the 
Owner's operating personnel by respective manufacturer's representatives. 
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E. Taping of Training Sessions: Provide audio and color video taping of pre-startup  and post-
startup instruction sessions, including manufacturers' representatives' hands-on 
equipment instruction. 

 

1. Use VHS format, suitable for playback on standard equipment available 
commercially in the United States. 

 

2. Video   Training   Tapes: Produced   by   a   qualified,   professional   video 
production company. 

 

3. Furnish the Owner with two complete sets of tapes fully indexed and cataloged 
with printed labels stating sessions and dates taped. 

 
PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

 
3.1 EQUIPMENT, TESTING & INSPECTION 

 

A. Regardless of the number of days specified in the individual sections for the 
manufacturer’s representative to be present on the site for inspection and testing, if the 
equipment fails to perform as specified, then the representative shall remain on site until 
the malfunction is corrected. 

 

B. The cost for the additional days shall not be added to the cost for the Owner but shall be 
to the account of the Contractor. 

 
 

END OF SECTION 



08/2021 01630-1 21-4358 

P a g e  | 5 

 

 

SECTION 01630 

SUBSTITUTIONS 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Furnish and install products specified and named in their respective Specifications or on 
the Drawings unless substitution is allowed. 

 

B. For products specified only by reference standard, select product meeting that standard, 
by any manufacturer. 

 

C. For products specified by naming several products or manufacturers, select any one of 
those products and manufacturers names which complies with their respective 
Specifications. 

 

D. For products specified by naming only one or more products or manufacturers and 
stating, "or equal", submit a request as for substitutions, for any product or manufacturer 
which is not specifically named. 

 

E. Requests for any substitutions not submitted in accordance with the instructions herein 
will be denied. 

 

1.2 RELATED SECTIONS 
 

A. Section 01340 – Shop Drawings, Working Drawings and Samples 
 

B. Other Sections as Applicable 
 

1.3 PRODUCTS LIST 
 

A. Within 30 days after award of Contract, submit to Engineer five copies of complete list of 
major Products which are proposed for installation. 

 

B. Product selection is governed by the Contract Documents and governing  regulations, not 
by previous project experience. 

 

1. Where a single or multiple products or manufacturers are named, provide one of 
the products indicated or submit a request for substitution for any product or 
manufacturer not named unless no substitutions are permitted 

2. Where the Specifications only require compliance with performance 
requirements, an imposed code, standard or regulation, select a product that 
complies with the requirements, standards, codes, or regulations specified. 

 

3. Manufacturers named in a Specification section are those manufacturers 
considered capable of manufacturing products conforming to the specified 
requirements. The naming of a particular manufacturer does not imply 
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acceptance or approval of just any standard product of that manufacturer. 
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C. Tabulate Products by specification section number and title. 
 

D. For products specified only by reference standards, list for each such Product: 
 

1. Name and address of manufacturer. 
 

2. Trade Name. 
 

3. Model or catalog designation. 
 

4. Manufacturer's data: 
 

a. Reference standards. 
 

b. Performance test data. 
 

1.4 SUBSTITUTION SUBMITTAL REQUIREMENTS 
 

A. For convenience in designation in the Contract Documents, materials to be incorporated 
in the Work may be designated under a trade name or the name of a manufacturer and 
its catalog information. The use of alternative material which is equal in quality and of the 
required characteristics for the purpose intended will be permitted, subject to the 
following requirements: 

 

1. The burden of proof as to the quality and suitability of such alternative 
equipment, products, or other materials shall be upon the Contractor. 

2. The Engineer will be the sole judge as to the comparative quality and suitability 
of such alternative equipment, products, or other materials and its decisions shall 
be final. 

3. Bid requirements outlined in the Bid Form. 

B. The Contractor may offer any material, process, or equipment which it considers 
equivalent to that indicated. Unless otherwise authorized in writing by the ENGINEER, the 
substantiation of offers of equivalency must be submitted within 30 days after execution 
of the Agreement. The Contractor, at its sole expense, shall furnish data concerning items 
it has offered as equivalent to those specified. The Contractor shall have the material as 
required by the Engineer to determine that the quality, strength, physical, chemical, or 
other characteristics, including durability, finish, efficiency, dimensions, service, and 
suitability are such that the items will fulfill its intended function. Installation and use of 
a substitute item shall not be made until accepted by the Engineer. If a substitute offered 
by the Contractor is found to be not equal to the specified material, the Contractor shall 
furnish and install the specified material at no additional cost to the owner. 

 

C. The Contractor’s attention is further directed to the requirement that failure to submit 
data substantiating a request for the substitution of an "or equal"  item within said 30-
day period after the execution of the Agreement, shall be deemed to mean that the 
Contractor intends to furnish one of the specific brand-named products named in the 
specification, and the Contractor does hereby waive all rights to offer or use substitute 
products in each such case. Wherever a proposed substitute product has not been 
submitted within said 30-day period, or wherever 
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the submission of a proposed substitute product fails to meet the requirements of the 
specifications and an acceptable resubmittal is not received by the Engineer within said 
30-day period, the Contractor shall furnish only one of the products originally-named in 
the Contract Documents. 

 

D. Within a period of 30 days after award of Contract, Engineer will consider formal 
requests from the Contractor for substitution of specified products. 

 

E. After the end of that period, the request will be considered only in case of product 
unavailability or other conditions beyond the control of the Contractor. 

 

F. Submit a separate request for each substitution. Support each request with: 
 

1. Complete data substantiating compliance of the proposed substitution with 
requirements stated in the Contract Documents: 

 

a. Product identification, including manufacturer's name and address. 
 

b. Manufacturer's literature; identify: 

1) Product description. 
2) Reference standards. 
3) Performance and test data. 

c. Samples, as applicable. 
 

d. Name and address of similar projects on which product has been 
used, and the date of each installation. 

 

2. Itemized comparison of the proposed substitution with product specified and 
list significant variations. 

 

3. Comparison of the qualities of the proposed substitution with that specified. 
 

4. Changes required in other elements of the work because of the substitution. 
 

5. Availability of maintenance service, and source of replacement materials. 
 

6. Data relating to changes in the construction schedule. 
 

7. Any effect of the substitution on separate contracts. 
 

8. List of changes required in other work or products. 
 

9. Accurate cost data comparing proposed substitution with product specified. 
 

10. Designation of required license fees or royalties. 
 

11. Designation of availability of maintenance services, and sources of replacement 
materials. 

 

12. Cost data is complete and includes related costs under his Contract, but not: 
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a. Cost data comparing the proposed substitution with the product 
specified. 

 

b. Any required license fees or royalties. 
 

c. Engineer’s costs of redesign or revision of Contract Documents. 
 

13. Substitute products shall not be ordered or installed without written acceptance 
of Engineer. 

 

G. Do not imply or indicate substitutions on shop drawings or product data submittals 
without a separate formal request. 

 

H. Only one request for substitution for each product will be considering. If not accepted, 
Contractor shall provide specified product. 

 

I. Substitutions or alternates that require re-design or analysis by the Engineer will  not be 
evaluated without the written approval from the Owner that the Engineer  will be paid by 
the Owner for the evaluation. 

 

J. Equipment, materials, products, and/or layouts submitted as a variance to the Contract 
Documents shall include the reason for proposed change, post-bid credit offering, and 
documentation that it meets the required specifications. Failure to include any of these 
items may result in rejection. 

 

K. Circumstances necessitating a revision to the permitted documents may not be accepted 
and will not be reviewed unless accompanied by an approval by the Owner that the 
Engineer shall be paid for the necessary evaluation and changes to the documents. 

 

1.5 SUBSTITUTIONS WILL NOT BE CONSIDERED FOR ACCEPTANCE WHEN: 
 

A. They are indicated or implied on Shop Drawings or product data submittals without a 
formal request from Contractor. 

 

B. The manufacture of the product substitution does not meet the Qualifications as stated 
in the specifications as determined by the Engineer. 

 

C. They are requested directly by a subcontractor or supplier. 
 

D. No data is provided relating to changes in construction schedule. 
 

E. There is any effect of substitution on separate contracts. 
 

F. Changes are required in other work or products. 
 

G. There is no accurate cost data comparing proposed substitution with product specified. 
 

H. There are required license fees or royalties above and beyond the specified vendor. 
 

I. Availability  of  maintenance  services,  sources  of  replacement  materials  does  not 
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equal that provided by the specified vendor. 
 

J. Acceptance will require substantial revision of Contract Documents. 
 

1.6 CONTRACTOR'S REPRESENTATION 
 

A. A request for a substitution constitutes a representative that Contractor: 
 

1. He has investigated proposed product and has determined that it is equal to or 
superior in all respects to that specified. 

 

2. He will provide the same warranties or bonds for substitution as for product 
specified. 

 

3. He will coordinate installation of accepted substitution into the Work and will 
make such changes as may be required for the Work to be complete in all 
respects. 

 

4. He waives claims for additional costs caused by substitution which may 
subsequently become apparent. 

 

1.7 ENGINEER DUTIES 
 

1. Review Contractor's requests for substitutions in accordance the Shop Drawing 
review requirements. 

2. Notify Contractor, in writing, of decision to accept or reject requested 
substitution. 

3. The Engineer shall be the judge of the acceptability of the proposed substitution. 

1.8 SUBSTITUTION SUBMITTAL REQUIREMENTS – “NO SUBSTITUTIONS PERMITTED” 
 

A. Contractor may not request a substitute item or vendor/manufacturer for which the 
specifications indicate “No Substitutions Permitted “. 

 
PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01700 

CONTRACT CLOSEOUT 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Administrative and procedural requirements for project closeout. 
 

1. Inspection procedures. 

2. Project Record/As-built Document submittal. 

3. Final cleaning. 

B. Warranty and bond submittal. 
 

C. Closeout submittals, warranties and bonds required for specific products of work. 
 

1.2 RELATED SECTIONS 
 

A. Section 01310 – Construction Schedules 
 

B. Section 01370 – Schedule of Values 
 

C. Section 01380 – Construction Photographs 
 

D. Section 01710 – Cleaning 
 

E. Section 01720 – Project Record/As-built Documents 
 

F. Section 01740 – Warranties and Bonds 
 

G. Other Sections as applicable. 
 

1.3 SUBSTANTIAL COMPLETION 
 

A. Before requesting inspection for certification of Substantial Completion, complete the 
following. List exceptions in the request. 

 

1. If 100 percent completion cannot be shown, include a list of incomplete items, 
the value of incomplete construction, and reasons the Work is not complete. 

2. Advise Owner of pending insurance change-over requirements. 

3. Submit specific warranties, workmanship bonds, maintenance agreements, final 
certifications, and similar documents. 

4. Obtain and submit releases enabling the Owner unrestricted use of the Work and 
access to services and utilities; include occupancy permits, operating certificates, 
and similar releases. 
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5. Submit record drawings, maintenance manuals, and similar final record 
information. 

6. Complete start-up testing of systems, and instruction of the Owner's operating 
and maintenance personnel. Discontinue or change over and remove temporary 
facilities from the site, along with construction tools, mock-ups, and similar 
elements. 

B. When the Contractor considers the Work to be substantially complete, he shall submit a 
written notice to the Engineer that the Work, or designated portion of the Work, is 
complete and ready for inspection. 

 

C. Within a reasonable time of receipt of a request for inspection, the Engineer will either 
proceed with inspection or advise the Contractor of unfulfilled requirements. When the 
Engineer and Owner concur that the Work, or designated portion of the Work, is 
substantially complete, the Engineer will prepare the Certificate of Substantial 
Completion following inspection. 

 

D. Should the Engineer determine that the Work is not substantially complete, he will advise 
the Contractor of construction that must be completed or corrected before the certificate 
will be issued. 

 

1. The Engineer will repeat inspection when requested and assured that the Work 
has been substantially completed. 

2. Results of the completed inspection will form the basis of requirements for final 
acceptance. 

1.4 FINAL COMPLETION 
 

A. When Contractor considers the Work to be complete, he shall submit written certification 
to the Engineer that the Work is completed and ready for final inspect- ion.  Include the 
following: 

 

1. Submit the final payment request with releases and supporting documentation 
not previously submitted and accepted. Include certificates of insurance for 
products and completed operations where required. 

2. Submit an updated final statement, accounting for final additional changes to the 
Contract Sum. 

3. Submit a certified copy of the Engineer's final inspection list of items to be 
completed or corrected, stating that each item has been completed or otherwise 
resolved for acceptance, the list has been endorsed and dated by the Engineer. 

4. Submit final meter readings for utilities, a measured record of stored fuel, and 
similar data as of the date of Substantial Completion, or when the Owner took 
possession of and responsibility for corresponding elements of the Work. 

5. Submit consent of surety to final payment. 

6. Submit evidence of final, continuing insurance coverage complying with 
insurance requirements. 
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B. The Engineer will inspect the Work upon receipt of notice that the Work, including 
inspection list items from earlier inspections, has been completed, except items whose 
completion has been delayed because of circumstances acceptable to the - Engineer. 

 

1. Upon completion of inspection, the Engineer will prepare a certificate of  final 
acceptance, or advise the Contractor of Work that is incomplete, or of obligations 
that have not been fulfilled but are required for final acceptance. 

2. If necessary, re-inspection process will be repeated. 

C. RECORD/AS-BUILT DOCUMENT SUBMITTALS (refer to Section 01720 - Project 
Record/As-built Documents). 

 
PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01710 CLEANING 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Execute cleaning, during progress of the Work, and at completion of the Work, as 
required by General Conditions. 

 

1.2 RELATED SECTIONS 
 

A. Section 01010 – Summary of Work 
 

B. Section 01505 – Control of Work 
 

C. Section 01550 – Site Access and Storage 
 

D. Other Sections as applicable. 
 

1.3 DISPOSAL REQUIREMENTS 
 

A. Do not dispose of any unsuitable fill, hazardous or organic material onsite. All such 
material shall be disposed of in a legal manner by the Contractor, the cost of which shall 
be included in the Bid. 

 

B. Conduct cleaning and disposal operations to comply with applicable codes, ordinances, 
regulations, and anti-pollution laws. 

 
PART 2 - PRODUCTS 

 
2.1 MATERIALS 

 

A. Use only those cleaning materials which will not create hazards to health or property, 
and which will not damage surfaces. 

 

B. Use only those cleaning materials and methods recommended by manufacturer of the 
surface material to be cleaned. 

 

C. Use cleaning materials only on surfaces recommended by cleaning material 
manufacturer. 

 
PART 3 - EXECUTION 
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3.1 DURING CONSTRUCTION 
 

A. The Contractor shall keep the area of the work and other areas utilized or impacted by 
construction in a neat and clean condition, free from any accumulation of  rubbish. The 
Contractor shall dispose of all rubbish and waste materials of any nature occurring at the 
work site and shall establish regular intervals of collection and disposal of such materials 
and waste. The Contractor shall also keep its haul roads free from dirt, rubbish, and 
unnecessary obstructions resulting from its operations. 

 

B. Disposal of all rubbish and surplus materials shall be off the site of construction in 
accordance with local codes and ordinances governing locations and methods of disposal, 
and in conformance with all applicable safety laws, and to the particular requirements of 
Part 1926 of the OSHA Safety and Health Standards for Construction. 

 

C. Provide on-site containers for the collection of waste materials, debris and rubbish as 
required. 

 

3.2 DUST ABATEMENT 
 

A. The Contractor shall furnish all labor, equipment, and means required and shall carry out 
effective measures wherever and as often as necessary to prevent its operation from 
producing dust in amounts damaging to property, cultivated vegetation, or domestic 
animals, or causing a nuisance to persons living in or occupying buildings in the vicinity. 
Means for the control of dust shall include, but not be limited to, sweeping and water 
trucks. The Contractor shall be responsible  for any damage resulting from any dust 
originating from its operations. The dust abatement measures shall be continued until the 
Contractor is relieved of further responsibility by the Engineer. 

 

3.3 FINAL CLEANING 
 

A. Remove temporary protection and facilities installed for protection of the Work during 
construction. 

 

B. Comply with regulations of authorities having jurisdiction and safety standards for 
cleaning. Do not burn waste materials.  Do not bury debris or excess materials on  the 
Owner's property. Do not discharge volatile, harmful, or dangerous materials into 
drainage systems. Remove waste materials from the site and dispose of in a lawful 
manner. 

 

C. Where extra materials of value remaining after completion of associated Work have 
become the Owner's property, arrange for disposition of these materials as directed. 

 
END OF SECTION 
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DOCUMENT 01720 
 

PROJECT RECORD/AS-BUILT DOCUMENTS 
 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. This Section includes the requirements for maintaining, recording, and submitting 
Project Record Documents including, but not limited to, 

 

1. Record Drawings 

2. As-Built Drawings 

3. Record Specifications and other Contract Documents 

4. Record Samples, Shop Drawings or Record Product Data 

1.2 RELATED SECTIONS 
 

A. Section 01050 – Field Engineering and Surveying 
 

B. Section 01152 – Applications for Payment 
 

C. Section 01340 – Shop Drawings, Working Drawings and Samples 
 

D. Section 01700 – Project Closeout 
 

E. Other Sections as applicable. 
 

1.3 MAINTENANCE OF DOCUMENTS AND SAMPLES 
 

A. Maintain at the site for the Owner and Engineers review one record copy of: 
 

1. Drawings 

2. Specifications 

3. Addenda 

4. Change Orders and other Modifications to the Contract 

5. Engineer's Field Orders or Written Instructions 

6. Approved Shop Drawings, Working Drawings, and Samples 

7. Field Test Reports 

8. Construction Photographs 

B. Store Record Documents in the Contractor's field office apart from documents used for 
construction. 

 

C. File Record Documents in accordance with the CSI format number system utilized in the 
Contract Documents. 
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D. Maintain Record Documents in a clean, dry, legible condition and in good order. Do not 
use Record Documents for construction purposes. 

 

E. Make Record Documents available at all times for inspection by the Engineer. 
 

F. As a prerequisite for monthly progress payments, the Contractor is to exhibit the 
currently updated Record Documents for review by the Engineer and the Owner. 

 

1.4 RECORDING 
 

A. Record Drawings: 
 

1. Maintain a clean, undamaged set of prints of Contract Drawings to serve as the 
project Record Drawings. 

2. Label each sheet "RECORD DRAWING" in neat large, printed letters with red 
erasable pencil; use other colors to distinguish between variations in separate 
categories of the Work. 

3. The Record Drawings shall be presented at the same scale as the Contract 
Drawings. 

4. The Record Drawings shall correctly and accurately show all changes from the 
Contract Drawings made during construction. 

5. All information shall be verified and certified by an independent Professional 
Surveyor and Mapper registered in the State of Florida. 

6. All vertical information shall be provided in the datum indicated in the Contract 
Drawings. 

7. Horizontal and vertical locations referenced to baseline or permanent surface 
improvements. 

8. Mark whichever drawing is most capable of showing conditions fully and 
accurately; where Shop Drawings are used, record a cross reference at the 
corresponding location on the Record Drawings. 

9. Give particular attention to concealed elements that would be difficult to 
measure and record at a later date. 

10. Mark new information that was not shown on Contract Drawings or Shop 
Drawings. 

11. Note related Change Order numbers where applicable. 

12. Organize Record Drawing sheets into manageable sets, bind with durable paper 
cover sheets, and print suitable titles, dates, and other identification on the cover 
of each set. 

13. Do not use Record Drawings for construction purposes. 

14. Record information concurrently with construction progress. 

B. The Record Drawings shall be neat and legible including the following: 
 

1. Above ground piping and equipment: 
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a. All equipment locations, dimensions and elevations as indicated in 
the Contract Drawings. 

 

b. All building and tank locations, dimensions and elevations as 
indicated in the Contract Drawings. 

 

c. All above ground piping size, material, class, lengths, dimensions, 
and elevations as indicated in the Contract Drawings. 

 

d. Horizontal locations of piping, fittings, valves, and appurtenances. 
 

e. Elevations of the top of pipe, fittings, valves and appurtenances.as 
indicated in the Contract Drawings and at 50’ maximum increments 

 

f. All changes from the original design. 
 

2. Underground pressure pipe including potable water mains sanitary sewer force 
mains, drainage force mains and the like: 

a. All piping size, material, class, lengths, dimensions, bury depth and 
elevations as indicated in the Contract Drawings. 

 

b. Horizontal locations of piping, fittings, valves, and appurtenances. 
 

c. Elevations of the top of pipe, fittings, valves, and appurtenances. 
 

d. Elevations as indicated in the Contract Drawings and at 50’ 
maximum increments 

 

e. Lengths of restrained pipe. 
 

f. Water service locations. 
 

g. Meter sizes. 
 

h. All changes from the original design. 
 

3. Gravity sanitary sewer: 

a. All piping size, material, class, lengths, slopes, dimensions, and 
elevations as indicated in the Contract Drawings. 

 

b. Horizontal locations of manholes. 
 

c. Rim, invert, and size of all manholes. 
 

d. Service terminal end locations. 
 

e. Wet well construction including diameter, bottom, invert, and float 
elevations. 

 

f. All changes to piping from the original design. 
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4. Stormwater Drainage: 

a. All piping size, material, class, lengths, dimensions, and elevations as 
indicated in the Contract Drawings. 

 

b. Horizontal locations of manholes and catch basins. 
 

c. Rim, invert, bottom elevations, and size of all manholes and catch 
basins. 

 

d. All surface elevations indicated on the Contract Drawings including, 
but not limited to, swales, berms, yards, sidewalks, and the like. 

 

e. Horizontal location and elevation of all storm water retention or 
detention areas. 

 

f. All changes from the original design. 
 

5. Limerock base: 

a. Upon completion of all underground utilities and limerock base, and 
before placement of asphalt, provide the following for Engineer 
review: 

1) Finished limerock base elevations taken at the location of 
finished asphalt elevations as indicated in the Contract 
Drawings. 

2) Additional elevations as required by the Engineer, including, 
but not limited to: 

(a) Finished limerock base at centerline, edge of 
median and edge of pavement. 
(b) Back of sidewalk or right of way. 
(c) Bottom of swale or flow line of gutter. 
(d) Top of curb. 
(e) High points, low points, and grade breaks. 
(f) Intersections. 

 

6. Electrical, instrumentation and controls 

a. Horizontal location of all electrical equipment and control cabinetry. 
 

b. Elevations of the bottom of all electrical and control panels. 
 

c. Horizontal location and elevation of all conduits including conduit 
size, route, and wire size. 

 

d. Horizontal location of all light poles and junction boxes. 
 

7. Miscellaneous: 

a. Horizontal location and elevation of all concrete slabs. 
 

b. Horizontal location, size, and material of all fencing. 
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c. Location size and material of all existing utilities encountered during 
construction whether indicated on the Contract Drawings or not. 

 

d. Location of internal utilities and appurtenances concealed in the 
construction, referenced to visible and accessible features of the 
structure. 

 

e. Depths of various elements of foundation in relation to finish first 
floor datum. 

f. Field changes of dimensions and details. 

g. Details not on original contract drawings. 
 

C. Record Specifications: Maintain one complete copy of the Project Manual, including 
addenda, and one copy of other written construction documents such as Change Orders 
and modifications issued in printed form during construction. 

 

1. Mark these documents to show substantial variations in actual Work performed 
in comparison with the text of the Specifications and modifications. 

2. Give particular attention to substitutions, selection of options and similar 
information on elements that are concealed or cannot otherwise be readily 
discerned later by direct observation. 

3. Note related record drawing information and Product Data. 

4. Manufacturer, trade name, catalog number, and supplier of each product and 
item of equipment actually installed. 

5. Changes made by field order or by Change Order. 

D. Record Product Data (Shop Drawings): Maintain one copy of each Product Data submittal. 
 

1. Mark these documents to show significant variations in actual Work performed 
in comparison with information submitted. Include variations in products 
delivered to the site, and from the manufacturer's installation instructions and 
recommendations. 

2. Give particular attention to concealed products and portions of the work which 
cannot otherwise be readily discerned later by direct observation. 

3. Note related Change Orders and mark-up of record drawings and Specifications. 

E. Record Sample Submitted: Immediately prior to the date or dates of Substantial 
Completion, the Contractor will meet at the site with the Engineer and the Owner to 
determine which of the submitted Samples that have been maintained during progress of 
the Work are to be transmitted to the Owner for record purposes. Comply with delivery 
to the Owner's Sample storage area. 

 

F. Miscellaneous Record Submittals: Refer to other Specification Sections for requirements 
of miscellaneous record-keeping and submittals in connection with actual performance 
of the Work. 
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1.5 SUBMITTAL 
 

A. Project Record Documents, demonstrating construction progress, shall be submitted with 
each Application for Payment. 

 

B. Interim Project Record Drawings shall be submitted at significant project milestones 
including: 

 

1. Construction of wet well or other structures. 

2. Construction of catch basins, manholes, pipes, and appurtenances. 

3. As required by the Engineer. 

C. Project Record Documents, demonstrating construction completion shall be submitted 
with the balance of Closeout documents at the conclusion of construction including: 

 

1. Three sets of signed and sealed sets of prints. 

2. One compact disc copy of record drawings in AutoCAD format. 

D. Accompany submittals with transmittal letter in duplicate, containing: 
 

1. Date 

2. Project Title and Number 

3. Contractor's Name and Address 

4. Title and Number of each Record Document 

5. Signature of Contractor or his Authorized Representative 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01730 OPERATING 

AND MAINTENANCE DATA 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Compile product data and related information appropriate for Owner's maintenance 
and operation of products furnished under Contract. 

 

1. Prepare operating and maintenance data as specified in this Section and as 
referenced in other pertinent sections of Specifications. 

B. Instruct Owner's personnel in maintenance of products and in operation of equipment 
and systems. 

 

1.2 RELATED SECTIONS 
 

A. Section 01011 – Special Project Procedures 
 

B. Section 01340 – Shop Drawings, Working Drawings and Samples 
 

C. Section 01700 – Contract Closeout 
 

D. Section 01720 – Project Record/As-built Documents 
 

E. Section 01740 – Warranties & Bonds 
 

F. Other Sections as applicable. 
 

1.3 QUALITY ASSURANCE 
 

A. Preparation of data shall be done by personnel: 
 

1. Trained and experienced in maintenance and operation of described products. 

2. Familiar with requirements of this Section. 

3. Skilled as technical writers to the extent required to communicate essential 
data. 

4. Skilled as draftsman competent to prepare required drawings. 

1.4 FORM OF SUBMITTALS 
 

A. Prepare data in form of an instructional manual for use by Owner's personnel. 
 

B. Format 
 

1. Size:  8 1/2 inches x 11 inches 
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2. Paper:  20 pound minimum, white, for typed pages. 

3. Text:  Manufacturer's printed data, or neatly typewritten. 

4. Drawings: 

a. Provide reinforced punched binder tab, bind in with text. 
 

b. Reduce larger drawings and fold to size of text pages, but not larger 
than 11 inches x 17 inches. 

 

5. Provide fly-leaf for each separate product, or each piece of operating 
equipment. 

 

a. Provide descriptions of product and major component parts of 
equipment. 

 

b. Provide indexed tabs. 
 

6. Cover: Identify each volume with typed or printed title "OPERATING AND 
MAINTENANCE INSTRUCTIONS". List: 

 

a. Title of Project 
 

b. Identity of separate structure as applicable. 
 

c. Identity of general subject matter covered in this manual. 
 

C. Binders 
 

1. Commercial quality three-ring binders with durable and cleanable plastic covers. 

2. Maximum ring diameter shall be 2 inches. 

3. When multiple binders are used, correlate the data into related consistent 
groupings. 

1.5 CONTENT OF MANUAL 
 

A. Neatly typewritten Table of Contents for each volume, arranged in systematic order. 
 

1. Contractor, name of responsible principal, address, and telephone number. 

2. A list of each product required to be included, indexed to content of the 
volume. 

3. List, with each product, name, address, and telephone number of: 

a. Subcontractor of installer 
 

b. Maintenance contractor, as appropriate 
 

c. Identify area of responsibility of each 
 

d. Local source of supply for parts and replacement. 
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4. Identify each product name and other identifying symbols as set forth in 
Contract Documents. 

B. Product Data 
 

1. Include only those sheets which are pertinent to the specific product. 

2. Annotate each sheet to: 

a. Clearly identify specific product or part installed. 
 

b. Clearly identify data applicable to installation. 
 

c. Delete references to inapplicable information. 
 

C. Drawings 
 

1. Supplement product date with drawings as necessary to clearly illustrate: 

a. Relations of component parts of equipment and systems. 
 

b. Control and flow diagrams. 
 

2. Coordinate drawings with information in Project Record Documents to assure 
correct illustration of completed installation. 

3. Do not use Project Record Documents as maintenance drawing. 

D. Written text, as required to supplement product date for the particular installation: 
 

1. Organize in consistent format under separate headings for different procedures. 

2. Provide logical sequence of instructions of each procedure. 

E. Copy of each warranty, bond and service contract issued: 
 

1. Provide information sheet for Owner's personnel, give: 

a. Proper procedures in event of failure. 
 

b. Instances which might affect validity of warranties or bonds 
 

1.6 MANUAL FOR MATERIALS AND FINISHES 
 

A. Submit five copies of complete manual in final form. 
 

B. Content for architectural products, applied materials and finishes 
 

1. Manufacturer's data, giving full information on products. 

a. Catalog number, size, composition. 
 

b. Color and texture designations. 
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c. Information required for re-ordering special-manufactured 
products. 

 

2. Instructions for care and maintenance. 

a. Manufacturer's recommendation for types of cleaning agents and 
methods. 

 

b. Cautions against cleaning agents and methods which are detrimental to 
product. 

 

c. Recommended schedule for cleaning and maintenance. 
 

3. Content, for moisture-protection and weather-exposed products 

4. Manufacturer's data, giving full information on products 

a. Applicable standards. 
 

b. Chemical composition. 
 

c. Details of installation. 
 

5. Instructions for inspection, maintenance, and repair. 

C. Additional requirements for maintenance data: Respective sections of 
Specifications. 

 

D. Provide complete information for products specified. 
 

1.7 MANUAL FOR EQUIPMENT AND SYSTEMS 
 

A. Submit five copies of complete manual in final form. 
 

B. Content, for each unit of equipment and system, as appropriate: 
 

1. Description of unit and component parts. 

a. Function, normal operating characteristics and limiting conditions 
 

b. Performance curves, Engineering data and tests 
 

c. Complete nomenclature and commercial number of replaceable  parts 
 

2. Operating procedures 

a. Start-up, break-in, routine and normal operating instructions 
 

b. Regulation, control, stopping, shut-down and emergency 
instructions 

 

c. Summer and winter operating instructions 



08/2021 01730-5 21-4358 

P a g e  | 5 

 

 

d. Special operating instructions 
 

3. Maintenance Procedures 

a. Routine operations 
 

b. Guide to "trouble-shooting" 
 

c. Disassembly, repair, and reassembly 
 

d. Alignment, adjusting and checking 
 

4. Servicing and lubrication schedule 

a. List of lubricants required 
 

5. Manufacturer's printed operating and maintenance instructions 

6. Description of sequence of operation by control manufacturer 

7. Original manufacturer's parts list, illustrations, assembly drawings and diagrams 
required for maintenance 

a. Predicted list of parts subject to wear 
 

b. Items recommended to be stocked as spare parts 
 

8. As-installed control diagrams by controls manufacturer 

9. Each contractor's coordination drawings 

a. As-installed color-coded piping diagrams 
 

10. Charts of valve tag numbers, with location and function of each valve 

11. List of original manufacturer's spare parts, manufacturer's current prices and 
recommended quantities to be maintained in storage 

12. Other data as required under pertinent sections of specifications 

C. Contents, for each electric and electronic system, as appropriate 
 

1. Description of system and component parts 
 

a. Function, normal operating characteristics, and limiting conditions 
b. Performance curves, Engineering data and tests 
c. Complete nomenclature and commercial number of replaceable 

parts 
 

2. 2. Circuit directories of panel-boards 
 

a. Electrical service 
b. Controls 

 

3. As-installed color-coded wiring diagrams 
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4. Operating procedures: 

a. Routine and normal operating instructions 
b. Sequences required 
c. Special operating instructions 

 

5. Maintenance procedures 

a. Routine operations 
b. Guide to "trouble-shooting" 
c. Disassembly, repair, and reassembly 
d. Adjustment and checking 

 

6. Manufacturer's printed operating and maintenance instructions 

7. List of original manufacturer's spare parts, manufacturer's current prices, and 
recommended quantities to be maintained in storage. 

8. Other data as required under pertinent sections of specifications 

D. Prepare and include additional data when the need for such data becomes apparent 
during instruction of Owner's personnel. 

 

E. Additional requirements for operating and maintenance data:  Respective sections  of 
Specifications. 

 

F. Provide complete information for product specified. 
 

1.8 SUBMITTAL SCHEDULE 
 

A. Submit two copies of preliminary draft of proposed formats and outlines of contents of 
Operation and Maintenance Manuals within 30 days after Notice to Proceed. 

 

1. The Engineer will review the preliminary draft and return one copy with 
comments. 

B. Submit two copies of completed data in final form no later than 30 days following the 
Engineer's review of the last shop drawing and submittal specified under  Section 01340. 

 

1. One copy will be returned with comments to be incorporated into final copies. 

C. Submit specified number of copies of approved data in final form directly to the offices of 
the Engineer, Calvin, Giordano & Associates, within 30 calendar days of product shipment 
to the project site and preferably within 30 days after the reviewed copy is received. 

 

D. Submit six copies of addendum to the operation and maintenance manuals as applicable 
and certificates as specified in paragraph 1.01B of Section 01030 within 30 days after final 
inspection and plant start-up test. 

 

E. Final Operation and Maintenance submittals shall be in large three-ring binders organized 
by specification Section and plainly marked per paragraph 1.04Ca. 
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1.9 INSTRUCTION OF OWNER'S PERSONNEL 
 

A. Prior to final inspection or acceptance, fully instruct Owner's designated operating and 
maintenance personnel in operation, adjustment, and maintenance of products, 
equipment, and systems. 

 

B. Operating and maintenance manual shall constitute the basis of instruction. 
 

1. Review contents of manual with personnel in full detail to explain all aspects of 
operations and maintenance. 

1.10 ENGINEER'S O & M CHECKLIST 
 

A. The Engineer will review Operation and Maintenance Manuals submittals on operating 
equipment for conformance with the requirements of this Section. The review will 
generally be based upon the O&M Review Checklist (presented on the pages at the end 
of this section for the benefit of the Contractor and his suppliers). 

 
PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 
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O & M REVIEW CHECKLIST 
 

EQUIPMENT 
SUBMITTED    

 
DATE OF SUBMITTAL    

MANUFACTURER    DEGREE OF APPROVAL     

SPECIFICATION SECTION     DRAWING NUMBER    
 
 

   Is the submittal correct for model/series/configuration originally submitted with shop 
drawings? 

   Is the binding correct with assigned color/printing etc.? 
(Pertains to final three volumes) 

   Is the submittal properly indexed? 

   Does the submittal pertain only to equipment being furnished? 

   Is the submittal easily understood and instructively arranged? 

   Does the submittal include start-up, shutdown and troubleshooting procedures? 

   Are sufficient drawings and schematics included to supplement written descriptions? 

   Is the listing of name plate data for each piece of supplied equipment provided and 
attached? 

   Are all submitted “C” and “D” size drawings printed on paper that is 11 inches high and 
folded to 8 1/2 inches wide? 

   Is proper and complete instruction for servicing included? 

   Is there a suggested operating log sheet for equipment? 

   Is schedule for lubrication provided? 

   Is there a recommended preventative maintenance schedule? 

   Are necessary safety precautions clearly indicated where they relate to the equipment? 

   Is the Area Representative information provided, i.e., Name, Address, Telephone Number? 

   Are specified spare parts indicated and listed? 

 
The following are the points of rejection requiring resubmittal by Contractor: 

 
 
 
 
 

 

END OF SECTION 
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SECTION 01740 

WARRANTIES AND BONDS 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Compile warranties and bonds as specified in the Contract Documents. 
 

B. Co-execute submittals when so specified. 
 

C. Review submittals to verify compliance with Contract Documents. 
 

D. Submit to the Engineer for review and transmittal to Owner. 
 

1.2 RELATED SECTIONS 
 

A. Section 01011 – Special Project Procedures 
 

B. Section 01700 – Contract Closeout 
 

C. Other Sections as applicable. 
 

1.3 SUBMITTAL REQUIREMENTS 
 

A. Assemble warranties, bond, service, and maintenance contracts, executed by each of 
the respective manufacturers, suppliers, and subcontractors. 

 

B. Number of original signed copies required:  two (2) each. 
 

C. Table of Contents: neatly typed, in orderly sequence. Provide complete information for 
each item. 

 

1. Product or work item 

2. Firm, with name of principal, address, and telephone number 

3. Scope 

4. Date of beginning of Warranty, bond or service and maintenance contract 

5. Duration of warranty, bond, or service maintenance contract 

6. Provide information for Owner's personnel: 

a. Proper procedure in case of failure 

b. Instances which might affect the validity of warranty or bond 

7. Contractor, name of responsible principal, address, and telephone number 
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1.4 FORM OF SUBMITTALS 
 

A. Prepare in duplicate packets 
 

B. Format: 
 

1. Size 8 1/2 inches x 11 inches, punch sheets for standard 3-post binder 

2. Cover: Identify each packet with typed or printed title "WARRANTIES AND 
BONDS". List: 

a. Title of Project 

b. Name of Contractor 

C. Binders: Commercial quality, three-post (3) binder, with durable and cleanable plastic 
covers and maximum post width of 2 inches. 

 

1.5 WARRANTY SUBMITTAL REQUIREMENTS 
 

A. For all equipment, submit a one-year warranty from the equipment manufacturer, unless 
otherwise specified. The manufacturer's warranty period shall be concurrent with the 
Contractor's for one year commencing at the time of acceptance by the Owner. 

 

B. The Contractor shall be responsible for obtaining certificates for equipment warranty for 
all major equipment and which has a 1 HP motor, or which lists for more than $1,000. The 
Engineer reserves the right to request warranties for equipment not classified as major. 
The Contractor shall still warrant equipment not considered to be "major" in the 
Contractor's one-year warranty period even though certificates of warranty may not be 
required. 

 

C. In the event that the equipment manufacturer or supplier is unwilling to provide a one-
year warranty commencing at the time of Owner acceptance, the Contractor shall obtain 
from the manufacturer a two (2) year warranty commencing at the time of equipment 
delivery to the job site. This two-year (2) warranty from the manufacturer shall not relieve 
the Contractor of the one-year warranty starting at the time of Owner acceptance of the 
equipment. 

 
PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 02100 SITE 

PREPARATION 

 

PART 1 - GENERAL 
 

1.1 DESCRIPTION 

A. Section covers clearing, grubbing, stripping and demucking of the construction site, 
complete as specified herein. 

B. Clear and demuck the area within the limits of construction as required, including 
drainage easements, or as shown on plans. 

1.2 RELATED SECTIONS 

A. Section 02221 – Trenching, Bedding & Backfill for Pipe 

B. Section 02513 – Asphaltic Concrete Paving 

C. Other Sections as applicable. 
 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 CLEARING 

A. The surface of the ground, for the area to be cleared and grubbed shall be  completely 
cleared of all timber, brush, stumps, roots, grass, weeds, rubbish, and all other 
objectionable obstructions resting on or protruding through the surface of the ground. 
However, those trees which are designated by the Engineer shall be preserved as 
hereinafter specified. Clearing operations shall be conducted so as to prevent damage to 
existing structures and installations, and to those under construction, so as to provide for 
the safety of employees and others. Clearing for structures shall consist of topsoil and 
vegetation removal. Clearing for pipelines shall consist of vegetation removal. 

3.2 GRUBBING 

A. Grubbing shall consist of the complete removal of all stumps, roots larger than 11/2 inches 
in diameter, matted roots, brush, timber, logs and any other organic or metallic debris 
resting on, under or protruding through the surface of the ground to a depth of 18 inches 
below the subgrade. All depressions excavated below the original ground surface for or 
by the removal of such objects, shall be refilled with suitable materials and compacted to 
a density conforming to the surrounding ground surface. 

3.3 STRIPPING 

A. In areas so designated, topsoil, not muck shall be stockpiled.  Topsoil stockpiled  shall be 
protected until it is placed as specified. Any topsoil remaining after all work is in place 
shall be disposed of by the Contractor. 

3.4 DEMUCKING 
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A. When encountered, organic material (muck) shall be excavated and removed.    This 
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material may be stockpiled temporarily but must be disposed of as directed by the 
Engineer or the Owner. 

3.5 DISPOSAL OF CLEARED AND GRUBBED MATERIAL 

A. The Contractor shall dispose of all material and debris from the clearing and grubbing 
operation by shipping such material and debris and disposing such material to a suitable 
location as required by the Engineer or the governmental agencies. Disposal by deep 
burial will not be permitted. The cost of disposal of material (including hauling) shall be 
considered a subsidiary obligation of the Contractor, the cost of which shall be included 
in the contract prices. 

3.6 PRESERVATION OF TREES 

A. Those trees which are designated by the Engineer or as shown on the drawings for 
preservation shall be carefully protected from damage. The Contractor shall erect such 
barricades, guards, and enclosures as may be considered necessary by him for the 
protection of the trees during all construction operations. 

3.7 PRESERVATION OF DEVELOPED PRIVATE PROPERTY 

A. The Contractor shall exercise extreme care to avoid necessary disturbance of developed 
private property as applicable. Trees, shrubbery, gardens, lawn, and  other landscaping, 
which in the opinion of the Engineer must be removed, shall be replaced, and replanted 
to restore the construction easement to the condition existing prior to construction. 

B. All soil preparation procedures and replanting operations shall be under the supervision 
of nurseryman experienced in such operations. 

C. Improvements to the land such as fences, walls, outbuildings, etc., which of necessity 
must be removed shall be replaced with equal quality materials and workmanship. 

D. The Contractor shall clean up the construction site across developed private property 
directly after construction is complete upon approval of the Engineer. 

3.8 PRESERVATION OF PUBLIC PROPERTY 

A. The appropriate paragraphs of Articles 3.06 and 3.07 of these specifications shall apply to 
the preservation and restoration of all damaged areas of public lands, rights-of-way, 
easements, etc. 

 

END OF SECTION 
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SECTION 02200 

EARTHWORK 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Earthwork operations necessary to achieve the Work including, but not limited to, 
excavation of soil, grading, removal and replacement of unsuitable soil, fill, backfill, 
embankment and compaction more specifically described as follows: 

 

1. Earthwork operations generally consists of excavation and embankment of soil 
materials from the existing elevations to the proposed elevations. 

2. Embankment necessary to achieve the proposed elevations may consist of in situ 
soils, whether classified as suitable or unsuitable, or imported suitable soil 
material. All imported soil material for embankment is to be included in the 
Contract price. 

3. Soil material categorized as sub-grade is to be imported suitable soil. The Owner 
reserves the right to decline imported sub-grade material should in- situ suitable 
material be encountered and seek a credit for imported, placed, and compacted 
sub-grade per the Unit Price Schedule. 

4. Where unsuitable soil materials are encountered under or around  sidewalks, 
pipes, exfiltration trenches or structural elements, the Owner reserves the right 
to specify removal and replacement of unsuitable soil with imported suitable soil. 
All imported suitable soil material for placement under of around structural 
elements is to be paid out of the Owners Contingency. 

1.2 RELATED SECTIONS 
 

A. Section 01410 – Materials and Installation Testing 
 

B. Section 02100 – Site Preparation 
 

C. Section 02205 – Clearing and Grubbing 
 

D. Section 02210 – Finish Grading 
 

E. Other Sections as applicable. 
 

1.3 REFERENCES 
 

A. FDOT Standard Specifications for Road and Bridge Construction 
 

B. FDOT Standard Plans 
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C. ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes 
(Unified Soil Classification System) 

 

D. AASTHO M-145 - Standard Specification for Classification of Soils and Soil-Aggregate 
Mixtures for Highway Construction Purposes 

 

1.4 PROJECT CONDITIONS 
 

A. Locate existing underground utilities in areas of work. Provide adequate means of support 
and protection during earthwork operations. 

 

B. Should uncharted, or incorrectly charted, piping, or other utilities be encountered during 
excavation, consult utility owner immediately for directions. Cooperate with Owner and 
utility companies in keeping respective services and facilities in operation.  Repair 
damaged utilities to satisfaction of utility owner. 

 

C. Do not interrupt existing utilities serving occupied facilities. 
 

D. Use of Explosives: If the use of explosives is necessary for the execution of the  Work, and 
the use of explosives is allowed by local government, the Contractor shall conduct his 
blasting operations in conformance with these specifications and all applicable state and 
local codes and regulations. 

 

1. The contractor shall obtain a testing laboratory to perform pre and post blasting 
surveys of all nearby structures at no cost to the Owner. 

E. Protect structures, utilities, sidewalks, pavements, and other facilities from damage 
caused by settlement, lateral movement, undermining, washout, and other hazards 
created by earthwork operations. 

 
PART 2 - PRODUCTS 

 
2.1 SOIL MATERIALS 

 

A. Satisfactory or Suitable Soil Materials: ASTM D2487 soil classification groups GW, GP, GP-
GM, and SW. 

 

B. Unsatisfactory or Unsuitable Soil Materials: ASTM D2487 soil classification groups GM, 
GC, SW, SM, SC, CL, ML, OL, CH, MH, OH and PT. 

 

C. Satisfactory and unsatisfactory soil materials for roadway embankment, including pipe 
trench backfill under roadways, shall meet the requirements as defined in AASHTO M-145 
soil classification groups and FDOT index 505. 

 

D. Satisfactory materials encountered during excavation, may be stored in segregated 
stockpiles for reuse. All material which, in the opinion of the Engineer, is  not suitable for 
reuse shall be spoiled as specified herein for disposal of unsuitable materials. 

 

E. Sub-base material: 
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1. Satisfactory materials may be Select, Structural or Common fill. 

F. Select or Structural Fill or backfill: 
 

1. Select or structural fill material shall be a satisfactory soil material, well graded, 
consisting of a minimum of 60 percent clean medium  fine  grain sized quartz 
sand, free of organic, deleterious and/or compressible percent clean medium fine 
grain sized quartz sand, free of organic, deleterious and/or compressed material.  
Rock in excess of 2 inches in diameter shall  not be permitted. 

G. Common Fill: 
 

1. Common fill material shall be a satisfactory soil material containing no more than 
20 percent by weight finer than No. 200 mesh sieve. It shall be free  from organic 
matter, muck, marl, and rock exceeding 2 1/2 inches in diameter. 

H. Coarse Aggregate: 
 

1. Coarse aggregate, or gravel, shall be used for rock bedding, drainage rock or as 
otherwise depicted in the Drawings. Unless otherwise noted, coarse aggregate 
shall consist of washed and graded crushed limerock meeting FDOT specification 
901, size number 57 or approved equal. 

I. Sand 
 

1. Where specified, sand, clean sand, silica sand or other nomenclature shall refer 
to silica sand meeting FDOT specification 902-2. 

J. Satisfactory or suitable soil materials shall free of muck, clay, rock, or gravel larger than 
2-1/2 inches in any dimension, debris, trash, waste, frozen materials, broken concrete, 
masonry, rubble, vegetable or other similar materials or deleterious matter. Materials of 
this nature encountered during the excavation which, in the opinion of the Engineer, is 
not suitable for reuse shall be stockpiled for disposal as unsuitable materials. 

 

K. Material substitutions may be permitted if accompanied by a geotechnical  engineer’s 
report substantiating the proposed substitution which is approved by the Engineer and is 
at no cost to the Owner. 

 
PART 3 - EXECUTION 

 
3.1 EXCAVATION 

 

A. The contractor shall perform trench excavations in accordance with applicable trench 
safety standards and is responsible to determine any safety or safety related standards 
that apply to the Project. The Owner and Engineer are not responsible to review and/or 
assess safety precautions, programs and costs, and the means, methods, techniques or 
technique adequacy, reasonableness of cost, sequences, and procedures of any safety 
precaution, including, but not limited to, compliance with any and all requirements of 
Florida Trench Safety Act. 
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B. Excavation is Unclassified, and includes excavation to sub-grade elevations indicated, 
regardless of character of materials and obstructions encountered. 

 

C. Unauthorized Excavation: Removal of materials beyond indicated sub-grade elevations or 
dimensions without specific direction. Unauthorized excavation, as well as remedial work 
directed by Engineer, shall be at Contractor's expense. 

 

D. Additional Excavation: 
 

1. Where unsuitable soil materials are encountered under or around structural 
elements, the Owner reserves the right to specify removal and replacement of 
unsuitable soil with imported suitable soil. All imported suitable soil material for 
placement under of around structural elements is to be paid out of the Owners 
Contingency. 

E. Stability of Excavations: 
 

1. Slope sides of excavations to comply with local codes and ordinances having 
jurisdiction. 

2. Shore and brace where sloping is not possible because of space restrictions or 
stability of material excavated. 

3. Maintain sides and slopes of excavations in safe condition until completion of 
backfilling. 

F. Shoring and Bracing: 
 

1. Establish requirements for trench shoring and bracing to comply with local codes 
and authorities having jurisdiction. 

2. Maintain shoring and bracing in excavations regardless of time period excavations 
will be open. Carry down shoring and bracing as excavation progresses. 

G. Dewatering: 
 

1. The bottom of the excavations shall be firm and dry and, in all respects, 
acceptable to the Engineer. 

2. Prevent surface water and sub-surface or ground water from flowing into 
excavations.  Do not allow water to accumulate in excavations. 

3. Provide and maintain pumps, well points, sumps, suction and discharge lines, and 
other dewatering system components necessary to convey water away from 
excavations. 

4. The Contractor shall obtain all dewatering permits as required from agencies 
having jurisdiction 

H. Stockpile satisfactory excavated materials where directed, until required for 
embankment, backfill or fill. Place, grade, and shape stockpiles for proper drainage. 

 

I. Excavation for Trenches: Dig trenches to the uniform width required for particular item 
to be installed, sufficiently wide to provide ample working room. Provide minimum 6 in. 
clearance on each side of pipe or conduit. 
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1. Excavate trenches to depth indicated or required for indicated flow lines and 
invert elevations. 

2. Where rock is encountered, carry excavation 6 in. below scheduled elevation and 
backfill with a 6-in. layer of crushed stone or gravel prior to installation of pipe. 

3. For pipes or conduit 5 in. or less, excavate to indicate depths. Hand excavate 
bottom cut to accurate elevations and support pipe or conduit on undisturbed 
soil. 

4. For pipes or conduit 6 in. or larger, tanks and other work indicated to receive sub-
base, excavate to sub-base depth indicated, or, if not otherwise indicated, to 6 in. 
below bottom of work to be supported. 

5. Except as otherwise indicated, excavate for exterior water-bearing piping so top 
of piping is minimum 3'-6" below finished grade. 

6. Grade bottoms of trenches as indicated, notching under pipe bells to provide solid 
bearing for entire body of pipe. 

J. Do not backfill trenches until tests and inspections have been made and backfilling 
authorized by Engineer. 

 

3.2 COMPACTION 
 

A. Areas to be compacted shall be moistened and compacted by either rolling, tamping or 
any other approved method by the Engineer in order to obtain the desired density. 

 

B. Hydraulic compaction will require a geotechnical engineers’ recommendation, 
observation, and certification at the Contractors expense. 

 

C. The Contractor shall inspect all compacted areas prior to further construction operations 
to ensure that satisfactory compaction has been obtained. 

 

D. All sub-grade shall be compacted as indicated on the Drawings unless otherwise stated in 
the FDOT Standard Specifications for Road and Bridge Construction. 

 

E. All embankments shall be compacted by proof-rolling to achieve 95% of AASHTO T- 99. 
 

F. All soil beneath structures shall be compacted to 98% of AASHTO T-180. 
 

G. Hydraulic compaction shall be permitted if accompanied by a geotechnical engineers’ 
report substantiating the proposed methods. The geotechnical engineers report shall be 
submitted to the Engineer prior to any work and shall be at no cost  to the Owner. 

 

H. The frequency of testing shall be as indicated on the Drawings unless otherwise stated in 
the FDOT Standard Specifications for Road and Bridge Construction 

 

I. All earthwork testing shall be at the expense of the Contractor unless otherwise stated in 
the Contract Documents. 
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J. The Contractor shall instruct the testing laboratory to forward copies of all test reports to 
the Engineer. 

 

K. Remove and replace, or scarify and air dry, soil material that is too wet to permit 
compaction to specified density. 

 

3.3 EMBANKMENT, BACKFILL AND FILL 
 

A. Place specified soil material in layers required to achieve proposed elevations: 
 

1. Place materials in layers of 8 inches loose depth for material compacted by heavy 
compaction equipment and 4 in. in loose depth for material compacted by hand 
operated tampers. 

2. Place materials in layers of 12 inches loose depth for material compacted by proof 
rolling equipment. 

3. Under grassed areas, use satisfactory or unsatisfactory excavated or imported soil 
material if approved by the Engineer. 

4. Under walks and pavements, use sub-base material, or satisfactory excavated or 
borrow material, or combination of both.  Place  shoulders along edges of sub-
base course to prevent lateral movement with satisfactory excavated or borrow 
material. 

5. Under steps, use sub-base material. 

6. Under building slabs, use drainage fill material. 

7. Under piping and conduit, use sub-base material where sub-base  is indicated 
under piping or conduit; shape to fit bottom 90 degrees of  cylinder. 

B. Backfill excavations as promptly as work permits, but not until completion of the 
following: 

 

1. Acceptance of construction below finish grade including waterproofing and 
perimeter insulation. 

2. Inspection, testing, approval, and recording locations of underground utilities. 

3. Removal of shoring and bracing, and backfilling of voids with satisfactory 
materials. 

C. Remove all trash, roots, vegetation, debris, unsatisfactory soil materials, obstructions, 
and deleterious materials from ground surface prior to placement of fills. Plow strip, or 
break-up sloped surfaces steeper than 1 vertical to 4 horizontal  so that fill material will 
bond with existing surface. 

 

D. When existing ground surface has a density less than that specified for particular area 
classification, break up ground surface, pulverize, moisture-condition to optimum 
moisture content, and compact to required depth and percentage of maximum density. 
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E. Before compaction, moisten or aerate each layer as necessary to provide optimum 
moisture content. Do not place backfill or fill material on surfaces that are muddy, frozen, 
or contain frost or ice. 

 

F. Place backfill and fill materials evenly adjacent to structures, without wedging against 
structures or displacement of piping or conduit. Compaction equipment  used within 10 
ft. of buried walls and soil supported structures shall not exceed 2000 lbs. 

 

3.4 GRADING 
 

A. Grading Outside Building Lines: Grade areas adjacent to building  lines  to  drain away 
from structures and to prevent ponding and as follows: 

 

1. Finish to within not more than 0.10 ft. above or below required sub-grade 
elevations. 

2. Walks: Shape surface to line,  grade, and cross-section, with finish surface  not 
more than 0.10 ft. above or below required sub-grade elevation. 

3. Pavements: Shape  surface  to  line,  grade,  and  cross-section,   with  finish 
surface 1/2 in. above or below required sub-grade elevation. 

4. Sod: Where sod abuts pavement, sidewalks, etc., finish surface below as 
required to accommodate thickness of sod as not to prohibit drainage. 

B. Grading Surface of Fill under Building Slabs: Grade smooth and even, free of voids, 
compacted as specified, and to 1/2 in. below required elevation. 

 

3.5 QUALITY CONTROL 
 

A. Perform earthwork in compliance with applicable requirements of governing authorities 
having jurisdiction. 

 

B. Contractor will engage soil testing and inspection service for quality control testing during 
earthwork operations. 

 

C. Allow testing service to inspect and approve sub-grades and fill layers before  further 
construction work is performed. 

 

D. If in opinion of Engineer, based on testing service reports and inspection, sub-grade or 
fills which have been placed below specified density, provide additional compaction and 
testing at no additional expense to Owner. 

 

3.6 CLEANING AND PROTECTION 
 

A. Protect newly graded areas from traffic and erosion. Keep free of trash and debris. 
 

B. Repair and re-establish grades in settled, eroded, and rutted areas to specified tolerances. 
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C. Remove excess excavated and waste materials, including unacceptable excavated 
material, trash, and debris, and legally dispose of it at no cost to the Owner. 

 
 

END OF SECTION 
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SECTION 02205 

CLEARING AND GRUBBING 

 

 

PART 1 - GENERAL 

 
1.1 DISCRIPTION 

 

A. This Section includes removal and disposal of all designated trees, palms, brush, stumps, 
grass, roots, and other such protruding objects. 

 

1.2 RELATED SECTIONS 
 

A. Section 01410 – Materials and Installation Testing 
 

B. Section 02100 – Site Preparation 
 

C. Section 02200 – Earthwork 
 

D. Section 02210 – Finish Grading 
 

E. Other Sections as applicable. 

 
PART 2 - PRODUCTS - NOT USED 

 

PART 3 - EXECUTION 

 
3.1 CLEARING AND GRUBBING 

 

A. Clearing and Grubbing within areas specified in the Contract Documents or as directed 
by the Owner's representative included but not limited to the following: 

 

1. Removal and disposal of all designated trees, palms, brush, stumps, grass, roots, 
and other such protruding objects. 

 

2. Removal and disposal of fencing, existing pavement, and debris not required to 
remain or to be salvaged that is necessary to prepare the area for the proposed 
improvements. 

 

3. Contractor shall notify all utility companies or utility owners, both public  and 
private of their intent to perform such work and shall coordinate field location of 
utility lines prior to commencement of construction. 

 

4. Other miscellaneous work considered necessary for the complete preparation of 
the overall project site is also included under this Section, included, but is not 
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limited to, the following: 
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a. Leveling, harmonization and restoration of terrain outside the limits of 
construction for purposes of facilitating maintenance, proper grading and 
other post-construction operations. 

 

b. Trimming of certain trees and shrubs within project limits for utilization 
in subsequent landscaping of the project. 

 

B. Unless otherwise shown in the Drawings or Contract Documents, Clearing and Grubbing 
shall be done within the following areas: 

 

1. In all athletic field areas. 
 

2. All areas where any type of excavation is to be done. 
 

3. All areas where any type of filling and embankment will be constructed. 
 

4. All areas where any type of pavement will be constructed. 
 

5. Other areas designated in the Plans or by the Specifications. 
 

6. No clear and grubbing shall take place beyond the wetland delineation line 
established by the Engineer and the Miami-Dade County Division of 
Environmental Resource Management (DERM). 

 

C. Depths of Removal 
 

1. In the areas listed below all roots and other debris shall be removed to a depth of 
at least one foot below ground surface. The surface shall then be plowed to a 
depth of at least six inches and all roots exposed shall be removed to a depth of 
at least one foot. All stumps including subsurface  roots shall be completely 
removed to the satisfaction of the Landscape Architect. 

 

D. Trees to Remain: As an exception to the above provisions, where so directed by the 
Existing Tree Disposition Plan, the Landscape Architect or Engineer, desirable trees within 
the clearing limits shall be protected and left standing. No equipment shall stand, stop, or 
travel across or inside the drip line of any trees or vegetation designated to be saved or 
protected. 

 

E. Boulders: Any rocks or boulders greater than two (2) inches in diameter laying on the top 
of the existing surface or otherwise encountered during the Clearing and Grubbing shall 
be removed and disposed of by the Contractor. No boulders or rock shall be left or placed 
on-site. 

 

3.2 SELECTIVE CLEARING AND GRUBBING 
 

A. Selective Clearing and Grubbing shall consist of removing and disposing of all vegetation, 
obstructions, etc. as provided above except that in non-structural areas where the 
Contractor so elects, roots may be cut off flush with the ground surface. Stumps shall be 
completely removed. Undergrowth shall be completely removed except in areas 
designated by the Landscape Architect for aesthetic purposes. 
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B. Desirable trees, that are designated by the Landscape Architect to remain, shall be 
protected and trimmed in such a way to avoid damage to limbs during construction. All 
pruning of trees and palms shall be performed by, or under the direct  supervision of, a 
certified arborist. 

 

3.3 ERADICATION OF EXOTIC VEGETATION 
 

A. N/A 
 

3.4 REMOVAL OF EXISTING STRUCTURES 
 

A. Work specified in this Article shall include removal and disposal of existing sidewalks, 
footers, pipes, and structures of whatever type as specifically shown in the plans to be 
removed or as otherwise specified for removal in the Contract Documents. Also included 
are structures of whatever type or  portions  thereof which are encountered during 
construction operations. Where partial removal of a structure is approved by the 
Engineer, or Landscape Architect, the portion of the existing structure to remain shall be 
backfilled, plugged, or filled in such a way that will prevent the settlement, movement, 
erosion or collapse of the adjacent soils. 

 

3.5 DISPOSAL OF MATERIALS 
 

A. All materials from Clearing and Grubbing operations shall be legally disposed of off- site 
as determined by the Contractor. 

 

B. All disposal costs shall be included in the Bid. 
 

3.6 OWNERSHIP OF MATERIALS 
 

A. Except as may be otherwise stated in the Contract Documents, or directed by the Owner’s 
Representative, all buildings, structures, appurtenances and other  materials removed by 
the Contractor shall become the property of the Contractor, to be disposed of in areas 
provided by him. 

 

3.7 MEASUREMENT AND PAYMENT 
 

A. Unless stated otherwise, the cost of Clearing and Grubbing shall be incidental to the cost 
of construction. 

 
 

END OF SECTION 
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SECTION 02210 

FINISH GRADING 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Provide all labor, materials, necessary equipment or services to complete the Finish 
Grading work, as indicated on the Contract Documents. 

 

1.2 RELATED SECTONS 
 

A. Section 02200 - Earthwork 
 

B. Section 02420 – Soil Preparation and Soil Mixes 
 

C. Section 02430 – Sodding 
 

D. Other Sections as applicable. 
 

1.3 SITE INSPECTION 
 

A. The Contractor shall visit the site and acquaint himself with all existing conditions. The 
Contractor shall be responsible for his own subsurface investigations, as necessary, to 
satisfy requirements of this Section. All subsurface investigations shall be performed only 
under time schedules and arrangements approved in advance by the Engineer or Owner's 
Representative. 

 

1.4 EXISTING CONTOURS 
 

A. The existing elevations shown on the drawings are approximate only. The  contractor is 
responsible for grading to meet existing elevations as required. 

 

B. The contours and elevations established under contract will be the finished grades shown. 
The Contractor under this Contract shall perform the work for construction using the 
finished grades previously established and making whatever corrections and/or repairs to 
grades to make them consistent with the requirements of the drawings and specifications. 

 

1.5 UTILITIES 
 

A. Before starting site operations verify that the earlier contractors have disconnected all 
temporary utilities which might interfere with the fine grading work. 

 

B. Locate all existing, active utility lines traversing the site and determine the requirements 
for their protection. Preserve in operating condition all active utilities adjacent to or 
transversing the site that are designated to remain. 
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C. Observe rules and regulations governing respective utilities in working under 
requirements of this section. Adequately protect utilities from damage, remove or 
relocate as indicated, specified or required. Remove, plug or cap inactive or abandoned 
utilities encountered in excavation. Record location of active utilities. 

 

1.6 QUALITY ASSURANCE 
 

A. Requirements of all applicable building codes and other public agencies having 
jurisdiction upon the work. 

 

B. Primary emphasis should be given to the aesthetic appearance and functioning of 
berming and swales, as directed by the Engineer or Owner's Representative. The 
Contractor shall employ skilled personnel and any necessary equipment to ensure that 
finish grading is smooth, aesthetically pleasing, drains well, and is ideal for receiving sod 
and plant materials. 

 

C. As-build survey drawings of all finished grading are to be submitted to the Engineer for 
review prior to landscape installation or agency certifications. 

 
PART 2 - MATERIALS 

 
2.1 TOP SOIL 

 

A. Refer to Related Sections for material specifications. 
 

B. In areas to receive turf, rough grade shall be a minimum of 2 inches below finished grades. 
 

C. Rough grade fill is to be fine, compacted, satisfactory fill material, with no rocks larger 
than 2-inches. 

 

D. Both surface and subsurface, both before and after fill operations, shall be checked to 
confirm that percolation/compaction levels meet the needs of the proposed planting for 
that area. 

 
PART 3 - EXECUTION 

 
3.1 EXCAVATION 

 

A. Excavate where necessary to obtain subgrades, percolation, and surface drainage as 
required. 

 

B. All unsatisfactory soil materials are to be removed and replaced with satisfactory soil 
materials. 

 

C. Remove entirely any existing obstructions after approval by the Engineer’s or Owner's 
Representative. 

 

D. Remove from site and dispose of debris and excavated material not required. 
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3.2 GRADING 
 

A. The Contractor shall establish finished grades as shown on the Engineers grading plans, 
and as directed by Engineer and/or Owner's Representative, including areas where the 
existing grade has been disturbed by other work. 

 

B. Finished grading shall be smooth, aesthetically pleasing, drain well and ready to receive 
sod and other plant material to full satisfaction of Engineer and Owner's Representative. 

 

C. Finish grading accuracy is to be within 1/10 foot of specified elevations. 
 

D. Finish grading is to be performed using hand rakeing throughout and shall remove all 
objectionable material and rocks greater than 1 inch in diameter. 

 

E. A finish grading inspection is required prior to sod placement. 
 

3.3 COMPACTION 
 

A. Compact each layer of fill in designated areas with approved equipment in accordance 
with Section 02200. 

 

1. In landscaped areas, compaction shall not exceed 95% of maximum density and 
no less than 90%. 

2. In landscaped areas which are sloped at 1:4 or steeper, compaction shall not 
exceed 95% of maximum density and no less than 90%. 

B. No backfill shall be placed against any masonry or other exposed building surface until 
permission has been given by the Owner's Representative, and in no case until the 
masonry has been in place seven days. 

 

C. Compaction in limited areas shall be obtained by the use of mechanical tampers or 
approved hand tampers. When hand tampers are used, the materials shall be deposited 
in layers not more than four inches thick. The hand tampers used shall be suitable for this 
purpose and shall have a face area of not more than 100 square inches. Special 
precautions shall be taken to prevent any wedging action against masonry, or other 
exposed building surfaces. 

 

3.4 CORRECTION OF GRADE 
 

A. Bring to required grade levels areas where settlement, erosion, or other grade changes 
occur. Adjust grades as required to carry drainage away from buildings and to prevent 
ponding around the buildings and on pavements. 

 

B. All soil surfaces shall have sufficient percolation and surface drainage to support grasses 
and plant material. 

 

C. Contractor shall be responsible for stabilizing grades by approved methods prior to 
landscaping and shall be responsible for correction of grades as mentioned above, and 
cleanup of any wash outs or erosion. 
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SECTION 02221 
 

TRENCHING, BEDDING, AND BACKFILL FOR PIPE 

 

PART 1 - GENERAL 
 

1.1 DESCRIPTION 

A. Furnish labor, materials, equipment, and incidentals necessary to perform all excavation, 
backfill, fill, grading, and slope protection required to complete the piping work shown on 
the Drawings and specified herein. The work shall include, but not necessarily be limited 
to, manholes, vaults, duct conduit, pipe, roadways, paving, bedding, backfilling, fill, 
required borrow; grading, disposal of surplus and unsuitable materials, and all related 
work such as sheeting, bracing, and dewatering 

1.2 RELATED SECTIONS 

A. Section 01340 – Shop Drawings, Working Drawings and Samples 

B. Section 02100 – Site Preparation 

C. Section 02200 – Earthwork 

D. Other Sections as applicable. 

1.3 REFERENCES 

A. FDOT Standard Specifications for Road and Bridge Construction 

B. FDOT Standard Plans 

C. ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes 
(Unified Soil Classification System) 

D. AASTHO M-145 - Standard Specification for Classification of Soils and Soil-Aggregate 
Mixtures for Highway Construction Purposes 

1.4 JOB CONDITIONS 

A. The Contractor shall examine the site and review the available test borings or undertake 
his own soil borings prior to submitting his bid, taking into consideration all conditions 
that may affect his work. The Owner and Engineer will not assume responsibility for 
variations of sub-soil quality or conditions at locations other than places shown and at the 
time the available test borings were made. 

B. Existing Utilities: Locate existing underground utilities in the areas of work. If utilities are 
to remain in place, provide adequate means of protection during earthwork operations. 

1. Should uncharted, or incorrectly charted, piping, or other utilities be encountered 
during excavation, consult the Engineer and the Owner of such piping or utility 
immediately for directions. 

2. Cooperate with Owner and utility companies in keeping respective services and 
facilities in operation. Repair damaged utilities to satisfaction of utility owner. 

3. Demolish and completely remove from site existing underground utilities 
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indicated on the drawings to be removed. 

C. Protection of Persons and Property: Contractor shall barricade open excavations 
occurring as part of this work and post with warning lights. Operate warning lights as 
recommended by authorities having jurisdiction. 

1. Protect structures, utilities, sidewalks, pavements, and other facilities from 
damage caused by settlement, lateral movement, undermining, washout, and 
other hazards created by earthwork operations. 

1.5 SUBMITTALS 

A. The Contractor shall furnish the Engineer, for approval, a certificate of origin and 
compliance with specifications for any fill material obtained from off-site sources. 

B. At the discretion of the Engineer, the Contractor shall furnish the Engineer, for approval, 
a representative sample of fill material obtained from on-site sources weighing 
approximately 50 pounds, at least ten calendar days prior to the date of anticipated use 
of such material. 

C. At the discretion of the Engineer, for each material obtained from off-site sources, the 
Contractor shall notify the Engineer of the source of the material and shall furnish the 
Engineer, for approval, a representative sample weighing approximately 50 pounds, at 
least ten calendar days prior to the date of anticipated use of such material. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Satisfactory Soil Materials: ASTM D2487 soil classification groups GW, GP, SW, and SP. 

B. Unsatisfactory Soil Materials: ASTM D2487 soil classification groups GM, GC, SM, SC, CL, 
ML, OL, CH, MH, OH and PT. 

C. Satisfactory and unsatisfactory soil materials for roadway embankment, including pipe 
trench backfill under roadways, shall meet the requirements as defined in AASHTO M-145 
soil classification groups and FDOT index 505. 

D. Satisfactory materials encountered during excavation, may be stored in segregated 
stockpiles for reuse. All material which, in the opinion of the Engineer, is  not suitable for 
reuse shall be spoiled as specified herein for legal disposal at the cost of the Contractor 
as unsuitable materials. 

E. Sub-base material: 

1. Refer to roadway section and/or specifications. 

F. Select or Structural Fill or backfill: 

1. Select or structural fill material shall be a satisfactory soil material, well graded, 
consisting of a minimum of 60 percent clean medium  fine  grain sized quartz 
sand, free of organic, deleterious and/or compressible percent clean medium fine 
grain sized quartz sand, free of organic, deleterious and/or compressed material. 
Rock in excess of 1 inch in diameter shall not be permitted. 
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G. Common Fill: 

1. Common fill material shall be a satisfactory soil material containing no more than 
20 percent by weight finer than No. 200 mesh sieve. It shall be free  from organic 
matter, muck, marl, and rock exceeding 2 1/2 inches in diameter. 

H. Coarse Aggregate: 

1. Coarse aggregate, or gravel, shall be used for rock bedding, drainage rock or as 
otherwise depicted in the Drawings. Unless otherwise noted, coarse aggregate 
shall consist of washed and graded crushed limerock meeting FDOT specification 
901, size number 57 or approved equal. 

I. Sand: 

1. Where specified, sand, clean sand, silica sand or other nomenclature shall refer 
to silica sand meeting FDOT specification 902-2. 

J. Satisfactory soil materials shall free of muck, clay, rock, or gravel larger than 2-1/2 inches 
in any dimension, debris, trash, waste, frozen materials, broken concrete, masonry, 
rubble, vegetable or other similar materials or deleterious matter. Materials of this nature 
encountered during the excavation which, in the opinion of the Engineer, is not suitable 
for reuse shall be stockpiled for disposal as unsuitable materials. 

K. Material substitutions may be permitted if accompanied by a geotechnical  engineer’s 
report substantiating the proposed substitution which is approved by the Engineer and is 
at no cost to the Owner. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. All excavation, backfill and grading necessary to complete the work shall be made by the 
Contractor and the cost thereof shall be included in the Contract price. 

B. Material shall be furnished as required from off-site sources and hauled to site. 

C. The Contractor shall take all necessary precautions to maintain the work area in a safe 
and workable condition. 

D. The Contractor shall protect his work at all times by flagging, marking, lighting, and 
barricading. It shall also be the Contractor's responsibility to preserve and protect  all 
above and underground structures, pipelines, conduits, cables, drains, or utilities which 
are existing at the time he encounters them. Failure of the Drawings to show the existence 
of these obstructions shall not relieve the Contractor from this responsibility. The cost of 
repair of damage which occurs to these obstructions during or as a result of construction 
shall be borne by the Contractor without additional cost to the Owners. 

3.2 DEWATERING 

A. The bottom of the excavations shall be firm and dry and, in all respects, acceptable to the 
Engineer. 

B. Prevent surface water and sub-surface or ground water from flowing into excavations.  
Do not allow water to accumulate in excavations. 
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C. Provide and maintain pumps, well points, sumps, suction and discharge lines, and other 
dewatering system components necessary to convey water away from excavations. 

D. The Contractor shall obtain all dewatering permits as required from agencies having 
jurisdiction 

3.3 TRENCH EXCAVATION 

A. Excavation for all trenches required for the installation of pipes shall be made to the 
depths indicated on the Drawings. Excavate trench to provide minimum of 30-inch clear 
cover over the pipe bell unless otherwise noted on the Drawings. Excavate in such manner 
and to such widths as will give suitable room for laying the pipe within the trenches, for 
bracing and supporting and for pumping and drainage facilities. The trench width at the 
top of the pipe shall not exceed the allowable as determined by the depth of cut and 
indicated on the Drawings. 

B. Rock shall be removed to a minimum 8-inches clearance around the bottom and sides of 
all the pipe or ducts being laid. 

C. Where pipe is to be laid in limerock bedding or encased in concrete, the trench may be 
excavated by machinery to or just below the designated subgrade provided that the 
material remaining in the bottom of the trench remains undisturbed. 

D. Where the pipes or ducts are to be laid directly on the trench bottom the lower part of 
the trenches shall not be excavated to the trench bottom by machinery. The last  of the 
material being excavated shall be done manually in such a manner that will give a flat 
bottom true to grade so that pipe can evenly and uniformly supported along its entire 
length on undisturbed material or bedding rock. Bell holes shall be made as required 
manually so that there is no bearing surface on the bells and pipes are supported along 
the barrel only. 

E. The bottom of the excavations shall be firm and dry and, in all respects, acceptable to the 
Engineer. Excavate any organic soil material from the bottom of the trench and replace 
with rock bedding, at least 6 inches thick. 

3.4 TRENCH PROTECTION 

A. The contractor shall perform trench excavations in accordance with applicable trench 
safety standards and is responsible to determine any safety or safety related standards 
that apply to the Project. The Owner and Engineer are not responsible to review and/or 
assess safety precautions, programs and costs, and the means, methods, techniques or 
technique adequacy, reasonableness of cost, sequences, and procedures of any safety 
precaution, including, but not limited to, compliance with any and all requirements of 
Florida Trench Safety Act. 

B. The Contractor shall construct and maintain sheeting and bracing as required to support 
the sides of excavations, to prevent any movement which could in any way diminish the 
width of the excavation below that necessary for proper construction, and to protect 
adjacent structures, existing piping, and foundation material from disturbance, 
undermining, or other damage. Care shall be taken to prevent voids outside of the 
sheeting, but if voids form, they shall be immediately filled and compacted. 
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C. For pipe trench sheeting, no sheeting is to be withdrawn if driven below mid-diameter of 
any pipe, and no wood sheeting shall be cut off at a level lower than 1 foot above the top 
of any pipe unless otherwise directed by the Engineer. If during the progress of the work 
the Engineer decides that additional wood sheeting should be left in place, he may direct 
the Contractor in writing. If steel sheeting is used for trench sheeting, removal shall be as 
specified above, unless written  approval  is given by the Engineer for an alternate method 
of removal. 

D. All sheeting and bracing not left in place, shall be carefully removed in such a manner as 
not to endanger the construction or other structures, utilities, existing piping, or property. 
All voids left or caused by withdrawal of sheeting shall immediately be refilled with sand 
or rammed with tools especially adapted to that purpose, by watering or otherwise as 
may be directed. 

E. The right of the Engineer to order sheeting and bracing left in place shall not be construed 
as creating any obligation on his part to issue such orders, and his failure to exercise his 
right to do so shall not relieve the Contractor from liability for damages to persons or 
property occurring from or upon the work occasioned by negligence or otherwise growing 
out of a failure on the part of the Contractor to leave in place sufficient sheeting and 
bracing to prevent any caving or moving of the ground. 

3.5 PIPE INTERFERENCES AND ENCASEMENT 

A. The contractor shall abide by the following schedule of criteria concerning interferences 
with other utilities. 

1. In no case shall there be less than 0.5 feet between any two pipelines and 
structures. 

2. Class I Concrete Encasement: Wherever there is more than 0.5 foot, but not less 
than 1.5-foot clearance between water mains or water services, then a concrete 
encasement shall be provided in accordance with the typical detail as shown on 
the Drawings. 

3. Class II Concrete Encasement: Wherever there is more than 0.5 foot, but less than 
1.0-foot clearance between any two pipelines, or between pipe lines and 
structures, then a concrete encasement shall be provided in accordance with the 
typical detail as shown on the Drawings. 

B. The Engineer shall have full authority to direct the placement of the various pipes and 
structures in order to facilitate construction, expedite completion and to avoid conflicts. 

3.6 BACKFILLING 

A. Do not backfill trenches until tests and inspections have been made and backfilling 
authorized by Engineer. 

B. Perform backfill in lifts and compact as specified in the Drawings. 

C. Backfilling over pipes shall begin as soon as practical after the pipe has been laid, jointed, 
and inspected and the trench filled with suitable compacted material to the mid-diameter 
of the pipe. 

D. Backfilling over ducts shall begin not less than three days after placing concrete 
encasement. 
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E. All backfilling shall be prosecuted expeditiously as detailed on the Drawings. 

F. Any space remaining between the pipe and sides of the trench shall be packed full by 
hand shovel with selected earth and thoroughly compacted with a tamper as fast as 
placed, up to a level of one foot above the top of pipe. 

G. The filling shall be carried up evenly on both sides with at least one man tamping for each 
man shoveling material into the trench. 

H. The Contractor shall take all precautions necessary to maintain the bedding in a 
compacted state and to prevent washing, erosion or loosening of this bed. 

I. In areas where unsuitable soil is discovered in the pipe bedding, the unsuitable soil shall 
be removed and stockpiled for disposal by the contractor. Suitable soils shall  be 
substituted at a depth as directed by the Engineer. If gravel is required by the Engineer as 
suitable bedding, the gravel shall be wrapped in filter fabric prior to backfill operations. 

J. Gravel bedding shall not be used under any circumstances as a drain for ground water. 

K. In locations where pipes pass through building walls, the Contractor shall take the 
following precautions to consolidate the refill up to an elevation of at least 1 foot above 
the bottom of the pipes: 

1. Place structural fill in such areas for a distance of not less than 3 feet either side 
of the centerline of the pipe in level layers not exceeding 6-inches in depth. 

2. Wet each layer to the extent directed and thoroughly compact each layer with a 
power tamper to the satisfaction of the Engineer. 

3.7 COMPACTION 

A. Perform compaction and compaction tests as specified in the Drawings. 

B. Hydraulic compaction shall be permitted if accompanied by a geotechnical engineer’s 
report substantiating the proposed methods. The geotechnical engineers report shall be 
submitted to the Engineer prior to any work and shall be at no cost  to the Owner. 

3.8 GRADING 

A. Grading shall be performed at such places as are indicated on the Drawings, to the lines, 
grades and elevations shown or as directed by the Engineer and shall be made in such 
manner that the requirements for formation of embankments can be followed. All 
unacceptable material encountered, of whatever nature within the limits indicated, shall 
be removed, and disposed of as directed. During the process  of excavation, the grade 
shall be maintained in such condition that it will be well drained at all times. When 
directed, temporary drains and drainage ditches shall be installed to intercept or divert 
surface water which may affect the prosecution or condition of the work. 

B. If at the time of excavation, it is not possible to place any material in its proper section of 
the permanent structure, it shall be stockpiled in approved areas for later use. No extras 
will be considered for the stockpiling or double handling  of  excavated material. 
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C. The right is reserved to make minute adjustments or revisions in lines or grades if found 
necessary as the work progresses, due to discrepancies on the Drawings or in order to 
obtain satisfactory construction. 

D. Stones or rock fragments larger than 2 1/2 inches in their greatest dimensions will not be 
permitted in the top 6 inches of the subgrade line of all fills or embankments. 

E. All fill slopes shall be uniformly dressed to the slope, cross-section and alignment shown 
on the Drawings, or as directed by the Engineer. 

F. In cut, all loose or protruding rocks on the back slopes shall be barred loose or otherwise 
removed to line or finished grade of slope. All cut and fill slopes shall be uniformly dressed 
to the slope, cross-section and alignment shown on the Drawings or as specified by the 
Engineer. 

G. No grading is to be done in areas where there are existing pipelines that may be 
uncovered or damaged until such lines which must be maintained are relocated, or where 
lines are to be abandoned, all required valves are closed and drains plugged  at manholes. 

H. The Contractor shall replace all pavement cut or otherwise damaged during the progress 
of the work as specified elsewhere herein or as shown on the Drawings. 

3.9 DISPOSAL OF UNSUITABLE AND SURPLUS MATERIAL 

A. All surplus and unsuitable excavated material shall be disposed of at the Contractor's cost 
in one of the following ways as directed by the Engineer. 

1. Transport to soil storage area on Owner's property and stockpile or spread as 
directed by the Engineer. 

2. Transport from Owner's property and legally dispose of. Any permit required for 
the hauling and disposing of this material beyond Owner's property shall be 
obtained prior to commencing hauling operations. Copies of all required permits 
shall be provided to the Engineer. 

B. Suitable excavated material may be used for fill if it meets the specifications for common 
fill and is approved by the Engineer. Excavated material so approved may be neatly 
stockpiled at the site where designated by the Engineer provided there is an area available 
where it will not interfere with the operation of the facility nor inconvenience traffic or 
adjoining property owners. 

 

 
END OF SECTION 
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SECTION 02276 STORMWATER 

POLLUTION PREVENTION 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Implementation of the Stormwater Pollution Prevention Plan as depicted in the Drawings, 
as required by law, and specified herein. 

 

B. Permitting as required through the Florida Department of Environmental Protection 
(FDEP) - Florida’s National Pollutant Discharge Elimination System (NPDES) program for 
construction activities. 

 

C. Designing, providing, maintaining, and removing temporary erosion and sedimentation 
controls and/or Best Management Practices as necessary. 

 

D. Temporary erosion controls may include, but are not limited to, mulching, netting, and 
watering, on site surfaces and spoil and borrow area surfaces and providing interceptor 
ditches at ends of berms and at those locations that will ensure erosion during 
construction will be either eliminated or maintained within acceptable limits as 
established by the Owner. 

 

E. Temporary sedimentation controls include, but are not limited to, silt dams, traps, 
barriers, booms/curtains, and appurtenances at the foot of sloped surfaces  and other 
areas that will ensure sedimentation pollution will be either eliminated or maintained 
within acceptable limits as established by the Owner. 

 

1.1 RELATED SECTIONS 
 

A. Section 01010 – Summary of Work 
 

B. Section 01015 – General Requirements 
 

C. Section 01030 – Special Project Procedures 
 

D. Other Sections as applicable. 
 

1.2 REQUIRMENTS 
 

A. Contractor shall obtain a Generic Permit for Stormwater Discharge from Large and Small 
Construction Activities (CGP) from the Florida Department of Environmental Protection 
(FDEP) for all construction disturbances in size greater than one (1) acre. 

 

1. Disturbance includes clearing, grading, and excavating. 
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2. Projects which disturb less than one (1) acre will not require a CGP but will require 
the appropriate Best Management Practices and directed by the Owner, 
Engineer, or governing authorities. 

 

B. Implement and maintain a Stormwater Pollution Prevention Plan (SWPPP). 
 

1. The SWPPP found in the Drawings is pictorial in nature, is provided to depict the 
general layout of SWPPP elements and is not intended to depict all the possible 
requirements. 

 

2. The Contractor is the entity that owns and operates the project and has authority 
to ensure compliance and is therefore considered the “Operator”. 

 

3. Neither the Owner nor the Engineer are responsible to specify, implement or 
maintain the SWPPP plan. 

 

C. Contractor shall submit a CGP Notice of Intent (NOI) and the commencement of 
Construction. 

 

D. Contractor shall submit reporting forms throughout the duration of Construction. 
 

E. Contractor shall submit a CGP Notice of Termination (NOT) to discontinue permit 
coverage. An NOT may be submitted only when the site meets the eligibility requirements 
for termination specified in the CGP. 

 

F. For additional information on the NPDES Stormwater Program including all regulations
and forms cited in the brochure visit: 
www.dep.state.fl.us/water/stormwater/npdes/. 

 
PART 2 - PRODUCTS 

 
2.1 EROSION CONTROL 

 

A. Mulch: FDOT type per Section 981-3.2, Green Mulch 
 

B. Netting: Fabricated of material acceptable to the Owner. 
 

C. Other means as necessary and approved by FDEP and the Owner. 
 

2.2 SEDIMENTATION CONTROL 
 

A. Bales: Clean, seed free cereal hay type 
 

B. Netting: Fabricated of material acceptable to the Owner 
 

C. Filter stone: Crushed stone conforming to Florida Department  of Transportation 
specifications. 

 

D. Other means as necessary and approved by FDEP and the Owner. 

http://www.dep.state.fl.us/water/stormwater/npdes/
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PART 3 - EXECUTION 

 
3.1 EROSION CONTROL 

 

A. Minimum procedures for mulching and netting are: 
 

1. Apply mulch loosely to a thickness of between 3/4 inch and 1 1/2 inches. 
 

2. Apply netting over mulched areas on sloped surfaces. 
 

3.2 SEDIMENTATION CONTROL 
 

A. Install and maintain silt dams, traps and barriers, and booms/curtains as shown on the 
approved schedule. Hay bales and fabric that deteriorates and filter stone that becomes 
dislodged shall be replaced as required. 

 

3.3 PERFORMANCE 
 

A. Should any of the temporary erosion and sediment control measures employed by the 
Contractor fail to produce results that comply with the requirements of the Owner, 
Contractor shall immediately take any and all necessary steps to correct the deficiency at 
his own expense. 

 
 

END OF SECTION 
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SECTION 02401 

DEWATERING 

 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. The Work to be performed under this Section shall include furnishing all professional 
services, equipment, and labor necessary to dewatering subsurface waters from 
excavation areas in accordance with the requirements set forth herein. 

 

B. The Contractor shall be responsible to determine whether dewatering is necessary for his 
means and methods chosen for the completion of the Work and shall be responsible to 
design, install and operate the dewatering system. 

 

C. The Contractor shall apply for and obtain all required dewatering permits. All costs 
associated with dewatering permits shall be considered incidental to the cost of 
construction and shall be included in the Contract Price unless specified otherwise. 

 

1.1 RELATED SECTIONS 
 

A. Section 02221 – Trenching, Bedding and Backfill for Pipe 
 

B. Section 02276 – Stormwater Pollution Prevention 
 

C. Other Sections as applicable. 
 

1.2 REFERENCES 
 

A. The dewatering of any excavation area and the disposal of the water shall be performed in 
strict accordance with the latest revision of all applicable government Agency rules and 
regulations including but not limited to: 

 

1. The local Agency Having Jurisdiction (AHJ) 
 

2. The Florida Department of Environmental Protection 
 

3. South Florida Water Management District 
 

4. Division of Environmental Resource Management (DERM), Miami-Dade 
Regulatory and Economic Resources Department. 

 
PART 2 - PRODUCTS 

 
2.1 STORMWATER AND SUBSURFACE WATER MANAGEMENT PLAN 

 

A. The Contractor shall submit to the regulatory agencies for approval, its plans for 
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managing storm and subsurface water in accordance with the agency requirements. The 
plan should include both narrative and pictorial information clearly showing how storm 
and subsurface waters will be accumulated, treated, and disposed. 

 

1. The dewatering plan shall be designed in accordance with the Best Management 
Practices (BMP’s) adopted by FDEP. 

 

B. The Contractor shall provide and submit a dewatering permit application, signed, and 
sealed by a State of Florida Licensed Professional Engineer or Geologist as required by the 
applicable government Agency. The cost of these professional services shall be 
considered incidental to the cost of dewatering. 

 

2.2 ENVIRONMENTAL CONTAMINATION 
 

A. Should it be determined that the project is located in proximity to a known 
environmentally contaminated site as determined by the Division of Environmental 
Resource Management (DERM), and if the Contractor deems it necessary to dewater, the 
Contractor shall be required to obtain a dewatering permit from Division of 
Environmental Resource Management (DERM) and adhere to all permit conditions. This 
is in addition to a dewatering permit, if required, by SFWMD. All costs associated with this 
shall be considered incidental to the cost of construction. 

 
PART 3 - EXECUTION 

 
3.1 DEWATERING 

 

A. When subsurface water is encountered, the Contractor shall utilize suitable equipment to 
adequately dewater the excavation so that it will be dry for structural work and pipe laying. 
At a minimum, the groundwater shall be lowered to at least 6-inches below the lowest 
point of the excavation bottom. 

 

B. The Contractor shall provide testing and monitoring of dewatering operations in 
accordance with conditions of the agency permits obtained by the Contractor. The cost of 
testing and monitoring shall be considered incidental to the cost of dewatering. 

 

3.2 DISPOSAL 
 

A. Water pumped from the trench or other excavation shall be disposed of in accordance with 
the BMP’s and permit conditions. Contractor is responsible for acquiring all permits 
required to discharge the water and shall protect waterways from turbidity during the 
dewatering operation. 

 

1. The Contractor’s plan shall include temporary settling boxes, culverts, barricades, 
and other protective measures to prevent damage to property or injury to any 
person or persons. 

 

2. No flooding of streets, roadways, driveways, or private property will be 
permitted. Engines driving dewatering pumps shall be equipped with critical 
grade mufflers. 
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3. All dewatering operations shall be in compliance with Stormwater Pollution 
Prevention measures. 

 
 

END OF SECTION 
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SECTION 02420 
 

SOIL PREPARATION AND SOIL MIXES 
 
 

 
PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Provide all labor, materials, necessary equipment, and services to complete the soil 
preparation and soil mixes work, as indicated on the drawings, as specified herein  or 
both, except as for items specifically indicated as "NIC ITEMS". 

 

B. Including, but not limited to: 
 

1. Topsoil 
 

2. Soil Conditioners 
 

3. Planting Soil Mixes 
 

1.2 RELATED WORK 
 

A. Section 02430 – Sodding 
 

B. Other Sections as applicable. 
 

1.3 QUALITY ASSURANCE 
 

A. Testing Agency: Approved Independent testing laboratory utilizing EPA,  ASTM, USGS 
methods. 

 

B. Requirements or Regulatory Agencies: Conform to requirements of all Municipal, County 
and State agencies. 

 

C. Reference standards. 
 

1.4 SUBMITTALS: 
 

A. Test Reports: Test reports shall consist of pH range, major and minor element analysis, 
including but not limited to Ammonia, Nitrate, Phosphorus, Potassium, Magnesium, 
Calcium, Sulfur, Boron, Zinc, Manganese, Iron, Copper and soluble salt and any other 
materials designed by the Landscape Architect. Recommendations shall be made by the 
testing agency as to the type and quantity of soil additives required to bring the nutrient 
and ph to an acceptable or optimum range for planting.  Reports shall be identified by 
project name, date, and soil mix type. 

 

1. Results of topsoil (on-site existing soil) analysis. 
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2. Results of planting/topsoil mix(es) analysis: One test required per each type of 
soil mix. 

 

B. Certificates: 
 

1. The Contractor must submit certificates from suppliers stating that the 
planting/topsoil mix, turfgrass sod and other landscape material used comply 
with requirements specified. 

 

2. Manufacturer's certificate of fertilizer's chemical composition including but not 
limited to percentage and derivation of nitrogen, phosphorus,  potassium, and 
micronutrients. 

 

3. Testing laboratory certification that content of soil conditioners meets 
specification requirements. 

 

C. Soil Samples: 
 

1. Submit a one-pound sample of each soil mix specified. 
 

D. All State, County and Municipal governmental regulations must be  met including any 
licensing or certifications requirements for uses or applications. 

 

E. Costs of all submittals, including but not limited to Test reports, Certificates, Licenses, and 
samples will be borne by the Contractor. 

 

1.5 JOB CONDITIONS 
 

A. Contractor shall become familiar with the site and the required work to complete this 
section in accordance with the drawings and what is specified herein. 

 

B. Responsibility for finish grading shall occur under a separate contract. Any changes, 
modifications, or disturbances to the finish grading shall be corrected by the responsible 
contractor. 

 

C. PROTECTION: Protect and avoid any damage whatsoever to existing walks, pavement, 
curbs, utilities, plant material, and any other existing work. 

 
PART 2 - PRODUCTS 

 
2.1 TOPSOIL 

 

A. Topsoil shall be an 80-20 mix, 80% freshwater sand (medium to coarse grade) and 20% 
inland glades muck thoroughly mixed with a commercial shredder/blender or equivalent. 
It shall be suitable for ornamental plant growth and free from hard  clods, stiff clay, 
hardpan, gravel, subsoil, brush, large roots, weeds, refuse or other deleterious material, 
and of reasonably uniform quality. No site mixing will be acceptable. 
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B. Mechanical analysis: Topsoil and soil mixture(s) shall meet these specifications and the 
following mechanical analysis and shall be proportioned by volume rather than by weight. 

 

Sieve Size % Passing By Dry Weight 
1 inch 99-100 
1/4 inch 97-99 
No. 100 40-60 

 

Materials larger than one-half inch shall be disposed of off the site or as directed by the 
architect.  Existing leaf litter and plant material shall be excluded from topsoil  and soil mix. 

 

C. Maximum Soluble Salts:  300 ppm. 
 

D. Sterilize topsoil to be used in soil mixture(s) to make free of all viable nut grass, and 
other undesirable weed seeds. 

 

E. A sample of the sand and a sample of the 80-20 sand and muck mixture shall be 
submitted to the Owner for approval prior to installation. 

 

F. The Landscape Architect has the right to reject topsoil utilized at any time during  the 
execution of work that does not meet specifications. Topsoil and planting soil will be 
tested at Owners request for suitability of horticultural use. 

 

2.2 SOIL CONDITIONERS 
 

A. Dolomitic Limestone:  Approved product, designated for agriculture use. 
 

B. Aluminum Sulfate: Manufacturer's standard commercial grade. 
 

C. Florida Peat: Suitable for plant growth, capable of sustaining vigorous plant growth, and 
specifically pulverized for agricultural use. Florida peat shall be free of deleterious 
materials that would be harmful to plant growth, shall be free of nematodes, shall be of 
uniform quality, and shall have a pH value between 5.5 and 
6.5 (as determined in accordance with ASTM E70). Florida peat shall be sterilized to make 
free of all viable nut grass and other undesirable weeds. 

 

D. Pesticides:  As recommended by applicable Agricultural Public Agencies. 
 

E. Herbicides:  As recommended by applicable Agricultural Public Agencies. 
 

F. Soil Fumigants:  As recommended by applicable Agricultural Public Agencies. 
 

G. Fertilizer: 
 

1. Specified commercial grade fertilizer to comply with State of Florida Fertilizer 
laws. Chemical designation shall be as specified with at least 50% of the nitrogen 
derived from a non-water-soluble organic source and all potash to be derived 
from sulfate forms for all plantings excluding sod and plantings on the lake edges. 
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Chemical designation shall be as specified with at least 80% of the nitrogen 
derived from a non-water-soluble organic source and all potash to be derived 
from sulfate forms for all sod and plantings on lake edges. 

 

The following minor elements shall be included: 

2.2% ZnO 0.25% CuO 
4.0% MgO 0.005% Fe203 
0.5% MnO 0.1% B203 

 

a. Federal Specifications O-F0241 Type 1, Grade A or B. 
 

b. The chemical designation for granular fertilizer for all plantings shall be 
12-8-8. 

 

H. Water: Free or substances harmful to growth of plants. Water shall also be free of staining 
agents as well as elements causing odors. 

 

I. Soil Sterilizers: As recommended by State and Local Agriculture agencies. 
 

J. Sand: Clean, white, coarse-grained builders sand, free of substances harmful to growth of 
plants. 

 

K. Supply complete information on all analysis/test methodologies and results, laboratory 
certifications, manufacturer's specifications, and agency approvals to Landscape Architect 
prior to placement of soil conditioners. Landscape contractor shall make all modifications 
and improvements to soil and soil mixes deemed necessary by Landscape Architect to 
meet requirements herein, and to ensure proper growing medium for all plant material 
without cost to Owner, prior to planting. 

 

2.3 PLANTING SOIL MIXES 
 

A. Planting soil shall be an evenly blended mixture of 80% sand/20% muck, (with any other 
soil conditions per Testing Agency recommendations) specified to each cubic yard of soil 
and thoroughly mix. Mix shall be suitable for plant growth and free from hard clods, stiff 
clay, hardpan, gravel, brush, large roots, nematodes, weeds, refuse, or other deleterious 
material, and of reasonably uniform quality. 

 

B. Palms: Planting soil mixture to be placed as backfill around the root balls of all Palms shall 
consist of a mixture as specified above. 

Note: Bottom  1/4  of  planting  pit  shall  be  backfilled  with clean, coarse-grained 
builder’s sand. 

 

C. Trees, Shrubs, and Groundcovers: Planting soil mixture to be placed as backfill around the 
root balls of all trees, shrubs, and groundcovers shall consist of a mixture of 80% sand and 
20% muck. 

 

D. Sterilize planting soil mixtures to make free of all viable nut grass, and other undesirable 
weed seeds. 
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E. All planting soil mixes shall be thoroughly blended to form a uniform planting medium 
suitable for exceptional plant growth. 

 

F. Test PH of existing soil and planting soil mixtures by method acceptable to current 
industry standards. If pH is not between 6.0 and 7.0, add approved soil 
conditioner/additive to bring PH within that range. 

 

G. Supply complete information on all analysis/test methodologies and results; laboratory 
certifications, manufacturer's specifications, and agency approvals and recommendations 
shall be made by the testing agency as to the type and quantity of soil additives required 
to bring the nutrient and pH to an acceptable or optimum range for planting to Landscape 
Architect prior to placement of soil mixtures. In addition, provide Landscape Architect 
with thoroughly mixed sample of all soil mixes for approval prior to placement (note PH 
ranges). Landscape Contractor shall make all modification and improvement to soil mixes 
deemed necessary by Landscape Architect to meet requirements herein, and to ensure 
proper growing medium for all plant material without cost to Owner, prior to planting. 

 
PART 3 - EXECUTION 

 
3.1 INSPECTIONS 

 

A. Examine areas to receive soil preparation to assure work of other trades has been 
completed. 

 

B. Verify that plants to remain undisturbed have been clearly identified and protected from 
injury during construction. If not, identify and protect plants to remain according to 
procedures set forth in Section 02490 - Trees, Plants and Groundcover. Refer to Protective 
Fencing on plans. 

 

C. Remove all construction materials and debris from all areas to be landscaped, without 
additional expense to Owner, prior to subsoil preparation. 

 

D. Do not proceed with soil preparation until all unsatisfactory conditions are corrected. 
 

3.2 SITE PREPARATION 
 

A. General: Within the entire area to be landscaped as shown on the drawings, the 
contractor shall complete the following site topsoil preparation items to eradicate  all 
existing weed and/or natural groundcover. Initiate site topsoil preparation as stated 
herein and coordinate all work with the existing underground sprinkler system and 
electrical lines. 

 

B. Post Emergence Herbicide: Apply "Roundup" as manufactured by Monsanto Corp. 
according to manufacturer's recommended rate and specification within the limits of all 
areas to be landscaped not specified as existing, to be relocated, or to be removed.  
Protect existing plants from overspray. 
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C. Pre-Emergence Herbicide: Apply "Ron-Star" or approved equal to all areas to be 
landscaped according to the manufacturer's recommended rate and specification. 
Contractor shall be responsible to re-apply appropriate herbicide to eradicate all 
remaining weeds and maintain a weed-free condition in all areas throughout all landscape 
planting operations. 

 

3.3 PERFORMANCE 
 

A. Subsoil: Remove all debris, gravel, rocks, and other deleterious material, within 12 inches 
of surface in areas to receive topsoil mixture, from the project site. Fine  grade subsoil to 
assure finish grades are achieved by adding the specified depth of topsoil/planting 
mixture. 

 

B. Soil mixtures: 
 

1. Remove rocks and other objects 
 

2. Smooth soil mixtures to two 2 inches below top of surrounding paving, wherever 
planting beds abut paved surfaces. 

 

3. Do not compact planting soil mixture but do wet-soak planting areas to assure 
proper settlement. Replace topsoil/planting soil mixture to specified grade after 
watering, where necessary. 

 

4. Smooth topsoil to two inches (2") below finish grade in areas to be sodded. 
Remove plant material not indicated as existing or be relocated in order to adhere 
to sod lines. 

 

5. Prior to installing planting soil, test tree pits and planting areas for percolation. If 
areas do not drain, it is the contractor's responsibility to assure percolation by 
approved means. 

 

6. Remove limerock or soil cement in tree planter islands within paved parking areas 
at the depth specified on the plans. Do not damage sub-base material for paved 
surfaces. Assure percolation and then backfill with approved planting soil mix. 

 

3.4 CLEAN-UP 
 

A. Immediately clean up spills, soil, and conditioners on paved and finished surface areas. 
 

B. Remove debris and excess materials from project site immediately. 

 
 

END OF SECTION 
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SECTION 02430 
 

SODDING 
 

PART 1 - GENERAL 
 

1.1 DESCRIPTION 

A. Provide all labor, materials, necessary equipment and services to complete the turfgrass 
Sodding work, as indicated on the drawings, as specified herein or both, except as for 
items specifically indicated as "NIC ITEMS". 

1.2 RELATED SECTONS 

A. Section 02200 - Earthwork 

B. Section 02210 – Finish Grading 

C. Section 02420 – Soil Preparation and Soil Mixes 

D. Other Sections as applicable. 

1.3 QUALITY ASSURANCE 

A. Standards: Federal Specifications (FS) 0-F-241c (1), Fertilizers, Mixed, Commercial. 

B. Requirements or Regulatory Agencies: Conform to the requirements of the State 
Department of Agriculture. 

1.4 SUBMITTALS 

A. Growers Certifications: 

1. Turfgrass Sod species and location of field from which turfgrass sod is cut. 

2. Compliance with state and federal quarantine restrictions. Manufacturer's 
certification of fertilizer and herbicide composition. 

3. All Contractors' licenses and or certifications for the uses and or application of 
herbicides, pesticides and fertilizers per the State, County, and governing 
municipality. 

1.5 DELIVERY, STORAGE AND HANDLING 

A. Deliver turfgrass sod on pallets. 

B. Protect root system from exposure to wind or sun. 

C. Protect turfgrass sod against dehydration, contamination, and heating during 
transportation and delivery. Such protection shall encompass the entire period during 
which the turfgrass sod is in transit, being handled, or in temporary storage. Evidence of 
inadequate protection against drying out shall be cause for rejection. 

D. Do not deliver more turfgrass sod than can be installed within 24 hours. 

E. Keep stored turfgrass sod moist and under shade, or covered with moistened burlap. 

F. Do not break, tear, stretch, or drop turfgrass sod. The Landscape Architect may reject 
sod that has been damaged by poor handling. 
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G. Unless otherwise authorized by Landscape Architect, the Contractor shall notify the 
Landscape Architect at least 48 hours in advance of anticipated delivery date of the 
turfgrass sod. A legible copy of the invoice showing species and variety of the turfgrass 
sod included for each shipment shall be submitted to the Landscape Architect for 
approval. 

1.6 JOB CONDITIONS 

A. Begin installation of turfgrass sod after preceding related work is accepted. 

B. Environmental Requirements: 

1. Install turfgrass sod during months acceptable to the Landscape Architect. 

2. Do not install turfgrass sod on saturated soil. 

C. Protection: Erect signs and barriers against vehicular traffic on areas prepared for sod. 

1.7 GUARANTEE 

A. Guarantee turfgrass sod for period of twelve months after date of Final Approval. 

B. Replacement turfgrass sod under this guarantee shall be guaranteed for twelve months 
from the date of installation. 

C. Repair damage to other plants during turfgrass sod replacement at no cost to the 
Owner. 

 

PART 2 - PRODUCTS 
 

2.1 TURFGRASS SOD 

A. Turfgrass Sod Species: Sod shall be either Bahia, St. Augustine or to match existing type. 

B. All turfgrass sod shall conform to the following requirements: 

1. Furnish in pads that are not stretched, broken, or torn. 

a. Turfgrass Sod pads shall be 18x24 inches in size (plus or minus 5%) with a 
1-1/2-inch thickness (excluding top growth and thatch). Broken and torn 
or uneven ends will not be accepted. 

2. Uniformly mowed height when harvested: 

a. Turfgrass Sod - 2 inches in height. 

3. Thatch: Maximum 1/2 inch uncompressed. 

4. Inspected and found free of diseases, nematodes, pests, and pest larvae, by 
entomologist of State of Florida Department of Agriculture. 

5. Weeds: 

a. Free of horse grass, nut grass or other objectionable weeds or weed 
seeds. 

6. Uniform in green color, leaf texture, and density. 
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2.2 WATER 

A. Free of substances harmful to plant growth, objectionable odor or staining agents. 

2.3 FERTILIZER 

A. FS 0-F-241c(1), Grade A or B. 

B. The Chemical designation for slow release granular fertilizer with minor trace elements in 
addition to 12% Nitrogen, 8% Phosphorous, and 8% Potassium (Lesco or approved equal) 
shall have at least 50% of the nitrogen from a non-water-soluble organic source for all 
plantings except on lake banks. 

C. Apply and distribute by methods and rates as recommended by manufacturer. 

D. All State, County, and Municipal governmental regulations must be met including any 
licensing or certification requirements for uses and/or applications. 

2.4 HERBICIDES 

A. As recommended by the State of Florida Department of Agriculture. 

B. Post-emergent Herbicide: Roundup as manufactured by Monsanto Corp. or  approved 
equal. 

C. Pre-emergent Herbicide: Ron Star or approved equal. 

D. When next to an aquatic water body, an approved aquatic herbicide or approved equal 
must be utilized that will meet the State, County or Municipal requirements. 

E. All State, County and municipal governmental regulations must be met including  any 
licensing or certification requirements for uses or applications. 

 

PART 3 - EXECUTION 
 

3.1 INSPECTION 

A. Verify that excavation for turfgrass sod is 5 inches below finish grade and approved 
Planting/Top Soil Mix to depth of 3 inches for turfgrass sod (3 inches) to meet finish grade. 

B. Water dry soil to depth of 6 inches 48 hours before turfgrass sodding. 

3.2 INSTALLATION 

A. All areas to be turfgrass sodded shall receive finish grading per Section 02210. 

B. Transplant turfgrass sod within 48 hours after harvesting. 

C. Turfgrass Sod coverage must provide 100% coverage at Final Approval. 

D. Begin turfgrass sodding at bottom of slopes. When installing turfgrass sod adjacent to a 
water body, install turfgrass sod to the waterline. 

E. Lay first row of turfgrass sod in straight line with long dimension of pads parallel to slope 
contours. 

F. Butt side and end joints. Ensure that joints are tight, thereby eliminating the need to 
patch and/or top-dress to eliminate gaps. 

G. Stagger end joints in adjacent rows. 
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H. Do not stretch or overlap rows. 

I. Water turfgrass sod immediately after transplanting. 

J. Top dressing for turfgrass sodded areas may be clean sand(sterilized), mined from fresh 
water sources. Sand mined from salt water is unacceptable. Sand shall be free from 
construction debris, weeds, turfgrass sod, biodegradable materials, noxious pests and 
diseases and other deleterious materials. 

3.3 LAWN ESTABLISHMENT 

A. Maintenance of sodded areas shall begin immediately after so installation and shall 
continue until final approval. Maintenance shall consist of protecting, watering, weeding, 
cutting, fertilizing, repairing eroded area and re-sodding dead and or damaged turfgrass 
sod. 

B. Watering: 

1. Keep turfgrass sod moist during first week after planting. 

2. After first week, supplement rainfall to produce a total of 2 inches per day until 
final acceptance. 

3. It is the contractors’ responsibility to water all plant material. 

C. Mowing: 

1. Maintain turfgrass sod between 2 inches and 2-1/2 inches in height. When 
turfgrass sod reaches 3 inches in height, mow to 2 inches in height. 

2. Do not cut off more than 40% of grass leaf in single mowing. 

3. Remove all turfgrass sod clippings throughout. 

D. Re-turfgrass sod areas which in the opinion of the Landscape Architect is required  to 
establish a uniform stand of turfgrass sod. 

E. Weed Eradication: 

1. Apply specified or approved equal post-emergent herbicide per manufacture’s 
rate and method of application to all areas to receive sod. 

2. Apply specified or approved equal pre-emergent herbicide before sodding and 
between second and third mowing, per manufacturer’s rate and method of 
applications. 

3. Verify that the herbicide and applicant technique will not damage sod prior to 
application, and replace all damaged sod and any other landscaping due  to 
herbicide at no cost to the owner. 

F. Fertilizer: Apply fertilizer uniformly at manufacturer’s recommended rate 30 days after 
turfgrass sodding and at three-month intervals thereafter. Water in to avoid “burning” or 
damaging turfgrass sod. 

G. Establishment period shall extend until final acceptance by the Owner according to the 
conditions of the Contract. 

3.4 CLEANING 

A. Immediately clean spills from paved and finished surface areas. 

B. Remove debris and excess materials from project site. 
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C. Dispose of protective barricades and warning signs at termination of lawn 
establishments. 

 

END OF SECTION 
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SECTION 02450 
 

TREE AND PLANT PROTECTION 
 
 

 
PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. Provide all equipment and materials and do all work necessary to protect existing trees 
and plants from damage as a result of the contractor's operations. 

 

1.2 RELATED SECTIONS 
 

A. Section 02420 – Soil Preparation and Soil Mixes 
 

B. Section 02430 – Sodding 
 

C. Other Sections as applicable. 
 

1.3 REFERENCED STANDARDS 
 

A. Comply with applicable requirements of the following standards. Where these standards 
conflict with other specified requirements, the most restrictive requirements shall 
govern. 

 

1. International Society of Arboriculture (ISA): Guide for Establishing Values of 
Trees and Other Plants 

 

1.4 SUBMITTALS 
 

A. Proposed methods, materials to be employed, and schedule for effecting tree and plant 
protection shall be submitted for approval. 

 

1.5 DAMAGE PENALTIES 
 

A. If any trees or shrubs are damaged, and replacement is required, a number and diameter 
of trees or shrubs of the same species and variety, as specified by the Owner, shall be 
furnished and planted by the Contractor. The total inch diameter of the replacement trees 
or shrubs shall equal the diameter of the tree or shrub to be replaced. The Contractor 
shall not be liable for any loss or damage which occurs while the Contractor is complying 
with instructions given by the Owner. 

 
PART 2 - PRODUCTS 

 
2.1 TREE PROTECTION FENCING 

 

A. Tree protection fencing shall be mesh fence, 6 ft. high minimum, with 4"x4"x6' pressure 
treated wood posts. 
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B. Posts shall be spaced 10 ft. O/C (max) 
 

C. Fencing other than that specified above shall be subject to the approval of the Engineer. 

 
PART 3 - EXECUTION 

 
3.1 INSTALLATION OF FENCING 

 

A. Prior to the start of demolition work and clearing and grubbing operations, tree 
protection fencing shall be installed in accordance with the following: 

 

1. Fencing shall be installed at the tree protection areas as directed by the 
Engineer or Owner. 

 

2. Fencing shall be located along the cut and fill lines staked by the project 
surveyor and approved by the Engineer or Owner. 

 

3.2 ROOT PRUNING 
 

A. Prune minimum necessary to remove injured twigs and branches, deadwood, and 
suckers. Pruning shall be done with regard to natural form of plant material or as directed 
by the Engineer or Owner. 

 

B. Do not prune prior to delivery to site. 
 

C. All cuts one inch diameter or larger made during pruning of any plant material shall be 
painted with commercial grade sealant as approved and directed by Owner. 

 

D. Pruning cuts shall be monitored to ensure proper healing and to prevent insect/disease 
infestation. 

 

E. Landscape Contractor shall perform all specialized shearing and or pruning as directed by 
the Owner and as shown on the drawings at no additional cost to the Owner. 

 

3.3 CLEARING WITHIN PROTECTION AREAS 
 

A. Elective clearing within tree protection areas shall only be performed when and as 
directed by the Owner. 

 

3.4 REMOVAL OF PROTECTION 
 

A. Except as otherwise indicated or requested by Owner, temporary protection devices and 
facilities installed during course of the work shall be removed only after all work which 
may injure or damage trees and plants is completed. 

 
 

END OF SECTION 
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SECTION 02513 
 

ASPHALTIC CONCRETE PAVING 
 

PART 1 - GENERAL 
 

1.1 DESCRIPTION 

A. Furnish all labor, materials, equipment, and incidentals required and place asphaltic 
concrete pavement in accordance with the elevations and typical sections as depicted in 
the Drawings and specified herein. 

1.2 RELATED SECTIONS 

A. Section 01340 – Shop Drawings, Working Drawings and Samples. 

B. Section 01410 – Materials and Installation Testing. 

C. Section 02100 - Site Preparation. 

D. Other Sections as applicable. 

1.3 REFERENCES 

A. The Work under this Contract shall be in strict accordance with the following codes and 
standards. 

1. The applicable municipality, 

2. Florida Department of Transportation Specifications (FDOT), 

3. OSHA Safety and Health Standards for Construction. 

1.4 SUBMITTALS 

A. Submit mix design for approval in accordance with Section 01340. 
 

PART 2 - PRODUCTS 
 

2.1 MATERIALS 

A. Asphaltic concrete pavement shall conform to the following FDOT Standard 
Specifications: 

1. Section 160 - Stabilizing 

2. Section 200 - Rock base 

3. Section 300 – Prime and tack coats 

4. Section 334 –Superpave asphalt concrete 

B. The materials of the asphaltic concrete surface shall conform the applicable sections of 
FDOT Standard Specifications for Asphaltic Concrete with the following  exception: 

 

PART 3 - EXECUTION 
 

3.1 INSTALLATION 

A. All asphalt installation shall be in accordance with FDOT Standard Specification 330 



08/2021 02513-2 21-4358 

P a g e  | 2 

 

 

– Hot Mix Asphalt General Construction Requirements. 

B. All soft and yielding material and other portions of the subgrade which will not compact 
readily shall be removed and replaced with suitable material and the whole subgrade 
brought to line and grade and to a foundation of uniform compaction and supporting 
power. The cost of removing and replacing unsuitable material shall be included in the 
bid for the paving. 

C. The subgrade, in both cut and fill sections, shall be compacted to a density and LBR as 
indicated in the Drawings. Unless the subgrade material at the time of compacting 
contains sufficient moisture to permit proper compaction it shall be moistened as 
necessary and then compacted. Subgrade material containing excess moisture shall be 
permitted to dry to the proper consistency before being compacted. The subgrade shall 
be shaped prior to making the density tests. The required density shall be maintained 
until the base or pavement has been laid or until the aggregate materials for the base or 
pavement course have been spread in place. 

D. The minimum compacted thickness of the limerock base shall be as depicted in the 
Drawings applied in four-inch maximum layers of equal depth unless otherwise depicted 
in the Drawings. The width of the limerock base shall be wider than the pavement as 
depicted in the Drawings. 

E. Before the prime coat is applied, all loose material, dust, dirt, or other foreign material 
which might prevent bond with existing surface shall be moved to the shoulders to the 
full width of the base by means of revolving brooms, mechanical sweepers, blowers, 
supplemented by hand sweeping or other approved methods. The glazed finish shall have 
been removed from the base. The prime coat shall be applied by a pressure distributor so 
that approximately 0.1 gallons per square yard is applied uniformly and thoroughly to a 
clean surface. 

F. Prior to the application of the surface course, all loose material, dust, dirt, and all foreign 
material which might prevent proper bond with the existing surface shall be removed to 
the full width of the repair by means of approved mechanical sweepers and 
supplemented by hand sweeping if required. 

G. Apply bituminous tack coat at a rate between 0.02 and 0.10 gallons per square yard. 
Bituminous material shall be heated as per manufacturers’ recommendations. 

H. All manhole castings, valve boxes or other utility castings within the area to be surfaced 
shall be adjusted to the proposed surface elevation by the Contractor. The work shall be 
accomplished in such a manner as to leave the casting fixed permanently in its correct 
position. 

3.2 PAVEMENT REPAIR 

A. All damage to pavement as a result of the work (construction  or  maintenance) under this 
contract shall be repaired according to the plans and specifications at the Contractor's 
cost. Pavement shall be repaired to match the original surface material and original grade; 
however, the asphalt concrete thickness shall not be less than 1 inch. The repair shall 
include the preparation of the subgrade, the placing and compacting of the limerock base, 
the preparation and priming of the base, the placing and maintaining of the surface 
treatment, all as specified herein and as shown on the Drawings. 

B. The  width  of  all  repairs  shall  extend  at  least  12  inches  beyond  the  limit  of the 
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damage or as shown on the Drawings. The edge of the pavement to be left in place shall 
be saw cut to a true edge and should provide a clean edge to abut the repair. The line of 
the repair shall be reasonably uniform with no unnecessary irregularities. 

 

C. Final asphalt roadway restoration is required from edge of pavement to edge of 
pavement.  

 

3.3 TESTING 

A. Refer to Section 01410 – Materials and Installation Testing. 

 

END OF SECTION 
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SECTION 02580 
 

PAVEMENT MARKINGS AND SIGNING 
 

PART 1 - GENERAL 
 

1.1 DESCRIPTION 

A. The Contractor shall supply all labor, equipment, materials, and incidentals necessary to 
install pavement markings and signing in accordance with the Drawings and the following 
specifications. 

B. The Contractor and/or sub-contractor that performs the pavements markings and signage 
Work for the project shall have a current License from Miami-Dade County for such scope 
of Work and Services. 

1.2 RELATED SECTIONS 

A. Section 01340 – Shop Drawings, Working Drawings, and Samples 

1.3 REFERENCED SPECIFICATIONS, CODES AND STANDARDS 

A. The American Association of State Highway and Transportation Officials (AASHTO) 

B. Federal Highway Administration – Manual on Uniform Traffic Control Devices (MUTCD) 
(2009) 

C. FDOT Standard Plans. 

D. FDOT Standard Specifications for Road and Bridge Construction (January 2020). 

E. Miami-Dade County Transportation and Public Works Standards. 

F. Other standard references in the Drawings. 
 

PART 2 - PRODUCTS 
 

2.1 MATERIALS 

A. All pavement markings shall be thermoplastic unless otherwise noted. Thermoplastic 
pavement markings shall be fully reflectorized and meet the requirements of AASHTO 
M249 and the FDOT Standard Specifications for Road and Bridge Construction. 

B. Traffic paint shall be fully reflectorized and meet the requirements of the FDOT Standard 
Specifications for Road and Bridge Construction and shall be Sherwin- Williams  "Pro-Mar"  
Traffic  Marking  Paint,  series  B29  or  Glidden  Traffic      paint 
#63228.  Provide two (2) coats of paint, 5 mil minimum wet film thickness each. 

C. Pavement markings on brick or concrete pavers shall be 3M 5730/31 tape applied with 
contact cement per manufacturers specifications. 

D. All signs in Village right of way shall have type XI retroreflective sheeting materials made 
with prisms, except for school zone and pedestrian signs which shall be comprised of 
reflective fluorescent yellow green with type IV reflective sheeting. 
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PART 3 - EXECUTION 
 

A. All pavement marking and signing shall be applied in accordance with approved plans, 
details and specifications for the project and requirements of the applicable jurisdictional 
agencies. 

B. All pavement markings shall be temporarily applied as paint upon completion of 
construction of asphalt paving. All such temporary paint shall be replaced with 
thermoplastic at least 14 days, but no later than 120 days, after paving. 

C. Precast concrete bumpers (wheelstops) are required for all parking stall unless specifically 
stated in the Drawings. Wheelstops are to be pinned using (2) - 24” #4 bar.  Wheelstops 
are to be painted as directed by the Owner. 

D. Parking stalls shall be marked in accordance with the typical pattern indicated on the 
Drawings. Stall width and depth, and drive widths indicated are minimum and must not 
be reduced. 

E. An FDOT approved sealer must be applied to concrete surfaces prior to application of 
pavement markings. 

F. Paint concrete base and base plate at all parking lot lighting standards. 

G. Blue/blue RPM’s are to be placed next to fire hydrants. The location shall be the center of 
the adjacent lane or as directed by the utility Owner. 

H. The Contractor shall refurbish pavement marking and signs damaged during construction 
at no additional cost to the Owner. 

I. All signs and sign supports intended for removal shall be removed completely and 
disposed of properly. 

J. All signs to be relocated shall be properly installed in a temporary location with applicable 
viability and not interfere with construction prior to proper installation in the proposed 
location. 

K. All signs in public right of way shall include the installer’s ID sticker/decal on the back of 
all signs installed as part of this project. 

 

END OF SECTION 



08/2021 02630-3 21-4358 

P a g e  | 3 

 

 

THIS PAGE LEFT INTENTIONALLY BLANK 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



08/2021 02630-4 21-4358 

P a g e  | 4 

 

 

 

SECTION 02630 

STORM DRAINAGE 

 

 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

 

A. This Section provides for materials, installation and testing of storm drainage piping and 
structures. 

 

1.2 RELATED SECTIONS 
 

A. Other Sections as applicable. 
 

B. Section 02631 – High Performance Polypropylene Storm Gray Pipe (HP Storm Gray Pipe) 
 

1.3 REFERENCES 
 

A. Standards and Specifications of the applicable local municipality. 
 

B. Federal Highway Administration - Manual of Uniform Control Devices (MUTCD). 
 

C. FDOT Standard Plans. 
 

D. FDOT Standard Specifications for Road and Bridge Construction. 
 

E. Miami-Dade County Public Works Standards and Specifications. 
 

F. The Occupational Safety and Health Administration (OSHA).The Manual of Uniform 
Traffic Control Devices (MUTCD).ASTM C478 - Standard Specification for Circular Precast 
Reinforced Concrete Manhole Sections. 

 
PART 2 - PRODUCTS 

 
2.1 MATERIALS 

 

A. All drainage structures, including headwalls, shall be precast concrete as manufactured 
by U.S. Precast Corporation, or approved equal. Block catch basins will be allowed only 
with approval of the Engineer. The minimum wall and slab thickness shall be 8 inches and 
the minimum reinforcing shall be No. 4 bars at 12 inches each way, unless otherwise 
indicated. 

 

B. Concrete for all drainage structures, including headwalls, shall be FDOT Class II in 
accordance with Standard Specification 346 and ASTM C478. 
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C. Corrugated    aluminum    pipe    (CAP)    shall    be    helical    type,    manufactured  in 
conformance with ASTM B-209 and AASHTO M-193, as manufactured by Kaiser 
Aluminum, Inc., or approved equal. The corrugation pattern and gauge shall be as follows: 

 

DIAMETER CORRUGATION GAUGE 
12” x 21” 2 2/3” x 1/2” 16 
24” x 27” 2 2/3” x 1/2” 16 

30” 2 2/3” x 1 1/2” 14 
36” x 54” 3” x 1” 14 
60” x 72” 3” x 1” 12 

 

D. Pipe couplings for CAP shall be 12” wide (minimum), 24” for 60” diameter or larger. Split 
bands of the same alloy as the pipe and may be one gauge lighter than the pipe. 
Polyurethane or other manufacturer supplied sealant shall be used with the couplings. 

 

E. High Performance polypropylene (PP) pipe shall meet or exceed ASTM F2881 and AASHTO 
M330. ADS High Performance Polypropylene Storm Gray Pipe or Approved Equal shall 
meet the requirements of ASTM F2736. Rubber gaskets or other manufacturer supplied 
joint sealer shall be used. 

 

F. The rip rap headwalls, which will be provided on an as needed basis, shall be constructed 
of sand/cement with a minimum 2000 psi compressive strength  to meet FDOT standards. 
The bags shall be permeable burlap, cloth, or paper. A concrete cap shall be poured on 
top of sand/cement rip rap bags with a minimum 3000 psi compression strength. 

 
PART 3 - EXECUTION 

 
3.1 INSTALLATION 

 

A. Pipe and fittings shall be installed in accordance with the requirements of the 
manufacturer. 

 

B. All pipe shall be carefully laid true to line and grade. Any deflection proposed by the 
Contractor must be approved by the Engineer prior to placement. 

 

C. Pipe shall be placed on stable granular material, free of rock formation, other  foreign 
formations, and in accordance with the detail drawings. 

 

D. Blocking under pipe is not permitted. 
 

E. The Contractor shall avoid unnecessary crossing by heavy construction vehicles during 
construction. 

 

F. The contractor shall notify the local water control district at least 24 hours prior to the 
start of the construction and inspection. 
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3.2 STORM DRAINAGE PRE-TREATMENT/EXFILTRATION SYSTEM 
 

A. Any conflict with existing or proposed utilities shall immediately be brought to the 
attention of the Engineer. Any impermeable material encountered in the excavation for 
the drain field shall be removed as directed by the Engineer. 

 

B. The trench liner shall be used on the bottom, sides, and top of exfiltration trench ditch or 
in accordance with the local drainage authority. The top section of the material shall be 
lapped a minimum of 24 inches and the Contractor shall take extreme care in backfilling 
to avoid bunching of the fabric. 

 

C. Perforated pipe within the exfiltration trench shall have 3/8-inch perforations 360° 
around the pipe with approximately 120 perforations per foot of pipe. 

 

D. Perforated pipe shall terminate four feet (4’) from the drainage structure. The remaining 
four feet (4’) shall be non-perforated pipe. 

 

E. Pipes shall terminate at an additional catch basin or as shown on the plans. 
 

F. Exfiltration Trench shall be installed in accordance with Section 443 of FDOT Standard 
Specifications for Road and Bridge Construction. 

 

3.3 TESTING 
 

A. All drainage piping shall be lamped to the satisfaction of the Engineer prior to acceptance. 
 

B. At the conclusion of the Work, the Contractor shall thoroughly clean all of the pipe and 
structures, whether existing or proposed, within the area of work or as directed by the 
Engineer. All debris, obstructions, defective pipes, brick and mortar, joints, etc. shall be 
cleaned and repaired prior to acceptance. 

 

C. All drainage pipes and structures shall be maintained in working condition and kept clean 
until contract close-out. 

 
 

END OF SECTION 
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SECTION 02631 
 

HIGH PERFORMANCE POLYPROPYLENE STORM GRAY PIPE (HP STORM GRAY PIPE) 

 

 
PART 1 - GENERAL 

 
1.1 SCOPE OF WORK 

 

A. Furnish all labor, materials, equipment, and incidentals required and install High 
Performance Polypropylene Storm Gray pipe (HP Storm Gray Pipe by ADS or approved 
equal) and appurtenances as described herein. 

 

1.2 RELATED WORK 
 

A. Section 01015 - General Requirements 
 

B. Section 01025 - Measurement and Payment 
 

C. Section 01340 - Shop Drawings, Working Drawings and Samples 
 

D. Section 02221 - Trenching, Bedding and Backfill for Pipe 
 

E. Other Sections as applicable 
 

1.3 DESCRIPTION OF SYSTEM 
 

A. High Performance polypropylene (PP) pipe shall meet or exceed ASTM F2881 and AASHTO 
M330. The pipe shall have a smooth interior and annular exterior corrugations. ADS High 
Performance Polypropylene Storm Gray Pipe or Approved Equal shall meet the 
requirements of ASTM F2736. Rubber gaskets or other manufacturer supplied joint sealer 
shall be used. 

 

B. Drainage piping shall be installed as indicated on the Drawings. Installation shall be in 
accordance with ASTM D2321 and manufacturer’s recommended installation guidelines 
with the exception of minimum cover requirement. 

 

1.4 QUALIFICATIONS 
 

A. All piping and appurtenances shall be furnished by a single manufacturer who is fully 
experienced, reputable, and qualified in the manufacture of the items to be furnished. All 
pipes shall be manufactured and installed in accordance with the best practices and 
methods and shall comply with these Specifications as well as the requirements of the 
Owner. 

 

1.5 SUBMITTALS 
 

A. Shop drawings shall be submitted to the Engineer in accordance with Section 01340 and  
shall  include  dimensioning  and  technical  specification  for  all  piping  to     be 
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furnished. 
 

1.6 INSPECTION 
 

A. The manufacturer shall inspect all pipe joints for out-of-roundness and pipe ends for 
squareness. The manufacturer shall furnish to the Engineer a notarized affidavit stating 
all pipe meets the requirements of AASHTO M330. 

 

B. The quality of the finished pipe shall be subject to inspection and approval by the Engineer 
and other representatives of the Owner. Pipe rejected after delivery shall be marked for 
identification and shall be removed from the project at once. 

 

1.7 TOOLS 
 

A. Special tools, solvents, lubricants, and sealing compounds, etc. required for normal 
installation shall be furnished with the pipe. 

 
PART 2 - PRODUCTS 

 
2.1 HIGH PERFORMANCE POLYPROPYLENE STORM GRAY PIPE 

 

A. Pipe shall comply with the requirements for test methods, dimensions, and  markings 
found in AASHTO Designations M330. Polypropylene pipe and fitting production shall be 
impact modified copolymer meeting the material requirements of ASTM F2881, Section 
5 and AASHTO M330, Section 6.1. 

 

2.2 PIPE FITTINGS 
 

A. Fittings shall conform to ASTM F2881 and AASHTO M330. Bell and spigot connections 
shall utilize a spun-on, welded or integral bell and spigots with gaskets meeting ASTM 
F477. Bell & spigot fittings joint shall meet the watertight joint performance requirements 
of ASTM D3212. Corrugated couplings shall be split collar, engaging at least 2 full 
corrugations. 

 

2.3 MANHOLE CONNECTIONS 
 

A. The pipe shall be grouted into the concrete manhole wall using an approved non- shrink 
grout and water stop gasket. 

 
PART 3 - EXECUTION 

 
3.1 INSTALLATION, HANDLING PIPE AND FITTINGS 

 

A. Care shall be taken in loading, transporting, and unloading to prevent injury to the pipe. 
Pipe and fittings shall not be dropped. All pipe and fittings shall be examined before 
laying, and no piece shall be installed which is found to be defective. Any damage to the 
pipe shall be cause for rejection. 

 

B. All pipe and fittings shall be subjected to a careful inspection prior to being installed. 
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C. If any defective pipe is discovered after it has been installed it shall be removed and 
replaced with a sound pipe in a satisfactory manner at no additional expense to the 
Owner. All pipe and fittings shall be thoroughly cleaned before laying, shall be kept clean 
until they are used in the work, and when installed, shall conform to the lines and grades 
required. 

 
 

END OF SECTION 
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